

CITY OF JACKSONVILLE
DEPARTMENT OF PUBLIC WORKS
ENGINEERING DIVISION
CONSTRUCTION CHANGE ORDER

Change Order No. One (1) July 23, 2014

Description of Project Henry T. Jones Community Center Re-Roof and Canopy Renovations

Name of Contractor Dajis Construction, Inc.

Contractor's Address 1338 Grover Rd., Jacksonville, FL 32226

Contract No. 9504-06

Account No. See attached Original Contract \$190,500.00

+ Previous Change Order 0 \$0.00 + Change Order No. 1 \$9,724.00

*See attached appendix for additional listings.

	TOTAL REVISED CONTRACT	<u>\$200,224.00</u>
Bid Number <u>JCF-0023-14</u>	Original Construction Completion Date	<u>June 17, 2014</u>
	Revised Construction Completion Date	<u>September 21, 2014</u>
	Original Contract Expiration Date	<u>October 15, 2014</u>
	Revised Contract Expiration Date	<u>January 19, 2015</u>

In compliance with General Conditions of above-referenced contract, CONTRACTOR and OWNER do both hereby agree that the CONTRACTOR shall make the following changes, additions or deletions to the Work specified in the plans and specifications: See attached. Add 96 non compensable calendar days to construction completion and contract expiration dates.

Justification: See attached.

The Issuing Authority has looked over cost and pricing data for this change order and has determined that this change order is necessary and all costs are reasonable.

Accepted for Contractor Dajis Construction, Inc.

Signed Michael J. Green Attest Lou West

Title President Title Cont Specialist

Date 09/08/2014 Date 9-8-14

Signed Construction Management By Thomas G. McKnight 9.11.14
Issuing Authority Capital Improvement Construction Manager Date

Signed Public Buildings By [Signature] 9/17/14
Using Division Div/Department Head Date

[Signature] 9/16/14 [Signature] 12-18-14
Chief, Engineering & Construction Management Div Date Assistant Counsel Date

[Signature] 9/22/14 [Signature] 12/19/14
Director of Public Works Date Mayor Date

[Signature] 12/12/14 [Signature] 12-22-14
Chief of Procurement Date Corporation Secretary Date

[Signature] 12/15/14
Director of Finance Date

9504-06
[Signature]

Karen Bowling
Chief Administrative Officer
For: Mayor Alvin Brown
Under Authority of:
Executive Order No. 2013-04

SUBJECT: RE-ROOFING AND CANOPY RENOVATIONS @ HENRY T. JONES COMMUNITY CENTER-(SET ASIDE)
BID# JCF-0079-13 OPEN DATE: 8/2/2013

GENERAL GOVERNMENT AWARDS COMMITTEE

KIND AND BASIS OF CONTRACT:
CONSTRUCTION FIXED

AGENCY: **PUBLIC WORKS**

BASIS OF AWARD: **LOWEST RESPONSIVE, RESPONSIBLE BIDDER-TOTAL BASE BID**

NUMBER OF BIDS INVITED 16 NUMBER RECEIVED 4 OTHER 0

SUMMARY OF BIDS AND RECOMMENDED ACTIONS:

Subject bid was administratively awarded on 11/7/13 to Dajas Construction, Inc., in the amount of \$190,500.00.

Recommend approval of change order #1 to Dajas Construction, Inc., in the amount of \$9,724.00, for a revised maximum indebtedness to the city not-to-exceed \$200,224.00.

Funding for this award to be encumbered by account(s):

PWCP32BPB519-069505-PR0128-03- \$214.11

PWCP32CPB519-06505-PW0677-01- \$9,509.89 to be executed by contract amendment through Office of General Counsel.

Attachments: Recommendation Memo, Change Order, Scope of Work, Previous Award

MR
BUYER: Marilyn Laidler
MARILYN LAIDLER

RESPECTFULLY SUBMITTED: Gregory Pease
GREGORY PEASE, CHIEF
PROCUREMENT DIVISION

CONCURRENCE BY: William J. Joyce, P.E., Chief, Engineering and Construction Management Division

(ALL AWARD ACTIONS SUBJECT TO LAWFULLY APPROPRIATED FUNDS)

ACTION OF GGAC COMMITTEE ON RECOMMENDATIONS ABOVE

MEMBERS APPROVING 3 MEMBERS DISAPPROVING _____ DATE: 09/04/14

[Signature]

[Signature]

[Signature]

OTHER: _____

ACTION OF AWARDING AUTHORITY _____ DATE: 9/9/14

APPROVED ✓ _____ DISAPPROVED _____

OTHER _____

SIGNATURE OF AUTHENTICATION [Signature]

Chief Administrative Officer
For Mayor Alvin Brown
Under Authority of:
Executive Order No. 2013-04

ATTACHMENT "A"
ACCOUNT NUMBERS
HENRY T. JONES COMMUNITY CENTER RE-ROOF

ACCOUNT NO.	PWCP328PB519-069505-PR0127-03	PWCP32CPB519-06505-PW0677-01	Contract Totals
CT NO.	CTPW14000017-01	NEW CTPW 14 0 00059-01	
original contract	\$190,500.00	\$0.00	\$190,500.00
change order #1	\$214.11	\$9,509.89	\$9,724.00
Account Totals	\$190,714.11	\$9,509.89	\$200,224.00



DAJIS CONSTRUCTION, INC.

Specializing in Commercial and Residential Construction

Change Order Proposal:

Date: 06/05/2014

**Project: Henry T. Jones
3856 Grant Rd.
Jacksonville, FL 32207**

To: Torrance

From: Michael Jones

Attn:

Re:

Dajis Construction Inc. proposes to furnish all labor, equipment, material and qualified supervision to complete the work listed below as per plans unless otherwise specifically stated in written proposal:

Scope of Work:

- Provide new 2" aluminum gravel stop approx. 25' long and rake eave on the South side of the existing low roofed building at Section 2/A-302 Add : \$257.66
- Provide labor and material to close gable ends with addition framing and plywood Add: \$275.00
- Provide new aluminum gutter, hangers & downspouts, approximately 27' in length at the North eave of new metal gable roof at canopy Section 2/A-302. Add: \$ 1,275.00
- Provide new matching color aluminum vertical siding closures at two gable ends at south end and east end of new metal canopy. Add: \$ 3,488.00
- Provide additional approximately 12" high aluminum flashing extension closure approx.. 100' long at west gutter detail 4/A-502 to cover wood nailer and provide even appearance Add: \$ 1,975.00
- Box in area on South side of existing lower roof at junction of canopy roof, from lower roof to eave of new metal roof. Add: 1,570.00

Sub Total: _____ \$ 8,840.66

Profit: 10% _____ \$ 884.07

Total: _____ \$ 9,724.73