SUBJECT: RFQ FOR DESIGN BUILD SERVICES VERTICAL/ARCHITECTURAL (VERTICAL) DESIGN BUILD PROJECTS

BID # CDB-0133-21 **OPEN DATE: 9/1/2021**

COMPETITIVE SEALED PROPOSAL EVALUATION COMMITTEE

KIND AND BASIS OF CONTRACT: CONSTRUCTION – DESIGN/BUILD

AGENCY: PUBLIC WORKS

BASIS OF AWARD: EVALUATION CRITERIA

NUMBER OF BIDS INVITED: 4 **NUMBER RECEIVED:** 7 **OTHER: 0**

SUMMARY OF BIDS AND RECOMMENDED ACTIONS:

Recommend approval to amend the award with Auld & White Constructors, LLC (contract # 71908-22), for 100% construction services for the Fire Station 12 as outlined in the attached Scope and Fee Summary, Exhibit C-1, known as Amendment 2A, in the amount of $2,199,200.00 which includes $300,000.00 in contingency and bonds with the completion date of 120 days from Notice to Proceed.

Funding Source: 32111.127001.565051.010365.00000000.00000.0000000 - $1,352,286.86
32124.127001.565050.010365.00000000.00000.0000000 - $ 846,913.14 –
To be executed by formal contract amendment through Office of General Counsel and encumbered by purchase order.

ATTACHMENTS: Recommendation Memo, Exhibit C-1, and Previous Awards

ANALYST: JACLYN STAMOS

RESPECTFULLY SUBMITTED: DUSTIN FREEMAN, CHIEF PROCUREMENT DIVISION

CONCURRENCE BY: **Robin G. Smith, P.E., Chief, Engineering and Construction Management**

(ALL AWARD ACTIONS SUBJECT TO LAWFULLY APPROPRIATED FUNDS)
ACTION OF CSPEC COMMITTEE ON RECOMMENDATIONS ABOVE

MEMBERS APPROVING_____ MEMBERS DISAPPROVING_____ DATE:_____

_____ _____ OTHER_____

_____ _____

_____ _____

_____ _____

_____ _____

ACTION OF AWARDING AUTHORITY DATE _____

APPROVED_____ DISAPPROVED: _____

OTHER: _____

SIGNATURE OF AUTHENTICATION _____

City of Jacksonville, Florida

Lenny Curry, Mayor

Department of Public Works
Engineering & Construction Management Division
214 N. Hogan Street, 10th Floor
Jacksonville, FL 32202
(904) 255-8762
www.coj.net

ONE CITY ONE JACKSONVILLE

April 19, 2023

TO: Dustin Freeman
Chief of Procurement

THRU: Steven D. Long, Jr., P.E.
Director of Public Works

FROM: Robin Smith, P. E.
Chief, Engineering and Construction Management Division

Keith Powers
Director, Fire & Rescue

SUBJECT: CDB-0133-21 Design Build Services Vertical/Architectural (Vertical) Design Build Projects Contract 71908-22 Auld & White Constructors, LLC
Fire Station 12 – Phase I Amendment 2A

Based on the Design Criteria Package developed by City engineers, the Department of Public Works, in accordance with Design/Build CDB-0133-21, Contract 71908-22, has completed negotiations with Auld & White Constructors, LLC for 100% construction services for the Fire Station 12. Negotiations have resulted in the GMP amount of $2,199,200.00, which includes $300,000 in contingency with bonds, as indicated on the attached Scope and Fee Summary C-1 and allowing for completion of the work within 120 days from the Notice to Proceed. Auld & White Constructors, LLC is committed to meeting the 20% JSEB participation goals established for the contract.

Accordingly, this is to recommend that contract 71908-22, originally executed August 17, 2022, for CDB-0133-21 between the City and Auld & White Constructors, LLC, Inc for Design Build Services Vertical/Architectural (Vertical) Design Build Projects be amended to incorporate the attached Scope and Fee Summary, Exhibit C-1 for Fire Station 12 Phase I for the GMP amount of $2,199,200.00, known as Amendment 2A.

To be encumbered as follows:

32111.127001.565051.010365.00.00.00	32124.127001.565050.010365.00.00.00	
010365	010365	
FRCP Fire Station Cap Proj-Fire Control	FRCP Fire Station Cap Proj-Fire Control	
565051	565050	
1	2	
32111-384020	32124-381910	
$1,352,286.86	$846,913.14	$2,199,200.00

RGS/rc

Attachment: Exhibit C-1
JSEB Participation

cc: Lori West, Engineering and Construction Management
Richard Cooper Engineering and Construction Management
Maria Williams, P.E., Engineering and Construction Management

AULD & WHITE
CONSTRUCTORS • LLC

EXHIBIT C-1

April 14, 2023

Re: COJ Fire Station No. 12
Addition and Renovation

Maria Williams
City of Jacksonville
214 N. Hogan Street, 10th Floor
Jacksonville, Florida 32202

Dear Maria:

We are pleased to submit our revised proposal for construction of the COJ Fire Station No. 12 Addition and Renovation based on the drawings prepared by TTV Architects, Inc. (see attached Drawing Log) and our Proposal Clarifications.

Our Guaranteed Maximum Amount is: $2,199,200.

Additional Funding Required to complete the project: $817,400

This Proposal is for acceptance within one hundred twenty (120) days. Due to current market volatility, contingency may be used to cover added costs due to construction materials escalation (i.e., metal, plastics, wood, etc.) and labor availability.

If you wish for us to proceed with this work, please sign in the space below and return to our office. If you have any further questions, please do not hesitate to contact me at (904) 296-2555.

Sincerely

Charles M. Broughton
Estimator

CMB/lag

Attachments

ACCEPTED:

CITY OF JACKSONVILLE

BY: _____

PRINT: _____

DATE: _____

Schedule of Values
COJ Fire Station No. 12 Addition and Renovation
April 14, 2023

ITEM	ITEM DESCRIPTION	COST
1	CONSTRUCTION PHASE FEE	112,500
2	DIRECT PROJECT COSTS	62,300
3	RETAINING WALLS	14,900
4	SITE WORK	370,700
5	OIL WATER SEPARATOR - **ALLOWANCE**	40,000
6	UNDERGROUND ROOF DRAINAGE - **ALLOWANCE**	20,000
7	DEMOLITION	45,800
8	FENCING & GATES	0
9	LANDSCAPE & IRRIGATION	0
10	CONCRETE	226,300
11	MASONRY	223,800
12	MISCELLANEOUS METAL	8,100
13	ROUGH CARPENTRY	80,300
14	MILLWORK	0
15	SHORE & RE-CONNECT CONC. EYEBROWS - **ALLOWANCE**	4,500
16	TPO RECOVER ROOFING - **ALLOWANCE**	13,000
17	SPRAY FOAM INSULATION	0
18	SEALANTS / CAULKING / WATERPROOFING	13,400
19	DOORS & HARDWARE	73,200
20	OVERHEAD DOORS	62,400
21	STOREFRONT	8,000
22	FIRE RATE EXISTING MAS. WALL - **ALLOWANCE**	5,000
23	DRYWALL & ACOUSTICAL CEILINGS	0
24	STUCCO SYSTEM	0
25	FLOORING	0
26	PAINTING	0
27	BUILDING SPECIALTIES	1,200
28	WINDOW TREATMENTS	0
29	PLUMBING	55,500
30	DIESEL EXHAUST CAPTURE SYSTEM	0
31	HVAC	0
32	GEN. EXHAUST / SUPPLY / GAS MONITOR - **ALLOWANCE**	0
33	FIRE DAMPERS - **ALLOWANCE**	0
34	ELECTRICAL & FIRE ALARM	198,900
35	FIRE STATION ALERTING SYSTEM	0
36	ACCESS CONTROL	0
	SUB TOTALS #1	**1,639,800**
	OWNERS CONTINGENCY	300,000
	BUILDERS RISK INSURANCE	7,900
	CONTRACTOR INSURANCES & RISK MANAGEMENT	57,800
	PERFORMANCE & PAYMENT BOND	16,900
	IRRIGATION METER FEE	5,000
	BUILDING PERMIT FEES	18,800
	SUB TOTALS #2	**2,046,200**
	CONSTRUCTION MANAGER'S FEE	153,000
	TOTAL CONSTRUCTION COST	2,199,200

Proposal Clarifications
COJ Fire Station No. 12 Addition and Renovation
April 14, 2023

Included Items

1. Project Specifications dated November 9, 2022, provided by TTV Architects, Inc.
2. Payment and Performance Bond.
3. City of Jacksonville Building Permit Fees.
4. 1" irrigation meter fee.
5. Seven and a half percent (7.5%) sales tax.
6. Builder's Risk Insurance.
7. We anticipate a 120-day, on-site construction duration.
8. Construction duration quoted for completion of the scope of work identified within this proposal. Commencement to be 15 days following issuance of Notice to Proceed, all governmental permits and confirmation of delivery dates for long lead materials.
9. Dewatering, if any, to be accomplished by sump pumping and/or over-excavation of the footing and backfilling, with gravel.
10. Asbestos abatement of existing window caulking.
11. Removal of existing grease trap per Civil Demolition Plan. Provide new undercounter grease trap to service the Kitchen.
12. Oil water separator allowance includes 1,000-gallon concrete oil water separator to serve Engine Bay [100] and Apparatus Bay [102]. Sanitary sewer piping is assumed out the North of the building and tie-in at Linden Avenue.
13. Underground roof drain allowance includes additional 6" PVC roof drain piping to all downspout locations. Total of eight (8) downspout connections is included to match the Roof Plan.
14. Infill and re-pour the existing recessed Hose Room slab to be level with the rest of the station. The existing Hose Room mezzanine will be demolished to provide head height clearance.
15. 8" thick reinforced super duty concrete paving on 8" thick crushcrete base at Apparatus Bay approach and departure driveways. All other site concrete is 5" thick non-reinforced on compacted subgrade.
16. Existing floor finishes shall be removed down to the existing terrazzo substrate in lieu of the structural slab.
17. Segmented block retaining wall, natural gray color in lieu of cast-in-place concrete retaining wall.
18. Watsontown utility brick with standard gray mortar.

Included Items (cont'd)

19. Stack bond concrete masonry units.

20. Total of eight (8) bollards shall be provided – six (6) included at interior/exterior of Engine Bay [100] and two (2) at exterior of Apparatus Bay [102].

21. Tremco's Exoair 120 fluid applied air barrier behind the brick veneer.

22. Roofing allowance is based on dry-in only.

23. Two (2) PGT impact rated operable windows, bronze.

24. CHI Model 3240 steel sectional overhead doors from manufacturers standard color selection in lieu of coiling overhead doors. Departure door includes light curtain and LED safety light.

25. Replace existing Apparatus Bay [102] overhead door with new matching sectional door.

26. Plain sliced white birch wood doors.

27. Existing water heater and Apparatus Bay floor drain to remain.

28. One (1) ADA trench drain is included at the shower located in ADA Restroom [110].

29. Two (2) hose bibs shall be provided at Engine Bay [100] – one (1) on the approach side and one (1) on the departure side.

30. The front door controller shall be located on the North wall of Engine Bay [100].

31. Four (4) motion sensing light switches shall be provided at Engine Bay [100] and Apparatus Bay [102] in lieu of automated lighting controls shown in Detail 10/E500.

32. Stainless steel receptacle cover plates shall be limited to devices located within the Kitchen backsplash tile.

33. All existing electrical receptacles designated 'EX' on Sheet E101 shall be provided with new device and wiring.

34. Bid Alternate to provide upgraded 400 amp electrical services as indicated on Sheet E601 is included.

35. 120-volt smoke detectors.

36. Lightning protection system.

Proposal Clarifications
COJ Fire Station No. 12 Addition and Renovation
April 14, 2023

Excluded Items

1. Removal, replacement, or handling of any unsuitable or hazardous materials, unless otherwise noted.
2. Impact fees, pollution charges, concurrency fees, tree mitigation, if any.
3. Electrical meter, domestic water meter, and sewer capacity fees (existing to remain).
4. Cost of utility/electrical power once permanent meter is set.
5. Florida Green Building Coalition Certification.
6. Design Fees.
7. Architect and Engineer Construction Administration Fees.
8. Maintaining existing power and systems during construction.
9. Asbestos survey.
10. Abatement of materials containing less than 1% asbestos.
11. Fencing and Gates.
12. Landscape and Irrigation
13. Landscape maintenance.
14. Import of topsoil for landscaped areas. Existing soils onsite are assumed to be acceptable.
15. New roofing of the existing roof area as well as at the addition areas, to be dried in only.
16. STC rated doors.
17. Window sills.
18. Moisture mitigation for flooring and flooring adhesive materials, if required.
19. Owner furnishings: residential appliances, tables, chairs, furniture, erase boards, television brackets, televisions, artwork, etc.
20. Millwork and countertops including stainless steel.
21. Installation of Owner furnished wood lockers.

Excluded Items (cont'd)

22. Open cell R-32 spray foam at the new roof decks. Open cell R-13 spray foam at new exterior walls.
23. Caulking at concrete joint pavement.
24. Drywall and acoustical ceilings including misc. patching.
25. Stucco/EFIS.
26. Flooring (epoxy, tile, terrazzo, polished concrete, etc.).
27. Painting.
28. HDPE bollard covers.
29. Division 10 specialties (i.e. toilet partitions, accessories, bicycle rack).
30. Window Treatments.
31. Relocate existing diesel exhaust capture system.
32. HVAC system.
33. Reinstall existing Kitchen Hood.
34. General exhaust and supply fan at Engine Bay [100] and Apparatus Bay [102] with associated NO/CO2 monitoring.
35. Fire Station Alerting System modifications and additions by Purvis.
36. Access Control.
37. All interior and exterior signage <u>except</u> for code required "exit" and ADA signage for Restrooms.
38. Natural gas and propane related work.
39. Generator fuel.
40. Commissioning of plumbing, mechanical and electrical systems including functional performance.
41. Emergency Responder Radio Communication System including testing.

Allowances / Alternates
COJ Fire Station No. 12 Addition and Renovation
April 14, 2023

Allowances – Amounts Included in the Base Price

1. Oil water separator.	$ 40,000
2. Underground roof drainage.	$ 20,000
3. Shore and structurally re-connect the existing concrete eyebrow roofs at the South Addition.	$ 4,500
4. Roofing dry-in	$ 13,000
5. Fire rate existing masonry wall at General Bunk Room [113].	$ 5,000

Drawing Log
COJ Fire Station No. 12 Addition and Renovation
April 14, 2023

Sheet	Description	Date
GENERAL		
G000	Cover Sheet	11/09/2022
G001	Project Information	11/09/2022
G002	Life Safety Plan & Code Analysis	11/09/2022
CIVIL		
Cover	Cover	11/09/2022
C-1.0	General Notes	11/09/2022
C-2.0	Existing Condition & Demolition Plan	11/09/2022
C-3.0	Site Geometry	11/09/2022
C-3.1	Site Geometry Data	11/09/2022
C-4.0	Grading & Drainage Plan	11/09/2022
C-5.0	Site Details	11/09/2022
C-5.1	Site Details	11/09/2022
C-5.2	Site Details	11/09/2022
C-5.3	Site Details	11/09/2022
C-6.0	Maintenance of Traffic	11/09/2022
C-6.1	Maintenance of Traffic	11/09/2022
C-6.2	Maintenance of Traffic	11/09/2022
C-6.3	Maintenance of Traffic	11/09/2022
C-7.0	SWPPP	11/09/2022
C-7.1	SWPPP	11/09/2022
LANDSCAPE		
L1.1	Landscape Plans	07/20/2022
L2.1	Landscape Notes & Data	07/20/2022
L2.2	Landscape Details	07/20/2022
L2.3	Landscape Specifications	07/20/2022
IRRIGATION		
IR1.1	Irrigation Plans	07/20/2022
IR2.1	Irrigation Notes & Data	07/20/2022
IR2.2	Irrigation Details	07/20/2022
ARCHITECTURAL		
D101	Demolition Plan	11/09/2022
A101	Floor Plan	11/09/2022
A201	Reflected Ceiling Plan	11/09/2022
A202	Roof Plan	11/09/2022
A203	Enlarged Rest Room Plans & Details	11/09/2022
A300	Exterior Elevations	11/09/2022
A301	Exterior Elevations	11/09/2022
A302	Building Section	11/09/2022
A400	Interior Elevations & Details	11/09/2022
A401	Interior Elevations & Details	11/09/2022
A500	Wall Types	11/09/2022
A600	Finish Legend & Room Schedules	11/09/2022

Drawing Log
COJ Fire Station No. 12 Addition and Renovation
April 14, 2023

Sheet	Description	Date
ARCHITECTURAL (cont'd)		
A601	Door Schedule	11/09/2022
A602	Window Schedule & Details	11/09/2022
A603	Details	11/09/2022
A604	Details	11/09/2022
STRUCTURAL		
S001	General Notes & Design Criteria	11/09/2022
S101	Foundation & New Floor Plan	11/09/2022
S102	New Roof Plan	11/09/2022
S201	Sections & Details	11/09/2022
S202	Sections & Details	11/09/2022
S203	Sections & Details	11/09/2022
MECHANICAL		
M001	Notes, Legends, & Symbols	11/09/2022
MD101	HVAC Demolition Floor Plan	11/09/2022
M101	HVAC New Work Floor Plan	11/09/2022
M102	Mechanical Roof Plan	11/09/2022
M401	Details	11/09/2022
PLUMBING		
P001	Notes, Legends, & Symbols	11/09/2022
PD101	Drainage, Waste and Vent Demolition Floor Plan	11/09/2022
PD201	Domestic Water Demolition Floor Plan	11/09/2022
P101	Drainage, Waste and Vent New Work Floor Plan	11/09/2022
P201	Domestic Water New Work Floor Plan	11/09/2022
P400	Riser Diagrams	11/09/2022
P500	Details	11/09/2022
ELECTRICAL		
E001	Electrical Legend & Notes	11/09/2022
E002	Lighting Fixture Schedule	11/09/2022
E100	Electrical Site Demolition Plan	11/09/2022
E101	Electrical Demolition Plan	11/09/2022
E200	Electrical Site Power Plan	11/09/2022
E201	Electrical Lighting Plan	11/09/2022
E301	Electrical Power Plan	11/09/2022
E302	Electrical Interior Elevation – Garage Door	11/09/2022
E401	Telecommunication Plan	11/09/2022
E500	Electrical Details	11/09/2022
E501	Electrical Generator Details	11/09/2022
E600	Electrical Details	11/09/2022
E601	Electrical Riser Diagram	11/09/2022
E602	Electrical Panel Schedules	11/09/2022

SUBJECT: RFQ FOR DESIGN BUILD SERVICES VERTICAL/ARCHITECTURAL (VERTICAL) DESIGN BUILD PROJECTS

BID #: CDB-0133-21 **OPEN DATE: 9/1/2021**

COMPETITIVE SEALED PROPOSAL EVALUATION COMMITTEE

KIND AND BASIS OF CONTRACT: CONSTRUCTION – DESIGN/BUILD

AGENCY: DEPARTMENT OF PUBLIC WORKS

BASIS OF AWARD: EVALUATION CRITERIA

NUMBER OF BIDS INVITED: 4 **NUMBER RECEIVED: 7** **OTHER: 0**

SUMMARY OF BIDS AND RECOMMENDED ACTIONS:
The City had previously issued this RFQ and the evaluation committee has evaluated proposals Subsequently, presentations were conducted and evaluated on February 3, 2022. Based upon the combination of proposal and presentation evaluations, scores and rankings are as follows (Listed in alphabetical order):

Firm	Score	Ranking
Auld & White Constructors, LLC	118	1
Baker Consulting and Engineering, LLC dba Baker Design Group	97 50	3
Stellar Group, Inc.	115	2

Recommend approval of award to Auld & White Constructors, LLC as receiving the highest score in accordance with the evaluation and ranking above. Period of service will be five (5) years from the date of contract execution Total not-to-exceed award amount will be $8,000,000.00 annually ($40,000,000.00 total) with carryover for any unused portion.

This award will be funded from various agency accounts and executed by formal contract through the Office of General Counsel

Attachments: Recommendation Memo, EBO Concurrence, Scoring Matrix, Section 2.6, Attachment B, Previous Awards

ANALYST JACLYN STAMOS

RESPECTFULLY SUBMITTED GREGORY PEASE, CHIEF PROCUREMENT DIVISION

CONCURRENCE BY: ROBIN G. SMITH P.E. CHIEF, ENGINEERING AND CONSTRUCTION MANAGEMENT

(ALL AWARD ACTIONS SUBJECT TO LAWFULLY APPROPRIATED FUNDS)
ACTION OF CSPEC COMMITTEE ON RECOMMENDATIONS ABOVE

MEMBERS APPROVING 5 MEMBERS DISAPPROVING 0 DATE: 7/7/2022

OTHER

ACTION OF AWARDING AUTHORITY DATE 7/7/2022

APPROVED ✓ DISAPPROVED.

OTHER:

SIGNATURE OF AUTHENTICATION

Brian Hughes
Chief Administrative Officer
for Frank Leon, Guity
Under Authority of
Executive Order No. 2019-02

SUBJECT: RFQ FOR DESIGN BUILD SERVICES VERTICAL/ARCHITECTURAL (VERTICAL) DESIGN BUILD PROJECTS

BID #: CDB-0133-21 OPEN DATE: 9/1/2021

COMPETITIVE SEALED PROPOSAL EVALUATION COMMITTEE

KIND AND BASIS OF CONTRACT: CONSTRUCTION – DESIGN/BUILD

AGENCY: DEPARTMENT OF PUBLIC WORKS

BASIS OF AWARD: EVALUATION CRITERIA

NUMBER OF BIDS INVITED: 4 NUMBER RECEIVED: 7 OTHER: _

SUMMARY OF BIDS AND RECOMMENDED ACTIONS:
Interviews were conducted with the top three ranked firms listed below Recommend approval to enter into negotiations with the top ranked firm, Auld & White Constructors LLC, for the Design Build Services Vertical/Architectural (Vertical) Design Build Projects

1 Auld & White Constructors LLC	118
3 Baker Consulting and Engineering, LLC dba Baker Design Build	97 50
2 Stellar Group, Inc.	115

Attachments Recommendation Memo, Tabulation and Scoring Matrix Evaluation Criteria and Previous Awards

ANALYST _____ Annette Burney

RESPECTFULLY SUBMITTED _____ GREGORY PEASE CHIEF PROCUREMENT DIVISION

CONCURRENCE BY: Robin G. Smith P.E Chief, Engineering and Construction Management

(ALL AWARD ACTIONS SUBJECT TO LAWFULLY APPROPRIATED FUNDS)
ACTION OF CSPEC COMMITTEE ON RECOMMENDATIONS ABOVE

MEMBERS APPROVING 5 MEMBERS DISAPPROVING 0 DATE 3/24/2022

OTHER _____

ACTION OF AWARDING AUTHORITY DATE 3/24/2022

APPROVED ✓ DISAPPROVED _____

OTHER: _____

SIGNATURE OF AUTHENTICATION _____ Brian Hughes Chief Administrative Officer Lee County Executive Order No. 2019-02

SUBJECT: RFQ FOR DESIGN BUILD SERVICES VERTICAL/ARCHITECTURAL (VERTICAL) DESIGN BUILD PROJECTS

BID #: CDB-0133-21

OPEN DATE: 9/1/2021

COMPETITIVE SEALED PROPOSAL EVALUATION COMMITTEE

KIND AND BASIS OF CONTRACT: CONSTRUCTION – DESIGN/BUILD

AGENCY: DEPARTMENT OF PUBLIC WORKS

BASIS OF AWARD: EVALUATION CRITERIA

NUMBER OF BIDS INVITED: __ NUMBER RECEIVED: 7 OTHER: _

SUMMARY OF BIDS AND RECOMMENDED ACTIONS:
Public Works received and evaluated seven (7) responses for the Request for Qualifications Recommend approval to proceed with oral interviews with the top three (3) highest scoring firms listed below:

Auld & White Constructors LLC	89.5
Stellar Group, Inc.	89
Baker Consulting and Engineering, LLC dba Baker Design Build	75.5

Attachments: Recommendation Memo, Tabulation and Scoring Matrix, Evaluation Criteria

ANALYST Annette Burley

RESPECTFULLY SUBMITTED GREGORY PEASE, CHIEF PROCUREMENT DIVISION

CONCURRENCE BY: Robin G. Smith P.E. Chief, Engineering and Construction Management

(ALL AWARD ACTIONS SUBJECT TO LAWFULLY APPROPRIATED FUNDS)
ACTION OF CSPEC COMMITTEE ON RECOMMENDATIONS ABOVE

MEMBERS APPROVING 5 MEMBERS DISAPPROVING 0 DATE 1/13/2022

OTHER

ACTION OF AWARDING AUTHORITY DATE 1-18-22

APPROVED ✓ DISAPPROVED:

OTHER:

SIGNATURE OF AUTHENTICATION

Brian Hughes
Chief Administrative Officer
For: Mayor Lenny Curry
Under Authority of
Executive Order No. 2019-02