5

SUBJECT: RFQ FOR DESIGN BUILD SERVICES VERTICAL/ARCHITECTURAL (VERTICAL) DESIGN BUILD PROJECTS

BID # CDB-0133-21 **OPEN DATE: 9/1/2021**

COMPETITIVE SEALED PROPOSAL EVALUATION COMMITTEE

KIND AND BASIS OF CONTRACT: CONSTRUCTION – DESIGN/BUILD

AGENCY: PUBLIC WORKS

BASIS OF AWARD: EVALUATION CRITERIA

NUMBER OF BIDS INVITED: 4 **NUMBER RECEIVED:** 7 **OTHER: 0**

SUMMARY OF BIDS AND RECOMMENDED ACTIONS:
Recommend approval to amend the award with Auld & White Constructors, LLC (contract # 71908-22), for additional project enhancements requested by JFRD for the Fire Station 17 as outlined in the attached Scope and Fee Summary, Exhibit D-3, known as Amendment 3C, to increase the GMP in the amount of $481,413.00 to a new GMP of $3,143,313.00, completed within an additional 65 days from Notice to Proceed.

Funding Source: 32124.127001.565051.010364.00000000.00000.0000000
To be executed by formal contract amendment through Office of General Counsel and encumbered by purchase order.

ATTACHMENTS: Recommendation Memo, Exhibit D-3, and Previous Awards

ANALYST: _____
BENJAMIN KEMP

RESPECTFULLY SUBMITTED: _____
DUSTIN FREEMAN, CHIEF
PROCUREMENT DIVISION

CONCURRENCE BY: **Nina Sickler. P.E. Director of Public Works**

(ALL AWARD ACTIONS SUBJECT TO LAWFULLY APPROPRIATED FUNDS)
ACTION OF CSPEC COMMITTEE ON RECOMMENDATIONS ABOVE

MEMBERS APPROVING_____ MEMBERS DISAPPROVING_____ DATE:_____

_____ _____ OTHER_____

_____ _____

_____ _____

_____ _____

_____ _____

ACTION OF AWARDING AUTHORITY DATE _____

APPROVED_____ DISAPPROVED: _____

OTHER: _____

SIGNATURE OF AUTHENTICATION _____

DocuSign Envelope ID: 6EBE956B-43AA-4A9C-9AD4-450812B03C15

City of Jacksonville, Florida

Donna Deegan, Mayor

Department of Public Works
Engineering & Construction Management Division
214 N. Hogan Street, 10th Floor
Jacksonville, FL 32202
(904) 255-8762
Jacksonville.gov

A NEW DAY.

January 29, 2024

TO: Dustin Freeman
Chief of Procurement

THRU: Nina Sickler, P.E.
Director of Public Works

FROM: Steven D. Long, Jr., P. E.
Director of Operations

Keith Powers
Director, Fire & Rescue

Thomas G. McKnight
Capital Improvement Construction Manager

SUBJECT: Amendment 3C Contract 71908-22/ PO 659070-23 CDB-0133-21
Auld & White Constructors, LLC
Design Build Services Vertical/Architectural (Vertical) Fire Station 17

In accordance with Design/Build CDB-0133-21, Contract 71908-22, Fire Station 17 was awarded by Amendment 3A in the amount of $1,996,500.00 for 100 % construction services for the Fire Station 17 Phase 1. Amendment 3B in the amount of $656,400.00 was for 100% construction for Phase 2 for the addition and renovation. Amendment 3C is for additional project enhancements requested by JFRD. Negotiations have resulted in the GMP amount of $481,413.00, as indicated on the attached Scope and Fee Summary D-3 and allowing an additional 65 days for the completion of the work from the Notice to Proceed. Auld & White Constructors, LLC is committed to meeting the 20% JSEB participation goals established for the contract.

Accordingly, this is to recommend that Amendment 3A to Contract 71908-22, originally executed May 30, 2023, between the City and Auld & White Constructors, LLC, Inc for Fire Station 17 be amended to incorporate the attached Scope and Fee Summary, Exhibit D-3 to increase the GMP by $481,413.00 to a new GMP amount of $3,134,313.00, known as Amendment 3~~B~~C.

To be encumbered as follows:

32124.127001.565051.010364.00.00.00		
010364		
FRCP Fire Station Cap Proj-Fire Control		
565051		
2		
32124-384020		$481,413.00

RGS/lw

Attachment: Exhibit D-3
JSEB Participation

EXHIBIT D-3

AULD WHITE CONSTRUCTORS, LLC
FIRE STATION NO. 17
CONTRACT # 71908-22

NBR	MASTER ITEM DESCRIPTION	QUANTITY	UOM	UNIT COST	NET ADDITION	NET DELETION	NET TOTALS
	NEW ITEMS -						
1	Additional Project Enhancements	1.00	LS	$197,665.00	$197,665.00		
	JUSTIFICATION: PCO 3 - Includes cost associated with the project enhancements as requested by JFRD. These enhancements include additional demolition, metal framing/ drywall, masonry, electrical/ low voltage, plumbing, windows, waterproofing, insulation and doors. PCO No. 3 adds 65 calendar days to contract time.						
2	Additional Project Enhancements (Round 2)	1.00	LS	$155,114.00	$155,114.00		
	JUSTIFICATION: PCO 4 - Includes cost associated with the second round of project enhancements as requested by JFRD. These enhancements include additional demolition, masonry, concrete, storefront windows and door, roofing, a metal canopy awning, electrical, painting and lettering. PCO No. 4 adds zero calendar days to contract time.						
3	Mechanical Revisions	1.00	LS	$128,634.00	$128,634.00		
	JUSTIFICATION: PCO 5 - Includes costs associated with changes to the mechanical/ HVAC systems at Fire Station 17 as requested by JFRD. PCO No. 5 adds zero calendar days to contract time.						
	Additional Calendar Days	65					
	NEW ITEMS SUBTOTAL				$481,413.00	$0.00	
	NEW ITEMS NET TOTAL						**$481,413.00**
NET TOTAL AMENDMENT 3C							**$481,413.00**

DocuSign Envelope ID: 6EBE956B-43AA-4A9C-9AD4-450812B03C15

EXHIBIT D-3

AULD & WHITE CONSTRUCTORS • LLC

Item 1

11/22/2023

Re: COJ Fire Station No. 17 Addition & Renovation
AWC Project Number: 1797-

Mr. Daryl Weinstein
City of Jacksonville
214 North Hogan Street, 10th Floor
Jacksonville, FL 32202

Dear Mr. Weinstein:

Please accept this letter as our Proposed Change Order No. 3 for the following additional work:

Furnish all labor, materials and equipment necessary to complete the Additional Project Enhancements as outlined in the AWC issued Other Document No. 005. This Proposal includes an additional (65) project days that will be included in the project. All Subcontractor Proposal inclusions are indicated in the attached back-up. Any items not specifically referenced in the attached Proposals and/or AWC Breakdown will be considered excluded from the PCO No. 3.

TOTAL AMOUNT OF THIS PROPOSED CHANGE NO. 3.....**$197,665.00**

Please indicate your approval and Owner's acceptance by signing in the space provided below and return one (1) copy for our files. Upon acceptance of same, we will prepare a Change Order for execution.

Sincerely,

James Durkin

James Durkin
Senior Project Manager

c: Mr. James Durkin, Auld & White Constructors, LLC
Ms. Brittney Bushey, Auld & White Constructors, LLC
Mr. Paul Brown, Auld & White Constructors, LLC

Attachments

ACCEPTED:

City of Jacksonville

BY: _____

DATE: _____

DocuSign Envelope ID: 6EBE956B-43AA-4A9C-9AD4-450812B03C15

EXHIBIT D-3

Change Order Request

AULD & WHITE CONSTRUCTORS, LLC
4168 Southpoint Parkway, Suite 101
Jacksonville, FL 32216
Phone: 904-296-2555

Item 1

Owner : City of Jacksonville
214 N. Hogan Street, 10th Floor
Jacksonville, FL 32202

Project: 1797- COJ Fire Station No. 17 Addition & Renovation
710 Huron Street
Jacksonville, FL 32254

Change Order Request # : 3 - OD #005 Additional Owner Enhancements

Phase	Description	Cost Type	Est Units	Est HRs	UM	Est Unit Cost	Estimated Cost
51200.	~~OWNER CONTINGENCY - PROJECT ENH/~~	2 SUB	0.00	0.00	LS	0.00	$ 170,891.00

Bond	0.96%	1,880.00
Builders Risk	0.87%	1,487.00
General Liability Insurance	2.44%	4,170.00
Misc Tools & Equipment	17.00%	0.00
Overhead and Profit	10.00%	17,710.00
Permit Fees	0.50%	974.00
Pollution Insurance	0.32%	553.00
Printing Costs	0.00%	0.00
Sales Tax	7.50%	0.00
Technology	0.00%	0.00
	Total For Change Order	**$197,665.00**

Approved By: City of Jacksonville

Signed: _____

Date: _____

Submitted By: AULD & WHITE CONSTRUCTORS, LLC

Signed: _____

Date: _____

DocuSign Envelope ID: 6EBE956B-43AA-4A9C-9AD4-450812B03C15

EXHIBIT D-3

Auld & White Constructors LLC

SCHEDULE OF VALUES

FIRE STATION #17 - ADDITIONAL OWNER ENHANCEMENTS
710 HURON ST
JACKSONVILLE, FLORIDA
SEPTEMBER 26TH, 2023

Item 1

ITEM	ITEM DESCRIPTION	COST	COMMENTS
1	GENERAL CONDITIONS	0	65 ADDITIONAL DAYS ALLOCATED TO CONTINGENCY
2	GENERAL REQUIREMENTS	0	65 ADDITIONAL DAYS ALLOCATED TO CONTINGENCY
3	DEMOLITION	27,000	
4	FRAMING, INSULATION, & DRYWALL	31,978	
5	MASONRY	3,460	
6	ELECTRICAL / LOW VOLTAGE	12,350	CAT-6A INCLUDED
7	PLUMBING	8,800	
8	HVAC / MECHANICAL	N/A	AWAITING RE-DESIGN
9	SPECIALTIES	1,931	
10	STOREFRONT	34,200	
11	ROUGH & FINISH CARPENTRY	7,500	WINDOW BUCKING INCL.
12	SEALANTS / CAULKING / WATERPROOFING	3,500	WINDOW/DOOR OPENINGS
13	SPRAYED INSULATION	22,465	
14	DOORS & HARDWARE	3,096	
15	CERAMIC TILE	14,611	CERAMIC TILE FOR BATH [110]
	SUB TOTALS #1	**170,891**	
	BUILDERS RISK INSURANCE	1,487	
	CONTRACTOR INSURANCES & RISK MANAGEMENT	4,723	
	PERFORMANCE & PAYMENT BOND	1,880	
	BUILDING PERMIT FEES	974	
	SUB TOTALS #2	**179,955**	
	CONSTRUCTION MANAGER'S FEE	17,710	
	TOTAL CONSTRUCTION COST	**197,665**	

	EXCLUSIONS NOT INCLUDED IN THE ABOVE		
1	Mechanical System per Pending Mechanical Redesign	0	
2	Redesign Costs by COJ	0	
3	Painting	0	
4	Concrete	0	
5	Final Low Voltage Review Changes	0	
6	Chimney Demolition and Related Roof Patching	0	
7		0	
	TOTAL OF EXCLUSIONS	**0**	

DocuSign Envelope ID: 6EBE956B-43AA-4A9C-9AD4-450812B03C15

AULD & WHITE
CONSTRUCTORS • LLC

EXHIBIT D-3

CITY OF JACKSONVILLE
FIRE STATION NO. 17
AWC PROJECT NO. 1797
COJ PROJECT NO. 71908-22

Item 1

Jordan Morrissette
4168 Southpoint Parkway
Jacksonville, FL 32216
Revision 1 September 26, 2023

ATTN: Subcontractors/Vendors of the Fire Station #17 Renovation and Addition Project

Discussions recently took place for the renovation and addition of Fire Station #17 with the City of Jacksonville (COJ), the Jacksonville Fire and Rescue Department (JFRD), and Auld & White Constructors (AWC). COJ and JFRD determined that there are additional renovation items that they intend to be added to the project scope. This change request includes the below items:

- Demolition
  - Remove drywall and existing wood framing at all exterior masonry walls.
  - Remove drywall on all walls throughout the project.
  - Demolish all of the existing mechanical system.
  - Demolish the entire bathroom and toilet rooms, including tile walls, tile floors, and plumbing fixtures. The toilet partitions will be salvaged and stored in the onsite connex.
  - Additional asbestos abatement required for existing pipe and other existing materials.
  - Demolish doors and frames shown as existing-to-remain.
  - Demolish all windows shown as existing-to-remain.
- Metal Framing / Drywall
  - Replace the removed drywall and existing wood framing with new metal framing, insulation, and drywall at all exterior masonry walls.
  - Replace the existing wood framing where termite damage is evident.
  - Replace the drywall/insulation for all walls throughout the project.
  - Replace the drywall ceiling in Existing Mechanical [104], Locker Room [108], Toilet [109], and Bath [110].
  - Infill the existing transom glass area above the existing Patio door.
- Masonry
  - Point-up interior side of exterior masonry walls to allow for Liquid Applied Air Water Barrier Membrane to be applied.
  - Cutting, grinding, and repouring windowsills to accept new windows installation.
- Electrical / Low Voltage
  - Demolish all of the existing low voltage system. All new low voltage system to be installed. CAT-6A included to match new Fire Station standard.
  - Demolish all of the existing electrical system. All new electrical wiring and devices to be installed.
- Plumbing

DocuSign Envelope ID: 6EBE956B-43AA-4A9C-9AD4-450812B03C15

EXHIBIT D-3

AULD & WHITE
CONSTRUCTORS • LLC

Item 1

- Demolish exterior plumbing piping at the exterior Patio that is no longer in use.
- Provide new sanitary and domestic water connections in Toilet [109] and Bath [110].
- Provide new fixtures in Toilet [109] and Bath [110].

- Mechanical (NOT INCLUDED IN THIS PROPOSAL – PENDING RE-DESIGN)
  - Provide an entirely new mechanical system.
  - Provide a dehumidifier above Group Bunk Room [103].
- Specialties
  - Provide new specialties in Toilet [109] and Bath [110].
- Windows
  - Replace all windows shown as existing-to-remain with new storefront windows, including any necessary waterproofing.
- Rough Carpentry
  - Reframe the existing load-bearing wall at the bathroom area that had termite damage.
  - Remove and replace seven (7) ceiling joists.
  - Repair five (5) ceiling joists.
  - Provide bucking at all existing window openings as needed.
- Waterproofing
  - Apply Liquid Applied Air Water Barrier Membrane on the interior face of all exterior masonry walls.
- Sprayed Insulation
  - Apply Closed Cell spray foam insulation on the underside of the existing-to-remain roof deck.
- Doors and Door Frames
  - Replace the existing Patio door.
  - Provide new doors, door frames, and door hardware for doors 104, 108, 109, and "110B".
  - Remove the bifold doors for Linen 115 from the project scope.
- Design
  - Architect, MEP Engineers, Structural Engineer, and the Civil Engineer to provide revised drawings to incorporate the additional renovations.
- Project Management
  - Increased construction duration, project management supervision, and general conditions to provide the additional renovations.

A marked-up floor plan of these changes is provided for graphical representation of these additional renovations.

Please provide pricing for these changes to the project scope for the renovation and addition of Fire Station #17.

Sincerely,

Jordan Morrissette
Manager in Training

SUBJECT: RFQ FOR DESIGN BUILD SERVICES VERTICAL/ARCHITECTURAL (VERTICAL) DESIGN BUILD PROJECTS

BID # CDB-0133-21 **OPEN DATE: 9/1/2021**

COMPETITIVE SEALED PROPOSAL EVALUATION COMMITTEE

KIND AND BASIS OF CONTRACT: CONSTRUCTION – DESIGN/BUILD

AGENCY: PUBLIC WORKS

BASIS OF AWARD: EVALUATION CRITERIA

NUMBER OF BIDS INVITED: 4 **NUMBER RECEIVED: 7** **OTHER: 0**

SUMMARY OF BIDS AND RECOMMENDED ACTIONS:

Recommend approval to amend the award with Auld & White Constructors, LLC (contract # 71908-22), for 100% construction services for phase 2 for the Fire Station 17 as outlined in the attached Scope and Fee Summary, Exhibit D-2, known as Amendment 3B, to increase the GMP in the amount of $656,400.00 to a new GMP of $2,652,900.00, completed within 30 days from Notice to Proceed.

Funding Source: 32124.127001.565051.010364.00000000.00000.0000000 - $656,400.00
To be executed by formal contract amendment through Office of General Counsel and encumbered by purchase order.

ATTACHMENTS: Recommendation Memo, Exhibit D-2, and Previous Awards

ANALYST: BENJAMIN KEMP **RESPECTFULLY SUBMITTED:** DUSTIN FREEMAN, CHIEF PROCUREMENT DIVISION

CONCURRENCE BY: **Robin G. Smith, P.E., Chief, Engineering and Construction Management**

(ALL AWARD ACTIONS SUBJECT TO LAWFULLY APPROPRIATED FUNDS)
ACTION OF CSPEC COMMITTEE ON RECOMMENDATIONS ABOVE

MEMBERS APPROVING 5 MEMBERS DISAPPROVING 0 DATE: 11/2/2023

OTHER

ACTION OF AWARDING AUTHORITY DATE 11/3/23

APPROVED ✓ DISAPPROVED:

OTHER:

SIGNATURE OF AUTHENTICATION

Karen Bowling
Chief Administrative Officer
For: Mayor Donna Deegan
Under Authority Of:
Executive Order No: 2023-02

SUBJECT: RFQ FOR DESIGN BUILD SERVICES VERTICAL/ARCHITECTURAL (VERTICAL) DESIGN BUILD PROJECTS

BID # CDB-0133-21 **OPEN DATE: 9/1/2021**

COMPETITIVE SEALED PROPOSAL EVALUATION COMMITTEE

KIND AND BASIS OF CONTRACT: CONSTRUCTION – DESIGN/BUILD

AGENCY: PUBLIC WORKS

BASIS OF AWARD: EVALUATION CRITERIA

NUMBER OF BIDS INVITED: 4 **NUMBER RECEIVED: 7** **OTHER: 0**

SUMMARY OF BIDS AND RECOMMENDED ACTIONS:

Recommend approval to amend the award with Auld & White Constructors, LLC (contract # 71908-22), for 100% construction services for the Fire Station 17 as outlined in the attached Scope and Fee Summary, Exhibit D-1, known as Amendment 3A, in the amount of $1,996,500.00 which includes $300,000.00 in contingency to be completed within 120 days from Notice to Proceed.

Funding Source: 32111.127001.565051.010364.00000000.00000.0000000 - $1,549,635.42
32124.127001.565050.010364.00000000.00000.0000000 - $ 446,864.58 –
To be executed by formal contract amendment through Office of General Counsel and encumbered by purchase order.

ATTACHMENTS: Recommendation Memo, Exhibit D-1, and Previous Awards

ANALYST: JACLYN STAMOS **RESPECTFULLY SUBMITTED:** DUSTIN FREEMAN, CHIEF PROCUREMENT DIVISION

CONCURRENCE BY: **Robin G. Smith, P.E., Chief, Engineering and Construction Management**

(ALL AWARD ACTIONS SUBJECT TO LAWFULLY APPROPRIATED FUNDS)
ACTION OF CSPEC COMMITTEE ON RECOMMENDATIONS ABOVE

MEMBERS APPROVING 5 MEMBERS DISAPPROVING 0 DATE: 4/27/2023

OTHER

ACTION OF AWARDING AUTHORITY DATE 4/27/23

APPROVED ✓ DISAPPROVED:

OTHER:

SIGNATURE OF AUTHENTICATION

Brian Hughes
Chief Administrative Officer
For: Mayor Lenny Curry
Under Authority of:
Executive Order No: 2019-02

SUBJECT: RFQ FOR DESIGN BUILD SERVICES VERTICAL/ARCHITECTURAL (VERTICAL) DESIGN BUILD PROJECTS

BID #: COB-0133-21 OPEN DATE: 9/1/2021

COMPETITIVE SEALED PROPOSAL EVALUATION COMMITTEE

KIND AND BASIS OF CONTRACT: CONSTRUCTION – DESIGN/BUILD

AGENCY: DEPARTMENT OF PUBLIC WORKS

BASIS OF AWARD: EVALUATION CRITERIA

NUMBER OF BIDS INVITED: 4 NUMBER RECEIVED: 7 OTHER: 0

SUMMARY OF BIDS AND RECOMMENDED ACTIONS:
The City had previously issued this RFQ and the evaluation committee has evaluated proposals Subsequently presentations were conducted and evaluated on February 3, 2022. Based upon the combination of proposal and presentation evaluations scores and rankings are as follows (Listed in alphabetical order)

Firm	Score	Ranking
Auld & White Constructors, LLC	118	1
Baker Consulting and Engineering, LLC dba Baker Design Group	97 50	3
Stellar Group, Inc.	115	2

Recommend approval of award to Auld & White Constructors, LLC as receiving the highest score in accordance with the evaluation and ranking above. Period of service will be five (5) years from the date of contract execution Total not-to-exceed award amount will be $8,000,000.00 annually ($40,000,000 00 total) with carryover for any unused portion

This award will be funded from various agency accounts and executed by formal contract through the Office of General Counsel

Attachments: Recommendation Memo, EBO Concurrence, Scoring Matrix, Section 2.6, Attachment B, Previous Awards

ANALYST JACLYN STAMOS

RESPECTFULLY SUBMITTED GREGORY PEASE, CHIEF PROCUREMENT DIVISION

CONCURRENCE BY: ROBIN G. SMITH P.E. CHIEF, ENGINEERING AND CONSTRUCTION MANAGEMENT

(ALL AWARD ACTIONS SUBJECT TO LAWFULLY APPROPRIATED FUNDS)
ACTION OF CSPEC COMMITTEE ON RECOMMENDATIONS ABOVE

MEMBERS APPROVING 5 MEMBERS DISAPPROVING Ø DATE 7/7/2022

OTHER

ACTION OF AWARDING AUTHORITY DATE 7/7/2022

APPROVED ✓ DISAPPROVED.

OTHER:

SIGNATURE OF AUTHENTICATION Brian Hughes

SUBJECT: RFQ FOR DESIGN BUILD SERVICES VERTICAL/ARCHITECTURAL (VERTICAL) DESIGN BUILD PROJECTS

BID #: CDB-0133-21 OPEN DATE: 9/1/2021

COMPETITIVE SEALED PROPOSAL EVALUATION COMMITTEE

KIND AND BASIS OF CONTRACT: CONSTRUCTION – DESIGN/BUILD

AGENCY: DEPARTMENT OF PUBLIC WORKS

BASIS OF AWARD: EVALUATION CRITERIA

NUMBER OF BIDS INVITED: 4 NUMBER RECEIVED: 7 OTHER: _

SUMMARY OF BIDS AND RECOMMENDED ACTIONS:
Interviews were conducted with the top three ranked frms listed below Recommend approval to enter into negot ations with the top ranked firm, Auld & White Constructors LLC, for the Design Bu ld Services Vertical/Architectural (Vertical) Design Build Projects

1 Auld & White Constructors LLC	118
3 Baker Consulting and Engineer ng, LLC dba Baker Design Build	97 50
2 Stellar Group, Inc	115

Attachments Recommendation Memo, Tabu ation and Scoring Matrix Evaluat on Criteria and Previous Awards

ANALYST Annette Burney

RESPECTFULLY SUBMITTED GREGORY PEASE CHIEF PROCUREMENT DIVISION

CONCURRENCE BY: Robin G Smith P.E Chief, Engineering and Construction Management

(ALL AWARD ACTIONS SUBJECT TO LAWFULLY APPROPRIATED FUNDS)
ACTION OF CSPEC COMMITTEE ON RECOMMENDATIONS ABOVE

MEMBERS APPROVING 5 MEMBERS DISAPPROVING 0 DATE 3/24/2022

OTHER

ACTION OF AWARDING AUTHORITY DATE 3/24/2022

APPROVED ✓ DISAPPROVED

OTHER:

SIGNATURE OF AUTHENTICATION

SUBJECT: RFQ FOR DESIGN BUILD SERVICES VERTICAL/ARCHITECTURAL (VERTICAL) DESIGN BUILD PROJECTS

BID #: CDB-0133-21 OPEN DATE: 9/1/2021

COMPETITIVE SEALED PROPOSAL EVALUATION COMMITTEE

KIND AND BASIS OF CONTRACT: CONSTRUCTION – DESIGN/BUILD

AGENCY: DEPARTMENT OF PUBLIC WORKS

BASIS OF AWARD: EVALUATION CRITERIA

NUMBER OF BIDS INVITED: _ NUMBER RECEIVED: 7 OTHER: _

SUMMARY OF BIDS AND RECOMMENDED ACTIONS:
Public Works received and evaluated seven (7) responses for the Request for Qualifications Recommend approval to proceed with oral interviews with the top three (3) highest scoring firms listed below

Auld & White Constructors LLC	89.5
Stellar Group, Inc	89
Baker Consulting and Engineering, LLC dba Baker Design Build	75.5

Attachments: Recommendation Memo, Tabulation and Scoring Matrix, Evaluation Criteria

ANALYST: Annette Burley

RESPECTFULLY SUBMITTED: GREGORY PEASE CHIEF PROCUREMENT DIVISION

CONCURRENCE BY: Robin G. Smith P.E. Chief, Engineering and Construction Management

(ALL AWARD ACTIONS SUBJECT TO LAWFULLY APPROPRIATED FUNDS)
ACTION OF CSPEC COMMITTEE ON RECOMMENDATIONS ABOVE

MEMBERS APPROVING 5 MEMBERS DISAPPROVING 0 DATE 1/13/2022

OTHER

ACTION OF AWARDING AUTHORITY DATE 1-18-22

APPROVED ✓ DISAPPROVED:

OTHER:

SIGNATURE OF AUTHENTICATION

Brian Hughes
Chief Administrative Officer
For Mayor Lenny Curry
Under Authority of
Executive Order No. 2019-02