SUBJECT: RFQ- FOR DESIGN - BUILD SERVICES OF ACTIVE AND PASSIVE PARK PROJECTS

BID #: CDB-0008-16 **OPEN DATE: 2015-10-21**

COMPETITIVE SEALED PROPOSAL EVALUATION COMMITTEE

KIND AND BASIS OF CONTRACT: CONSTRUCTION- DESIGN/BUILD

AGENCY: PUBLIC WORKS

BASIS OF AWARD: EVALUATION CRITERIA

NUMBER OF BIDS INVITED: 4 **NUMBER RECEIVED: 9** **OTHER: 1**

SUMMARY OF BIDS AND RECOMMENDED ACTIONS:
Recommend approval to amend the award with Acon Construction Company, Inc. to incorporate Exhibit Y-6 for Friendship Fountain Repair to address the pressing repairs needed at the pump building, and to increase the award by $258,723.51 (Amendment 23F). Total revised GMP of $7,146,583.51 for this project.

Funding Source: 32111.167101.565051.008204.00000000.00000.0000000 - To be executed by formal contract amendment through Office of General Counsel.

ATTACHMENTS: Recommendation Memo, Scope of Work and Previous Awards

ANALYST: _____ RUBEN OLA

RESPECTFULLY SUBMITTED: _____ GREGORY PEASE, CHIEF PROCUREMENT DIVISION

CONCURRENCE BY: Robin G. Smith, Chief, Engineering & Construction Management

---

(ALL AWARD ACTIONS SUBJECT TO LAWFULLY APPROPRIATED FUNDS)
ACTION OF GGAC COMMITTEE ON RECOMMENDATIONS ABOVE

MEMBERS APPROVING _____ MEMBERS DISAPPROVING _____ DATE: _____

_____ _____ OTHER: _____

_____ _____

_____ _____

_____ _____

_____ _____

ACTION OF AWARDING AUTHORITY DATE _____

APPROVED _____ DISAPPROVED _____

OTHER _____

SIGNATURE OF AUTHENTICATION _____

City of Jacksonville, Florida

Lenny Curry, Mayor

Department of Public Works
Engineering & Construction Management Division
214 N. Hogan Street, 10th Floor
Jacksonville, FL 32202
(904) 255-8762
www.coj.net

ONE CITY ONE JACKSONVILLE

June 21, 2022

TO: Gregory W. Pease
Chief of Procurement

THRU John P. Pappas, P.E.
Director

FROM Robin G. Smith, P.E.
Chief, Engineering and Construction Management

Daryl T. Joseph
Director, Parks, Recreation and Community Services

SUBJECT CDB-0008-16 – Design-Build Services - Active and Passive Parks Projects – Friendship Fountain Repair AMENDMENT 23F

In accordance with Design/Build CDB-0008-16, Contract 8150-15, the Friendship Fountain Repair project was awarded by Amendment 23A in the amount of $89,310.00 to provide 60% design of a new system, within the existing fountain infrastructure, that includes choreographed lights, sound and water displays. Amendment 23B in the amount of $309,010.75 was to provide the 90% design of a new system called "The Wheel" as set forth in the 60% design provided under the previous amendment. Amendment 23C in the amount of $2,059,005.00 is to complete the design and order the longest lead-time equipment items needed for the project. Amendment 23D in the amount of $82,070.84 was to provide new electrical service to replace the existing service to the fountain. Amendment 23E in the amount of $4,348,463.41 to complete construction of the existing fountain and provide minor renovation of the maintenance building. Amendment 23F is to address the pressing repairs needed at the pump building. Negotiations have resulted in the GMP amount of $258,723.51, which includes $12,000.00 in contingency and allows for an additional 150 days for completion, as indicated on the attached the attached Scope & Fee Summary, Exhibit Y-6. Acon Construction Co., Inc. is committed to meeting the 10% JSEB participation goals established for this contract.

Accordingly, this is to recommend that Amendment 23A to Contract #8150-15, originally executed December 3, 2018, between the City and Acon Construction Co., Inc. for Friendship Fountain Repair be amended to incorporate the attached Scope and Fee Summary, Exhibit Y-6 to increase the GMP by $258,723.51 to a new GMP amount of $7,146,583.51, known as Amendment 23F.

To be funded as follows:

ACCOUNT		TOTAL
32111.167101.565051.008204.00.00.00		
008204		
PRSC Parks & Rec Capt Proj -Pr & Rec		
565051		
1		
32111-384020		
$258,723.51		$258,723.51

RGS/lw

Attachment: Exhibit Y-6
JSEB Participation

cc: Robert Scott, P.E., Engineering & Construction Management
Lori West, Public Works Engineering & Construction Management

RS

EXHIBIT F-6

ACON Construction Co., Inc.
3653 Regent Boulevard, Suite 401 • Jacksonville, Florida 32224 • Telephone (904) 565-9060 Fax (904) 565-9080

April 11, 2022

City of Jacksonville
Department of Public Works
Engineering and Construction Management
214 N. Hogan Street
Jacksonville, FL 32202

Attention: Mr. Robin G Smith, P.E.
City Engineer

Reference: Friendship Fountain Pump Building Repairs
DB Contract #8150-15

Mr. Smith,

We are pleased to provide this proposal for the work on the subject project under the guidelines of the referenced contract.
There are several pressing repair issues at the fountain pump building requiring immediate attention. The previous amendments to this project contained new equipment that needs protection from water intrusion and a new climate-controlled room for that equipment. The current condition of the building puts the new system at risk. From repairing concrete spalls to removing and replacing all roof and ramp coatings, the attached proposals outline the repairs and waterproofing we intend to perform under this contract. I have inspected the building with the vendors and our Structural Engineer to ensure we address the issue of water penetration and many of the obvious concrete repairs that threaten the building stability. We have quantities and allowances based on the walkthroughs we have conducted. There is a $12,000.00 limited contingency in case we find more repairs that need immediate attention.

Our Guaranteed Maximum Price (GMP) for this project as stated is $258,723.51.

The Guaranteed Completion Date (GCD) will be 150 days from Notice to Proceed to provide substantial completion.

Breakdowns follow this letter. Please contact me if you have any questions or need further information.

Sincerely,

Frank Anderson
Construction Manager

EXHIBIT F-6

ACON Construction Company

DB Contract 8150-15

Friendship Fountain Pump Building Leak Repairs

DATE: 4/11/22

[illegible]	[illegible]	[illegible]	[illegible]	[illegible]	[illegible]
	Project Management	Hrs	12	$110.00	$1,320.00
	Supervision	Hrs	24	$75.00	$1,800.00
	Administration	Hrs	8	$75.00	$600.00
	Structural Engineer	LS	1	$19,500.00	$19,500.00
	CPR Concrete Repairs & Waterproofing Allowance	AL	1	$177,565.24	$177,565.24
	Aplus Allowance	AL	1	$23,100.00	$23,100.00
	Bond & Gen Conditions (approx 2.5%)	LS	1	$5,625.00	$5,625.00
	Subtotal				**$229,510.24**
	DB Fee 7.5%	LS	1	$17,213.27	$17,213.27
	ACON Contingency	LS	1	$12,000.00	$12,000.00
			TOTAL		**$258,723.51**

EXHIBIT F-6

ATLANTIC ENGINEERING SERVICES

6501 Arlington Expy.
Building B, Suite 201
Jacksonville FL 32211
PH: 904.743.4633
FX: 904.725.9295
jax@aespj.com
www.aespj.com

April 8, 2022

Mr. Frank A. Anderson
Acon Construction Company, Inc.
3653 Regent Boulevard, Suite 401
Jacksonville, FL 32224-6511

Re: Exterior Concrete Repairs and Deck Coating
Friendship Fountain – Pump Building
Jacksonville, Florida

AES Project: #322-010

Dear Frank:

As per your request, I am pleased to submit this proposal for consulting structural engineering services on the above-referenced project. The proposed project scope consists of the concrete repairs on the interior and exterior of the building, and the deck coating on the roof and the ramp of the Friendship Fountain Pump Building located at 1015 Museum Circle in Jacksonville, Florida. Also included is the design of the new handrail anchorage.

The services to be provided by AES shall be:

1) Review existing documents that may be available including, but not limited to, construction drawings, specifications, agreements, and change orders.

2) One (1) site visit to observe and record the existing structural conditions.

3) In the Construction Documents Phase (CD Phase), perform structural analysis and design and prepare drawings setting forth in detail the structural requirements of the project.

4) Perform a maximum of ten (10) site visits at intervals appropriate to the various stages of the construction to observe the progress and the quality of the work of the contractor(s) and prepare a written report of each site visit.

The total fee for the above services 1) through 4) shall be Nineteen Thousand Five Hundred Dollars ($19,500.00) plus expenses. The fee breakdown by phase is as follows:

Construction Documents Phase	$ 10,500.00
Construction Phase	$ 9,000.00
TOTAL	**$ 19,500.00**

Any services authorized by you, in addition to those set forth above, shall be billed in addition to the above total fee at the following rates:

Principal	$ 225.00/hour
Senior Project Engineer/Senior Project Manager	$ 192.00/hour
Project Engineer/Project Manager	$ 168.00/hour
Engineer/Structural Designer	$ 155.00/hour
CADD/BIM Technician	$ 120.00/hour
Administrative	$ 85.00/hour
Expenses	1.15 times cost

Additional services include, but are not limited to, the following:

- Making more than the above number of site visits.
- Providing Opinions of Probable Cost.
- Providing for the design of reinforcement or repairs to existing structures because of discovered conditions where existing structure to remain is found to be non-compliant with applicable building codes.
- Design of building elements whose design is normally delegated to their supplier(s), including, but not limited to, egress stairs, monumental stairs, handrails, decorative railings, fixed ladders, safety cages, and prefabricated building elements (cupolas, towers, sunshades, awnings, signage, roof screens).
- Preparing a set of record drawings.

Expenses include travel, meals, parking, photographic processing, copying and printing costs, postage and special shipping costs, costs of tools or special equipment.

During the course of the investigative work, we will require access to the building. We may also require that minor demolition of finish materials be accomplished so that we can observe concealed conditions. We will coordinate these with you and the owner to minimize disruption to the facility.

We may recommend that materials testing be performed. If so, we will provide you with a scope and description of our recommendations for testing along with estimated testing costs from a mutually acceptable testing firm. We will coordinate these with you and the owner to minimize disruption to the facility.

As part of our work we may use one or more of the following: cameras with telephoto lenses, telescope, drone, swing scaffolding, stationary access scaffolding, or an aerial lift truck.

AES shall submit monthly statements for services rendered. Payment is due within 30 days of the date of the invoice. A service charge of 1 1/2 percent per month of the outstanding balance may be charged on all balances outstanding more than 60 days. AES reserves the right to stop work on its work when the balance for invoiced services is outstanding more than 60 days.

In providing services under this Agreement, AES shall perform in a manner consistent with that degree of care and skill ordinarily exercised by members of the same profession currently practicing under similar circumstances at the same time and in the same or similar locality.

We understand that you may design and manage this project without the assistance of an architect and that AES may be the only design professional consulting on this project. AES will assume responsibility for the structural aspects of the project; however, AES does not assume any responsibility for, and you should not rely on our documents or commentary, for other aspects of the design including, but not limited to, architectural detailing, site/civil, life-safety, mechanical, electrical, plumbing, or any other project aspects not directly related to the building structure.

To the fullest extent permitted by law, and notwithstanding any other provision of this agreement, the total liability, in the aggregate, of AES and AES's officers, directors, partners, employees, and subconsultants, and any of them, to you and anyone claiming by or through you, for any and all claims, losses, costs, or damages, including attorneys' fees and costs and expert-witness fees and costs of any nature whatsoever or claims expenses resulting from or in any way related to the project or the agreement from any cause or causes shall not exceed One Million Dollars ($1,000,000.00). It is intended that this limitation apply to any and all liability or cause of action however alleged or arising, unless otherwise prohibited by law.

PURSUANT TO SECTION 558.0035 OF THE FLORIDA STATUTES, AN INDIVIDUAL EMPLOYEE OR AGENT MAY NOT BE HELD INDIVIDUALLY LIABLE FOR NEGLIGENCE.

AES shall not be responsible for the means, methods, techniques, sequences, or procedures of construction selected by contractor(s) or the safety precautions and programs incident to the work of contractor(s). AES's efforts in the Construction Phase will be directed toward providing a greater degree of confidence for you that the completed work of contractor(s) will conform to the Contract Documents, but AES shall not be responsible for the failure of contractor(s) to perform work in accordance with the Contract Documents.

In the event that you make a claim or bring an action against AES, its officers and/or its employees arising from the performance of our professional services and such action is dismissed or you fail to prove such a claim, then you agree to pay all legal and other costs (including attorneys' fees) incurred by AES in its defense of such claim.

The contract drawings and reports are instruments of service in respect of the project and AES shall retain ownership and property interest therein whether or not the project is completed. Any reuse without written verification from AES shall be at your own risk and you hereby indemnify and hold harmless AES, its officers and employees from all claims, damages, losses, and expenses arising out of or resulting therefrom. Any such reuse or adaptation will entitle AES to further compensation to be agreed upon by you and AES.

Please indicate your acceptance of this proposal by signing and returning one copy.

Very truly yours,
ATLANTIC ENGINEERING SERVICES OF JACKSONVILLE
FLORIDA CERTIFICATE OF AUTHORIZATION #791

Jude T. Kostage

Jude T. Kostage, PE
Principal

JTK/drg

ACCEPTED BY

_____
Client Signature

_____
Printed Name and Title

_____
Date

_____
Client Project/PO Number

EXHIBIT F-6

CPR Contracting LLC

11468 New Berlin Road, Jacksonville, FL 32226

Project Name:	Friendship Fountain Pump House Repairs	Bid Date:	4/6/2022
Project Location:	1015 Museum Cir. Jacksonville FL	Rev 1	
County:			
GC:	Acon Construction		
Contact:	Frank Anderson		
Phone:	904-813-4065		
Address:		BID PRICE	$177,565.24

	Item Description	Unit	Unit Price	Quantity	Total
1.	Mobilization/Demobilization & General Conditions	LS	$10,869.00	1	$10,869.00
2.	Concrete Repair Wa ls	CF	$847.00	48	$40,656.00
3.	Concrete Repair Interior Beams, Columns & Slab	CF	$669.53	18	$12,051 54
4.	Roof and Ramp Coating Removal & Replacement	LS	$11.22	5500	$61,710.00
5.	Patching and Waterproofing Old Electrical Chases	EA	$310.36	45	$13,966.20
6.	Pressure Wash all Exterior	SF	$1.96	6500	$12,740.00
7.	Crack Route and Seal	LF	$15.28	700	$10,696.00
8.	Permiter & Column Caulking	LF	$8.63	1550	$13,376 50
9.	Tree Trimming	LS	$1,500.00	1	$1,500.00

EXHIBIT F-6

A Plus Construction Services, Inc.
165 Oakhill St
Jacksonville, FL 32227-1817
9046120597
chas.aplus@yahoo.com

Estimate

A PLUS CONSTRUCTION
CGC1529403 CCC1330803

ADDRESS
ACON Construction Co Inc
3653 Regent Blvd S-401
Fl
Jacksonville, FL 32224

ESTIMATE #	DATE
1027	04/06/2022

P.O. NUMBER
Friendship Ftn Pump Bldg Rep.

DESCRIPTION	QTY	RATE	AMOUNT
Ceiling Repairs IN RESTROOM & OFFICE	1	8,500.00	8,500.00
Restroom repair in office SINK, WALLS, CEILING	1	7,600.00	7,600.00
Misc. Labor CLEAN UP & REPAIR EXTRA FINISHES NOT SEEN YET	1	7,000.00	7,000.00
	TOTAL		**$23,100.00**

Accepted By

Accepted Date

EXHIBIT F-6

DEPARTMENT OF PUBLIC WORKS

Jacksonville
Where Florida Begins.

MINORITY PARTICIPATION
Attachment to Fee & Contract Negotiations or Contract Amendment

Title: Friendship Fountain Pump Building Repairs
Project No.: 8150-15
Date: April 11, 2022

	Company's Name (Minority Subconsultant)	Classification (Minority Status)	Type of Work (Scope of Services)	Dollar Value
1.)	APlus Construction	JSEB	Finishes	$ 23,100
2.)				$
3.)				$
4.)				$
5.)				$
6.)				$
7.)				$
8.)				$

Check one:

This is: Original Fee Negotiation _____

This is: Contract Amendment No.: X

Date of this Document: April 11, 2022

SUBJECT: RFQ- FOR DESIGN - BUILD SERVICES OF ACTIVE AND PASSIVE PARK PROJECTS

BID #: CDB-0008-16

OPEN DATE: 2015-10-21

COMPETITIVE SEALED PROPOSAL EVALUATION COMMITTEE

KIND AND BASIS OF CONTRACT: CONSTRUCTION- DESIGN/BUILD

AGENCY: PUBLIC WORKS

BASIS OF AWARD: EVALUATION CRITERIA

NUMBER OF BIDS INVITED: 4 NUMBER RECEIVED: 9 OTHER: 1

SUMMARY OF BIDS AND RECOMMENDED ACTIONS:
Recommend approval to amend, increase, and extend for a period of three (3) months with ACON Construction Company, Inc. (Contract #8150-15). Award to be increased by $1,500,000.00. Period of Service will be ratified from September 27, 2021 through December 26, 2021. Total revised award amount not-to-exceed $34,500,000.00.

This award is to be funded by various accounts and to be executed by contract amendment through Office of General Counsel.

ATTACHMENTS: Recommendation Memo, Previous Award(s)

ANALYST: BRYAN MATUS

RESPECTFULLY SUBMITTED: GREGORY PEASE, CHIEF PROCUREMENT DIVISION

CONCURRENCE BY: Robin G. Smith, P.E., Chief, Engineering and Construction Management

(ALL AWARD ACTIONS SUBJECT TO LAWFULLY APPROPRIATED FUNDS)
ACTION OF GGAC COMMITTEE ON RECOMMENDATIONS ABOVE

MEMBERS APPROVING 5 MEMBERS DISAPPROVING 0 DATE: 10/21/2021

OTHER

ACTION OF AWARDING AUTHORITY

DATE 10-22-21

APPROVED ✓ DISAPPROVED

OTHER

SIGNATURE OF AUTHENTICATION

ghos
ministrative Officer
or Lenny Curry
thority of.
Order No 2019 02

SUBJECT: RFQ- FOR DESIGN- BUILD SERVICES OF ACTIVE AND PASSIVE PARK PROJECTS
BID # CDB-0008-16

OPEN DATE: 10/21/2015

COMPETITIVE SEALED PROPOSAL EVALUATION COMMITTEE

KIND AND BASIS OF CONTRACT:
CONSTRUCTION – DESIGN/BUILD

AGENCY: DEPARTMENT OF PUBLIC WORKS

BASIS OF AWARD: EVALUATION CRITERIA

NUMBER OF BIDS INVITED: 4 NUMBER RECEIVED: 3 OTHER 1

SUMMARY OF BIDS AND RECOMMENDED ACTIONS:
Recommend approval to amend Contract 8150-15 with Acon Construction Co., Inc. to extend the expiration from March 27, 2021 thru September 26, 2021 and to increase the upset limit by $3,000,000.00 to a new limit of $33,000,000.00. This will allow continued Design Build services that are needed until the replacement contract is executed.

Attachments Recommendation Memo Previous Award

BUYER Nekole Hulitt
NEKOLE HULITT

RESPECTFULLY SUBMITTED
GREGORY PEASE CHIEF
PROCUREMENT DIVISION

CONCURRENCE BY: Robin G. Smith, P.E., Chief, Engineering and Construction Management

(ALL AWARD ACTIONS SUBJECT TO LAWFULLY APPROPRIATED FUNDS
ACTION OF CSPEC COMMITTEE ON RECOMMENDATIVE

MEMBERS APPROVING 5 MEMBERS DISAPPROVING 0

ACTION OF AWARDING AUTHORITY
APPROVED

OTHER:

SIGNATURE OF AUTHENTICATION

SUBJECT: RFQ FOR D/B SVCS OF ACTIVE AND PASSIVE PARK PROJECTS

BID # CDB-0008-16

OPEN DATE: 10/21/2015

COMPETITIVE SEALED PROPOSAL EVALUATION COMMITTEE

KIND AND BASIS OF CONTRACT:
CONSTRUCTION – DESIGN/BUILD

AGENCY: DEPARTMENT OF PUBLIC WORKS

BASIS OF AWARD: EVALUATION CRITERIA

NUMBER OF BIDS INVITED: 4 NUMBER RECEIVED: 9 OTHER: 1

SUMMARY OF BIDS AND RECOMMENDED ACTIONS:

The City had previously issued this RFP, and the evaluation committee has evaluated proposals. Subsequently, presentations were conducted and evaluated on January 21, 2016; 01/28/16 ACON Construction Company, Inc. (contract #8150-15), was awarded as highest ranking firm with funding not-to-exceed $6,000,000.00 annually for a period of service for five (5) years.

Recommend approval of award to include the rate sheets as part of Exhibit A, as they were omitted from original award. No additional changes are needed.

Attachments: Recommendation Memo, Previous Award (s)

BUYER Marilyn Laidler
MARILYN LAIDLER

RESPECTFULLY SUBMITTED
GREGORY PEASE, CHIEF
PROCUREMENT DIVISION

CONCURRENCE BY: Thomas N. Fallin, P.E., Chief, Engineering & Construction Management Division

(ALL AWARD ACTIONS SUBJECT TO LAWFULLY APPROPRIATED FUNDS)
ACTION OF CSPEC COMMITTEE ON RECOMMENDATIONS ABOVE

MEMBERS APPROVING 5

Teresa R. Eichner

MEMBERS DISAPPROVING Ø DATE: 7-14-16

OTHER

ACTION OF AWARDING AUTHORITY

APPROVED

DISAPPROVED

7/14/16

Melissa
Administrative
or Lenny C
Authority of
Order No

OTHER:

SIGNATURE OF AUTHENTICATION

SUBJECT: RFQ- FOR DESIGN- BUILD SERVICES OF ACTIVE AND PASSIVE PARK PROJECTS

BID # CDB-0008-16

OPEN DATE: 10/21/2015

COMPETITIVE SEALED PROPOSAL EVALUATION COMMITTEE

KIND AND BASIS OF CONTRACT:
CONSTRUCTION – DESIGN/BUILD

AGENCY: DEPARTMENT OF PUBLIC WORKS

BASIS OF AWARD: EVALUATION CRITERIA

NUMBER OF BIDS INVITED: 4 NUMBER RECEIVED: 2 OTHER: 1

SUMMARY OF BIDS AND RECOMMENDED ACTIONS:
The City had previously issued this RFP, and the evaluation committee has evaluated proposals. Subsequently, presentations were conducted and evaluated on January 21, 2016. Based upon the combination of proposal and presentation evaluations, scores and rankings are as follows (Listed in alphabetical order):

1) ACON Construction Company, Inc. - 133
2) Hagar Construction- 125.5

Recommend approval of award to ACON Construction Company, Inc , as receiving the highest score in accordance with the evaluation and ranking above. Period of Service will be five (5) years from effective date of contract with funding not-to-exceed $6,000,000.00 annually. To be executed by formal contract through Office of General Counsel.

Attachments: Recommendation Memo, Scoring Matrix, Previous Award

BUYER MARILYN LAIDLER

RESPECTFULLY SUBMITTED GREGORY PEASE, CHIEF PROCUREMENT D V SION

CONCURRENCE BY: Thomas N. Fallin, P.E., Acting Chief-Engineering & onstruction Management Division

(ALL AWARD ACTIONS SUBJECT TO LAWFULLY A ROPRIATED FUNDS)
ACTION OF CSPEC COMMITTEE ON RECOMME ATIONS ABOVE

MEMBERS APPR VING 5 M MB RS DISAP R V DATE 1-28-16

OTHER

ACTION OF AWARDING AUTHORITY

APPROVED DISAPPROVED DATE

OTHER

SIGNATURE OF AUTHENTICATION

SUBJECT: [illegible] DUILS/Installation of Active and Passive [illegible]

AREA: [illegible]

[illegible] DATE [illegible]

COMPETITIVE SEALED PROPOSAL EVALUATION COMMITTEE

BID ADDENDA OF CONTRACT
CONSTRUCTION DESIGN/BUILD

AGENCY: DEPARTMENT OF [illegible]

BASIS OF AWARD: EVALUATION CRITERIA

NUMBER OF BIDS INVITED: 4 NUMBER RECEIVED: OTHER: 1

SUMMARY OF BIDS AND RECOMMENDED ACTIONS

[illegible]

[illegible]

[illegible]

BUYER [illegible]

[illegible]

CONFERENCE BY [illegible]

ALL AWARD ACTIONS SUBJECT TO LEGISLATIVE APPROPRIATED FUNDS
ACTION OF EVALUATION COMMITTEE ON RECOMMENDATION ABOVE

[illegible] DATE 12-20-[illegible]

OTHER

[illegible]

[illegible]

[illegible] AWARDING AUTHORITY

APPROVED DATE [illegible]

OTHER

SIGNATURE OF AUTHORIZATION