8

SUBJECT: RFQ- FOR DESIGN-BUILD SERVICES FOR HORIZONTAL/CIVIL (HORIZONTAL) DESIGN BUILD PROJECTS

BID #: CDB-0132-21 **OPEN DATE: 2021 AUG 04**

COMPETITIVE SEALED PROPOSAL EVALUATION COMMITTEE

KIND AND BASIS OF CONTRACT: CONSTRUCTION- DESIGN/BUILD

AGENCY: PUBLIC WORKS

BASIS OF AWARD: EVALUATION CRITERIA

NUMBER OF BIDS INVITED: 5 **NUMBER RECEIVED: 4** **OTHER: 0**

SUMMARY OF BIDS AND RECOMMENDED ACTIONS:
Recommend approval to amend the award with J.B. Coxwell Contracting, Inc. (contract number 71754-22), to incorporate the attached Scope and Fee Summary, Exhibit N-2, known as Amendment 12B for phase 2 of the Arlington Road North Improvements in the amount of $656,757.41. The revised GMP amount is $913,704.06. Work to be completed within 75 days from the notice to proceed.

FUNDING SOURCE: 32124.153104.565051.010560.00000000.00000.0000000 - To be executed by formal contract amendment through the Office of General Counsel and encumbered by purchase order.

ATTACHMENTS: Recommendation Memo, Exhibit N-2, Previous Award(s)

ANALYST: for
Benjamin Kemp

RESPECTFULLY SUBMITTED:
DUSTIN FREEMAN, CHIEF
PROCUREMENT DIVISION

CONCURRENCE BY: Robin G. Smith, P.E., Chief, Engineering and Construction Management

---

(ALL AWARD ACTIONS SUBJECT TO LAWFULLY APPROPRIATED FUNDS)
ACTION OF CSPEC COMMITTEE ON RECOMMENDATIONS ABOVE

MEMBERS APPROVING _____ MEMBERS DISAPPROVING _____ DATE: _____

_____ _____ OTHER: _____

_____ _____

_____ _____

_____ _____

_____ _____

ACTION OF AWARDING AUTHORITY DATE _____

APPROVED _____ DISAPPROVED _____

OTHER _____

SIGNATURE OF AUTHENTICATION _____

ONE CITY ONE JACKSONVILLE.

City of Jacksonville, Florida

Donna Deegan, Mayor

Department of Public Works
Engineering & Construction Management Division
214 N. Hogan Street, 10th Floor
Jacksonville, FL 32202
(904) 255-8762
www.coj.net

September 1, 2023

TO: Dustin Freeman
Chief of Procurement

THRU: Nina Sickler, P.E.
Acting Director of Public Works

FROM: Robin G. Smith, P.E.
Chief, Engineering and Construction Management

SUBJECT: Amendment 12B/ PO 655595-23 Contract 71754-22 CDB- 0132-21
J. B. Coxwell Contracting, Inc.
Design Build Services Horizontal/Civil (Horizontal) Arlington Road North Improvements

In accordance with Design/Build CDB-0132-21, Contract No. 71754-22, the Arlington Road North Improvements project was awarded by Amendment 12A in the amount of $256,946.65 to provide the initial installation of temporary traffic control measures and maintenance as depicted in the early works plan set for Arlington Road North of Strawberry Creek Roadway Improvements. Amendment 12B is for Phase 2 of the project for the necessary work prior to grout installation, including maintenance of traffic costs. Negotiations have resulted in the attached Scope and Fee, Exhibit N-2 for $656,757.41, which includes $78,124.95 in contingency and allowing for the completion of the work within 75 days from the notice to proceed. J. B. Coxwell Contracting is committed to meeting the 20% JSEB participation goals established for this contract.

Accordingly, this is to recommend that Amendment 12A to Contract No. 71754-22, executed March 23, 2023, between the City and J. B. Coxwell Contracting, Inc. for Arlington Road North Improvements, be amended to incorporate the attached Scope and Fee Summary, Exhibit N-2 to increase the GMP by $656,757.41 to a new GMP amount of $913,704.06, known as Amendment 12B.

Funding for this project should be encumbered as follows:

ACCOUNTS:	TOTAL
32124.153104.565051.010560.00.00.00	
010560	
PWCP Public Works Capt'l Proj- Road and Street Fac.	
565051	
1	
32124-384020	$656,757.41

RGS/lw

Attachment: Exhibit N-2

cc: Michael Derbaum, P.E., Engineering and Construction Management

EXHIBIT N-2

J.B. Coxwell Contracting, Inc.
6741 Lloyd Road West
Jacksonville, Florida 32254
Office (904) 786-1120 Fax (904) 783-2970

August 21, 2023

Michael Derbaum, P. E.
City of Jacksonville Department of Public Works
Engineering & Construction Management Division
214 N. Hogan Street, 10th Floor
Jacksonville, Florida 32202

Re: Fee Proposal for Arlington Road North of Strawberry Creek Roadway Improvements
Phase 2 (Grout Preparation)
Design-Build Construction Delivery for City of Jacksonville
City Contract No. 71754-22

Dear Mr. Derbaum:

J.B. Coxwell Contracting, Inc. (JBCCI) is pleased to submit for your review and consideration the following design-build scope of services and attached lump sum fee proposal for the above referenced project. This proposal includes the necessary work prior to grout installation including maintenance of traffic costs from April 2023 to current. Phase 1 (Early Works Package) of this project has been previously completed.

The proposed lump sum amount for Phase 2 of the project is $656,757.41, which includes a 15% project contingency. The project contingency is for the Design-Builder's benefit and not for changed field conditions, unknown field conditions or added scope of work. The work related to this project will be completed within seventy-five calendar days (75) from notice-to-proceed.

This lump sum amount is inclusive of only those services noted on the attached proposal(s) and which are anticipated at this time. No services or work other than those noted in the proposals are included. In addition, any unknown condition(s) which may surface during design and construction or any other increase in scope of services may result in a request for additional services. No work will proceed however, without first obtaining approval from the City of Jacksonville (COJ) for any additional services.

This proposal assumes that JBCCI will be released for the remainder of the work set forth in the Design Criteria Package (DCP) and plans by STV (Phase 3) by October 31st, 2023. Costs for materials (low profile barrier wall, pedestrian longitudinal channelizing devices and post mounted signs) from ACME Barricades, LLC are included through October 31st, 2023. If Phase 3 does not commence on or before October 31st, 2023, then COJ and JBCCI will need to meet to determine the best path forward for cost, safety & stabilization. The work included in this proposal cannot be accomplished without a full road closure and detour. It is assumed that STV will provide the detour plans for this work to commence.

The work related to this proposal included maintenance of traffic, erosion control, installation of a sacrificial temporary wall to contain the proposed grout, removal of concrete pavement, removal of timber piles and removal of existing sidewalks in the project limits.

JBCCI is very appreciative of the opportunity to provide you with our design-build services. Should you have any questions or need any further information, please do not hesitate to contact us. We are also available to review and discuss this proposal with you and/or others at your convenience.

Regards,
J.B. Coxwell Contracting, Inc.

Josh Sowards

Josh Sowards
Director of Design Build Services

Date: 08/18/2023
Project: Arlington Road @ Strawberry Creek Pavement Restoration - Grout Prep.
Design-Build Construction Delivery for City of Jacksonville
Agreement: POA-71754-22

Item	Quantity	U/M	Unit Price	Amount
General Conditions	1.00	LS	$ 60,712.47	$ 60,712.47
Erosion Control	1.00	LS	$ 36,730.33	$ 36,730.33
Maintenance of Traffic	1.00	LS	$ 143,434.57	$ 143,434.57
CMT Testing	1.00	LS	$ 6,000.00	$ 6,000.00
Site Prep / Demo	1.00	LS	$ 81,319.48	$ 81,319.48
Grout Fill Preparation	1.00	LS	$ 192,636.17	$ 192,636.17
Subtotal - New Construction				**$ 520,833.02**
Contingency	15%			$ 78,124.95
Bond				$ 11,979.16
JBCCI Markup	7.5%			$ 45,820.28
Arlington Road Repairs Grand Total				**$ 656,757.41**

EXHIBIT N-2

CERTIFICATE OF SUBSTANTIAL COMPLETION

City of Jacksonville Contract No: 71754-22 Amd. 12A Engineer's Project No. 2304

Project Name: Arlington Road North Improvements

Contractor: JB Coxwell Contracting, Inc.

Original Contract for: $256,946.55 Contract Date: February 16, 2023

This Certificate of Substantial Completion applies to all work under the Contract Documents or to the following parts thereof, **ALL WORK**
To CITY OF JACKSONVILLE and to CONTRACTOR,
JB Coxwell Contracting, Inc.
The work to which this Certificate applies has been inspected by authorized representatives of the CITY of JACKSONVILLE, CONTRACTOR and ENGINEER, and that the work is hereby declared to be substantially complete in accordance with the Contract Documents on
(Date of Substantial Completion) June 21, 2023
A tentative list of items to be completed or corrected is attached hereto. This list may not be all-inclusive, and the failure to include an item in it does not alter the responsibility of the CONTRACTOR to complete all the work in accordance with the Contract Documents.
The items in the tentative list shall be completed within **30** days of the above date of Substantial Completion by the Final Completion date of **July 21, 2023** unless contract time is extended by change order. The responsibilities between CITY and CONTRACTOR for security, operation, safety, maintenance, heat, utilities, insurance and warranties shall be as follows,
RESPONSIBILITIES CITY: As outlined in the Contract Documents

RESPONSIBILITIES CONTRACTOR As outlined in the Contract Documents and (1) Year warranty obligations as outlined in the Contract Documents

The following documents are attached to and made a part of this certificate: Copy of INSPECTION PUNCH LIST
This Certificate does not constitute an acceptance of work not in accordance with Contract Documents nor is it a release of CONTRACTOR'S obligation to complete the work in accordance with Contract Documents.

1. Executed by ENGINEER on June 21, 2023, CITY OF JACKSONVILLE.
   BY: Robert Van Sickle : _____
   Print Signature

2. CONTRACTOR JB Coxwell Contracting, Inc. accepts this Certificate of Substantial Completion on June 21, 2023
   BY: Josh Sowards : _____
   Print Signature

3. CITY OF JACKSONVILLE accepts this Certificate of Substantial Completion on June 21, 2023
   BY: Michael Derbaum : _____
   Print Signature

EXHIBIT N-2

City of Jacksonville, Florida

ONE CITY. ONE JACKSONVILLE.

Department of Public Works
Ed Ball Building
214 N. Hogan St., 10th floor
Jacksonville, FL 32202
(904) 255-8786
www.coj.net

COJ Construction -Substantial Completion Inspection Punch List

City of Jacksonville Project No.: PW2021-0085
Project Name: Arlington Road North Improvements
Contractor: JB Coxwell
Substantial Completion Date: June 21, 2023

Version: 11.3.20

	Work Required	Status NS = Not Started IN= In progress C = Complete	Completion Approved	
			Date	By
1	Install object marker at beginning of the barrier wall at the northwest corner of the project. 			

EXHIBIT N-2

CITY OF JACKSONVILLE NOTES

GENERAL

UTILITY WORK

WORK WITHIN THE RIGHT-OF-WAY

STORMWATER

FIRE MARSHALL

LANDSCAPE

TRAFFIC ENGINEERING

TRAFFIC SIGNS

PROPOSED ROADWAY PLANS FOR

BRIDGE NO. 720359 REPAIR
ARLINGTON ROAD OVER STRAWBERRY CREEK
DUVAL COUNTY

BEGIN PROJECT
STA. 46+60.00
@ SURVEY ARLINGTON RD.

BEGIN BRIDGE #720359
STA. 48+10.00
@ SURVEY ARLINGTON RD.



END BRIDGE #720359
STA. 48+90.00
@ SURVEY ARLINGTON RD.

END PROJECT
STA. 35+80.00
@ SURVEY ARLINGTON RD.

N
N.T.S.

Sheet Index	
1	COVER SHEET
2	SIGNATURE SHEET
3 - 5	TYPICAL SECTIONS
6 - 7	PLANS
8 - 9	SIGNING & PAVEMENT MARKING PLAN
10 - 11	DRAINAGE STRUCTURES
12	DRAINAGE STRUCTURE DETAIL
13	SUMMARY OF VERIFIED UTILITIES

PREPARED FOR

CITY OF JACKSONVILLE
DUVAL COUNTY, FLORIDA

MAYOR: LENNY CURRY
COJ ENGINEERING: ROBIN SMITH, P.E.

214 NORTH HOGAN STREET
JACKSONVILLE, FLORIDA 32202

PLAN APPROVAL

Date — Development Services Division (Date)

Date — Traffic Engineering (Date)

Plan approval is valid for five years after the initial approval date. Revisions made after the initial approval date do not extend the five-year time frame.

PLAN APPROVAL IS SUBJECT TO THE FOLLOWING NOTES AND CONDITIONS:

GENERAL PROJECT INFORMATION

GENERAL
City Development Number
Concurrency Application Number
Property Appraiser Number (RE #)
Zoning Designation
Zoning Application(s) (if any)

PUD Ordinance Number
FIRM – Community – Panel
Flood Zones (Show in Plans)
Base Flood Elev. (Show in Plans)
Vertical Datum Used for Project — NAVD 88
JEA Availability Number

SUBDIVISION
PED Number
City or Private Inspection
Public or Private Roads
Subdivision ("911") Site Provided?

NON-SUBDIVISION
North American Industry Classification System (NAICS)
Impervious Area (Sq. Ft.)

GOVERNING STANDARD PLANS:
FLORIDA DEPARTMENT OF TRANSPORTATION, FY 2021-2022 STANDARD PLANS FOR ROAD AND BRIDGE CONSTRUCTION AND APPLICABLE INTERIM REVISIONS (IRs).
STANDARD PLANS FOR ROAD CONSTRUCTION AND ASSOCIATED IRS ARE AVAILABLE AT THE FOLLOWING WEBSITE: http://fdot.gov/design/standardplans

NOTE:
CURRENT JEA STANDARDS, DRAWINGS, DETAILS, AND MATERIALS ARE APPLICABLE FOR THIS PROJECT AND ARE INCORPORATED BY REFERENCE AND ARE AVAILABLE AT WWW.JEA.COM/ENGINEERING_AND_CONSTRUCTION/WATER_AND_WASTEWATER_STANDARDS/

PROJECT NO. CDN 6256.260

STV 100 Years
5250 BELFORT ROAD, SUITE 400
Jacksonville, FL 32256
(904) 730-6777
(904) 730-7788 Fax
STV INCORPORATED CA NO. 396

COVER SHEET

BRIDGE NO 720359 REPAIR
ARLINTON ROAD OVER STRAWBERRY CREEK

SHEET NUMBER
1

EXHIBIT N-2

ROBERT R. VANSICKLE
LICENSE
No 40272
STATE OF
FLORIDA
PROFESSIONAL ENGINEER

THIS ITEM HAS BEEN DIGITALLY SIGNED AND SEALED BY

ON THE DATE ADJACENT TO THE SEAL

PRINTED COPIES OF THIS DOCUMENT ARE NOT CONSIDERED SIGNED AND SEALED AND THE SIGNATURE MUST BE VERIFIED ON ANY ELECTRONIC COPIES.

STV INCORPORATED
5200 BELFORT ROAD, SUITE 400
JACKSONVILLE, FL 32256
ROBERT R. VANSICKLE, P.E. NO. 40272

THE ABOVE NAMED PROFESSIONAL ENGINEER SHALL BE RESPONSIBLE FOR THE FOLLOWING SHEETS IN ACCORDANCE WITH RULE 61G15-23.004, F.A.C

SHEET NO.	SHEET DESCRIPTION
1	KEY SHEET
2	SIGNATURE SHEET
3 - 5	TYPICAL SECTIONS
6 - 7	ROADWAY PLAN
8 - 9	SIGNING & PAVEMENT MARKING PLAN
13	SUMMARY OF VERIFIED UTILITIES

WILLIAM L. STEWART
LICENSE
No 42764
STATE OF
FLORIDA
PROFESSIONAL ENGINEER

THIS ITEM HAS BEEN DIGITALLY SIGNED AND SEALED BY

ON THE DATE ADJACENT TO THE SEAL

PRINTED COPIES OF THIS DOCUMENT ARE NOT CONSIDERED SIGNED AND SEALED AND THE SIGNATURE MUST BE VERIFIED ON ANY ELECTRONIC COPIES.

STV INCORPORATED
5200 BELFORT ROAD, SUITE 400
JACKSONVILLE, FL 32256
WILLIAM L. STEWART, P.E. NO. 42764

THE ABOVE NAMED PROFESSIONAL ENGINEER SHALL BE RESPONSIBLE FOR THE FOLLOWING SHEETS IN ACCORDANCE WITH RULE 61G15-23.004, F.A.C

SHEET NO.	SHEET DESCRIPTION
2	SIGNATURE SHEET
10 - 11	DRAINAGE STRUCTURES
12	DRAINAGE STRUCTURE DETAIL

REVISIONS			
DATE	DESCRIPTION	DATE	DESCRIPTION

ROBERT R. VANSICKLE, P.E.
P.E. LICENSE NUMBER 40272
STV INCORPORATED
5200 BELFORT ROAD, SUITE 400
JACKSONVILLE FL 32256

CITY OF JACKSONVILLE, FLORIDA
DEPARTMENT OF PUBLIC WORKS

ROAD NO.	COUNTY	PROJECT #
ARLINGTON ROAD	DUVAL	

SIGNATURE SHEET

SHEET NO. 2

EXHIBIT N-2



** 1.5' SAFE UPLAND LINE (SUL)
NO WORK WATERWARD OF THIS LINE.
SEE PLAN SHEETS

DESIGN SPEED 40 MPH
POSTED SPEED 40 MPH

EXISTING CONDITIONS

REVISIONS			
DATE	DESCRIPTION	DATE	DESCRIPTION

ROBERT B. VANSICKLE, P.E.
P.E. LICENSE NUMBER 40272
STV INCORPORATED
5200 BELFORT ROAD, SUITE 400
JACKSONVILLE, FL 32256

CITY OF JACKSONVILLE, FLORIDA
DEPARTMENT OF PUBLIC WORKS

ROAD NO.	COUNTY	PROJECT #
ARLINGTON ROAD	DUVAL	

TYPICAL SECTIONS

SHEET NO. 3

THE OFFICIAL RECORD OF THIS SHEET IS THE ELECTRONIC FILE DIGITALLY SIGNED AND SEALED UNDER RULE 61G15-23.004 F.A.C.

EXHIBIT N-2



* IN AREAS OF PAVEMENT REMOVAL, REMOVE TIMBER PILES TO 6" BELOW EXIST. GROUND LINE

** 1.5' SAFE UPLAND LINE (SUL)
NO WORK WATERWARD OF THIS LINE.
SEE PLAN SHEETS

REFER TO EARLY WORKS PACKAGE (1/24/23)
FOR TTCP DETAILS

TTCP DESIGN SPEED 35 MPH

CORE HOLES IN SLAB AND FILL WITH LOW DENSITY CELLULAR CONCRETE BACKFILL

TEMP. SAND BAG BARRIER (OR APPROVED EQUAL) (BASE WIDTH = 3x HEIGHT)

DURING CONSTRUCTION

THE OFFICIAL RECORD OF THIS SHEET IS THE ELECTRONIC FILE DIGITALLY SIGNED AND SEALED UNDER RULE 61G15-23.004, F.A.C.

REVISIONS			
DATE	DESCRIPTION	DATE	DESCRIPTION

ROBERT R. VANSICKLE, P.E.
P.E. LICENSE NUMBER 40272
STV INCORPORATED
5200 BELFORT ROAD SUITE 400
JACKSONVILLE FL 32256

CITY OF JACKSONVILLE, FLORIDA
DEPARTMENT OF PUBLIC WORKS

ROAD NO.	COUNTY	PROJECT #
ARLINGTON ROAD	DUVAL	

TYPICAL SECTIONS

SHEET NO. 4

EXHIBIT N-2



*** CONCRETE CURB ANCHORED WITH #4 BARS @ 4' SPACING, EPOXY INTO EXISTING DECK

USE STRAIGHT END TRANSITIONS PER INDEX 570-001 ON APPROACHES

* 3" THICK WITH WEEP HOLES PER INDEX 524-001

MILL 3" FOR DEPTH
TYPE SP TRAFFIC C (3") PG 76-22

** 1.5' SAFE UPLAND LINE (SUL)
NO WORK WATERWARD OF THIS LINE.
SEE PLAN SHEETS

DESIGN SPEED 40 MPH
POSTED SPEED 40 MPH

CORE HOLES IN SLAB AND FILL WITH LOW DENSITY CELLULAR CONCRETE BACKFILL

FINAL CONDITION

REVISIONS			
DATE	DESCRIPTION	DATE	DESCRIPTION

ROBERT R. VANSICKLE, P.E.
P.E. LICENSE NUMBER 40272
STV INCORPORATED
5200 BELFORT ROAD, SUITE 400
JACKSONVILLE FL 32256

CITY OF JACKSONVILLE, FLORIDA
DEPARTMENT OF PUBLIC WORKS

ROAD NO.	COUNTY	PROJECT #
ARLINGTON ROAD	DUVAL	

TYPICAL SECTIONS

SHEET NO. 5

THE OFFICIAL RECORD OF THIS SHEET IS THE ELECTRONIC FILE DIGITALLY SIGNED AND SEALED UNDER RULE 61G15 23.004 F.A.C.

EXHIBIT N-2



CURVE DATA CL SURVEY 9

PI STA	=	52+35.92
Δ	=	6° 11' 18" (RT)
D	=	3° 20' 23"
T	=	92.74
L	=	185.29
R	=	1,715.57
PC STA	=	51+43.19
PT STA	=	53+28.48

THE OFFICIAL RECORD OF THIS SHEET IS THE ELECTRONIC FILE DIGITALLY SIGNED AND SEALED UNDER RULE 61G15-23.004 F.A.C.

REVISIONS			
DATE	DESCRIPTION	DATE	DESCRIPTION

ROBERT R. VANSICKLE, PE
P.E. LICENSE NUMBER 40271
STV INCORPORATED
5200 BELFORT ROAD, SUITE 400
JACKSONVILLE, FL 32256

CITY OF JACKSONVILLE, FLORIDA
DEPARTMENT OF PUBLIC WORKS

ROAD NO.	COUNTY	PROJECT #
ARLINGTON ROAD	DUVAL	

PLAN

SHEET NO. 6

EXHIBIT N-2



REVISIONS			
DATE	DESCRIPTION	DATE	DESCRIPTION

ROBERT R. VANSICKLE, P.E.
P.E. LICENSE NUMBER 40272
STV INCORPORATED
5200 BELFORT ROAD, SUITE 400
JACKSONVILLE, FL 32256

CITY OF JACKSONVILLE, FLORIDA
DEPARTMENT OF PUBLIC WORKS

ROAD NO.	COUNTY	PROJECT #
ARLINGTON ROAD	DUVAL	

PLAN

SHEET NO. 7

THE OFFICIAL RECORD OF THIS SHEET IS THE ELECTRONIC FILE ATTACHED AND SEALED UNDER RULE 61G15-23.004 F.A.C.

EXHIBIT N-2



REVISIONS			
DATE	DESCRIPTION	DATE	DESCRIPTION

ROBERT R. VANSICKLE P.E.
P.E. LICENSE NUMBER 40272
STV INCORPORATED
5200 BELFORT ROAD SUITE 400
JACKSONVILLE FL 32256

CITY OF JACKSONVILLE FLORIDA
DEPARTMENT OF PUBLIC WORKS

ROAD NO.	COUNTY	PROJECT #
ARLINGTON ROAD	DUVAL	

SIGNING & PAVEMENT MARKING PLANS

SHEET NO. 8

THE OFFICIAL RECORD OF THIS SHEET IS THE ELECTRONIC FILE DIGITALLY SIGNED AND SEALED UNDER RULE 61G15-23.004 F.A.C.

EXHIBIT N-2



REVISIONS			
DATE	DESCRIPTION	DATE	DESCRIPTION

ROBERT R. VANSICKLE P.E.
P.E. LICENSE NUMBER 40172
STV INCORPORATED
5100 BELFORT ROAD, SUITE 400
JACKSONVILLE FL 32256

CITY OF JACKSONVILLE FLORIDA
DEPARTMENT OF PUBLIC WORKS

ROAD NO	COUNTY	PROJECT #
ARLINGTON ROAD	DUVAL	

SIGNING & PAVEMENT MARKING PLANS

SHEET NO 9

THE OFFICIAL RECORD OF THIS SHEET IS THE ELECTRONIC FILE DIGITALLY SIGNED AND SEALED UNDER RULE 61G15-23.004 F.A.C.

EXHIBIT N 2

Regular Exc		Exc	
A	V	A	V



REVISIONS			
DATE	DESCRIPTION	DATE	DESCRIPTION

WILLIAM L. STEWART, P.E.
P.E. LICENSE NUMBER 42764
STV INCORPORATED
5200 BELFORT ROAD, SUITE 400
JACKSONVILLE, FL 32256

CITY OF JACKSONVILLE, FLORIDA
DEPARTMENT OF PUBLIC WORKS

ROAD NO	COUNTY	PROJECT #
ARLINGTON ROAD	DUVAL	

DRAINAGE STRUCTURES

SHEET NO. 10

THE OFFICIAL RECORD OF THIS SHEET IS THE ELECTRONIC FILE DIGITALLY SIGNED AND SEALED UNDER RULE 61G15-23.004, F.A.C.

EXHIBIT N.2

Regular Exc.		EXHIBIT N.2	
A	V	A	V



REVISIONS			
DATE	DESCRIPTION	DATE	DESCRIPTION

WILLIAM L. STEWART, P.E.
P.E. LICENSE NUMBER 42164
STV INCORPORATED
5700 BELFORT ROAD, SUITE 400
JACKSONVILLE, FL 32256

CITY OF JACKSONVILLE, FLORIDA
DEPARTMENT OF PUBLIC WORKS

ROAD NO.	COUNTY	PROJECT #
ARLINGTON ROAD	DUVAL	

DRAINAGE STRUCTURES

SHEET NO. 11

THE OFFICIAL RECORD OF THIS SHEET IS THE ELECTRONIC FILE DIGITALLY SIGNED AND SEALED UNDER RULE 61G15-23.004 F.A.C.

EXHIBIT N-2



NOT TO SCALE

* REFER TO FDOT INDEX 443-002 TYPE II & 425-070 FOR MORE DETAILS.

** REFER TO FDOT INDEX 524-001 AND FDOT SPECS 514 & 530 FOR MORE DETAILS.

REVISIONS			
DATE	DESCRIPTION	DATE	DESCRIPTION

WILLIAM L. STEWART, P.E
P.E. LICENSE NUMBER 42764
STV INCORPORATED
5200 BELFORT ROAD, SUITE 400
JACKSONVILLE FL 32256

CITY OF JACKSONVILLE, FLORIDA
DEPARTMENT OF PUBLIC WORKS

ROAD NO.	COUNTY	PROJECT #
ARLINGTON ROAD	DUVAL	

DRAINAGE STRUCTURE DETAIL

SHEET NO. 12

THE OFFICIAL RECORD OF THIS SHEET IS THE ELECTRONIC FILE DIGITALLY SIGNED AND SEALED UNDER RULE 61G15-23.004 F.A.C.

EXHIBIT N-2

SUMMARY OF VERIFIED UTILITIES

Vuh #	UTILITY DESCRIPTION (Owner, type)	SIZE	MATERIALS	℄ and/or ℄			EXISTING GROUND ELEVATION	TOP ELEVATION	COMMENTS
				STATION	OFFSET	LT/RT			
1	AT&T, FIBER OPTIC CABLE	UNKNOWN	PVC	53+23.1	13.7	LT	5.51	2.45	
2	AT&T, FIBER OPTIC CABLE	UNKNOWN	PVC	51+37.1	19.3	LT	5.34	0.79	
3	AT&T, FIBER OPTIC CABLE	UNKNOWN	PVC	50+13.9	20.9	LT	5.68	0.85	
4	AT&T, FIBER OPTIC CABLE	UNKNOWN	UNKNOWN	47+82.3	18.7	LT	9.80	4.41	

LOCATE AND PROTECT ALL EXISTING UTILITIES DURING CONSTRUCTION.
CALL SUNSHINE ONE-CALL FOR FIELD LOCATIONS 811 OR 1-800-723-4770

EXISTING UTILITY OWNERS:

COMPANY	CONTACT PERSON	CONTACT PHONE/EMAIL
AT&T FLORIDA	P K PATEL	904-727-1568
COMCAST	JAMES GRAHAM	904-380-6341
JEA ELECTRIC DISTRIBUTION	MICHAEL SHORT	904-665-7048
JEA ELECTRIC TRANSMISSION	DARRELL HAMILTON	HAMIDD@JEA.COM
JEA WATER & SEWER	MICKMAEL SULAYMAN	904-665-8713
JEA FIBER	ALEX ZECHER	904 763 3317
UNITI FIBER	TRAVIS GEORGE	251-457-7225
VERIZON	KENNETH WHEAT	904-239-8500
QUANTA	ANDREW RATTEREE	ARATTEREE@QUANTATELCOM.COM

THE OFFICIAL RECORD OF THIS SHEET IS THE ELECTRONIC FILE DIGITALLY SIGNED AND SEALED UNDER RULE 61G15-23.004 F.A.C.

REVISIONS

DATE	DESCRIPTION	DATE	DESCRIPTION

ROBERT R. VANSICKLE, P.E.
P.E. LICENSE NUMBER 40272
STV INCORPORATED
5200 BELFORT ROAD, SUITE 400
JACKSONVILLE, FL 32256

CITY OF JACKSONVILLE, FLORIDA
DEPARTMENT OF PUBLIC WORKS

ROAD NO.	COUNTY	PROJECT #
ARLINGTON ROAD	DUVAL	

SUMMARY OF VERIFIED UTILITIES

SHEET NO. 13

6

SUBJECT: RFQ- FOR DESIGN-BUILD SERVICES FOR HORIZONTAL/CIVIL (HORIZONTAL) DESIGN BUILD PROJECTS

BID #: CDB-0132-21 **OPEN DATE: 2021 AUG 04**

COMPETITIVE SEALED PROPOSAL EVALUATION COMMITTEE

KIND AND BASIS OF CONTRACT: CONSTRUCTION- DESIGN/BUILD

AGENCY: PUBLIC WORKS

BASIS OF AWARD: EVALUATION CRITERIA

NUMBER OF BIDS INVITED: 5 **NUMBER RECEIVED: 4** **OTHER: 0**

SUMMARY OF BIDS AND RECOMMENDED ACTIONS:
Recommend approval to amend the award with J.B. Coxwell Contracting, Inc. (contract number 71754-22), to incorporate the attached Scope and Fee Summary, Exhibit N-1, known as Amendment 12A to provide the initial installation of temporary traffic control measures and maintenance as depicted in the early works plan set for Arlington Road North of Strawberry Creek Roadway Improvements, in the amount of $256,946.65.

FUNDING SOURCE: 32124.153104.565051.010560.00000000.00000.0000000 - To be executed by formal contract amendment through the Office of General Counsel and encumbered by purchase order.

ATTACHMENTS: Recommendation Memo, Exhibit N-1, Previous Award(s)

ANALYST: _____ JACLYN STAMOS

RESPECTFULLY SUBMITTED: _____ DUSTIN FREEMAN, CHIEF PROCUREMENT DIVISION

CONCURRENCE BY: Robin G. Smith, P.E., Chief, Engineering and Construction Management

---

(ALL AWARD ACTIONS SUBJECT TO LAWFULLY APPROPRIATED FUNDS)
ACTION OF CSPEC COMMITTEE ON RECOMMENDATIONS ABOVE

MEMBERS APPROVING 5 MEMBERS DISAPPROVING 0 DATE: 2/16/2023

OTHER: _____

ACTION OF AWARDING AUTHORITY DATE 2/16/23

APPROVED ✓ DISAPPROVED _____

OTHER _____

SIGNATURE OF AUTHENTICATION _____

Brian Hughes
Chief Administrative Officer
For: Mayor Lenny Curry
Under Authority of:
Executive Order No: 2019-02

SUBJECT: DESIGN-BUILD SERVICES FOR HORIZONTAL/CIVIL ENGINEERING (HORIZONTAL) DESIGN-BUILD PROJECTS

BID # CDB-0132-21

OPEN DATE: 2021-08-04

COMPETITIVE SEALED PROPOSAL EVALUATION COMMITTEE

KIND AND BASIS OF CONTRACT: CONSTRUCTION – DESIGN/BUILD- PRE-QUALIFICATIONS

AGENCY: PUBLIC WORKS

BASIS OF AWARD: EVALUATION CRITERIA

NUMBER OF BIDS INVITED: 5 NUMBER RECEIVED: 4 OTHER: 0

SUMMARY OF BIDS AND RECOMMENDED ACTIONS:

The City had previously issued this RFQ and the evaluation committee has evaluated proposals. Subsequently, presentations were conducted and evaluated on November 17, 2021. Based upon the combination of proposal and presentation evaluations, scores and rankings are as follows (Listed in alphabetical order):

3) Baker Consulting and Engineering, LLC, d/b/a Baker Design Build – 119.00
1) J.B. Coxwell Contracting, Inc. – 127.25
2) Superior Construction Co., Inc. – 119.75

Recommend approval of award to J.B. Coxwell Contracting, Inc., as receiving the highest score in accordance with the evaluation and ranking above. The period of service will be five (5) years from the effective date of the contract with funding not-to-exceed $8,000,000.00 annually with carryover for any unused portion. To be executed by formal contract through the Office of General Counsel using the negotiated contract rate schedule.

ATTACHMENTS: Recommendation Memo, Scoring Matrix, Section 2.6, Attachment B- Evaluation Criteria, JSEB Memo Previous Award

ANALYST: BRYAN MATUS

RESPECTFULLY SUBMITTED: GREGORY PEASE CHIEF PROCUREMENT DIVISION

CONCURRENCE BY: Robin G. Smith, P.E., Chief, Engineering and Construction Management

(ALL AWARD ACTIONS SUBJECT TO LAWFULLY APPROPRIATED FUNDS)
ACTION OF CSPEC COMMITTEE ON RECOMMENDATIONS ABOVE

MEMBERS APPROVING 5 MEMBERS DISAPPROVING 0 DATE: 4/21/2022

OTHER

ACTION OF AWARDING AUTHORITY DATE 4/21/2022

APPROVED ✓ DISAPPROVED:

OTHER:

Brian Hughes
Chief Administrative Officer
For: Mayor Lenny Curry
Under Authority of
Executive Order No. 2019-02

SIGNATURE OF AUTHENTICATION

SUBJECT: DESIGN-BUILD SERVICES FOR HORIZONTAL/CIVIL ENGINEERING (HORIZONTAL) DESIGN-BUILD PROJECTS

BID # CDB-0132-21

OPEN DATE: 2021-08-04

COMPETITIVE SEALED PROPOSAL EVALUATION COMMITTEE

KIND AND BASIS OF CONTRACT: CONSTRUCTION – DESIGN/BUILD- PRE-QUALIFICATIONS

AGENCY: PUBLIC WORKS

BASIS OF AWARD: EVALUATION CRITERIA

NUMBER OF BIDS INVITED: 5 NUMBER RECEIVED: 4 OTHER: 0

SUMMARY OF BIDS AND RECOMMENDED ACTIONS:

The City had previously issued this RFQ and the evaluation committee has evaluated proposals. Subsequently, presentations were conducted and evaluated on November 4, 2021. Based upon the combination of proposal and presentation evaluations, scores and rankings are as follows (Listed in alphabetical order):

3) Baker Consulting and Engineering, LLC, d/b/a Baker Design Build – 119.00
1) J.B. Coxwell Contracting, Inc. – 127.25
2) Superior Construction Co., Inc. – 119.75

Recommend approval to enter negotiations with J.B. Coxwell Contracting, Inc., as receiving the highest score in accordance with the evaluation and raking above.

ATTACHMENTS: Recommendation Memo, Scoring Matrix, Section 2.6, Attachment B- Evaluation Criteria

ANALYST: BRYAN MATUS

RESPECTFULLY SUBMITTED: GREGORY PEASE CHIEF PROCUREMENT DIVISION

CONCURRENCE BY: Robin G. Smith, P.E., Chief, Engineering and Construction Management

(ALL AWARD ACTIONS SUBJECT TO LAWFULLY APPROPRIATED FUNDS)
ACTION OF CSPEC COMMITTEE ON RECOMMENDATIONS ABOVE

MEMBERS APPROVING 5 MEMBERS DISAPPROVING 0 DATE 1/13/2022

OTHER

ACTION OF AWARDING AUTHORITY DATE 1-18-22

APPROVED ✓ DISAPPROVED:

OTHER:

SIGNATURE OF AUTHENTICATION

Dilbo Hughes
Chief Administrative Officer
~~For Mayor Lenny Curry~~
Under Authority of
Executive Order No. 2010-02

SUBJECT: DESIGN-BUILD SERVICES FOR HORIZONTAL/CIVIL ENGINEERING (HORIZONTAL) DESIGN-BUILD PROJECTS

BID # CDB-0132-21

OPEN DATE: 2021-08-04

COMPETITIVE SEALED PROPOSAL EVALUATION COMMITTEE

KIND AND BASIS OF CONTRACT: CONSTRUCTION – DESIGN/BUILD- PRE-QUALIFICATIONS

AGENCY: PUBLIC WORKS

BASIS OF AWARD: EVALUATION CRITERIA

NUMBER OF BIDS INVITED: 5 NUMBER RECEIVED: 4 OTHER: 0

SUMMARY OF BIDS AND RECOMMENDED ACTIONS:

The City of Jacksonville received four (4) proposals and all have been reviewed and ranked Based on the average score the following firms were determined to be the most qualified of those submitting qualifications The ranking of first, second and third designates the order of qualification of these firms to perform the required services Alphabetica y they are

3) Baker Consulting and Engineering LLC. d/b/a Baker Design Build – 89 00
1) J.B. Coxwell Contracting, Inc. – 97 25
2) Superior Construction Co , Inc – 90 75

Pursuant to Section 2.6- Award of Contract of RFP, recommend approval to move forward with presentation/interviews before CSPEC at a future scheduled meeting

ATTACHMENTS: Recommendation Memo, Scoring Matrix Section 2 6, Attachment B Evaluation Criteria

ANALYST: BRYAN MATUS

RESPECTFULLY SUBMITTED: GREGORY PEASE CHIEF PROCUREMENT DIVISION

CONCURRENCE BY: Robin G. Smith, P.E., Chief, Engineering and Construction Management

(ALL AWARD ACTIONS SUBJECT TO LAWFULLY APPROPRIATED FUNDS)
ACTION OF CSPEC COMMITTEE ON RECOMMENDATIONS ABOVE

MEMBERS APPROVING 5 MEMBERS DISAPPROVING 0 DATE 10/14/2021

OTHER

ACTION OF AWARDING AUTHORITY DATE 10-18-21

APPROVED ✓ DISAPPROVED

OTHER:

SIGNATURE OF AUTHENTICATION

Brian Hughes
Chief Administrative Officer
For Mayor Lenny Curry
Under Authority of
Executive Order No 2019-02