SUBJECT: RFQ- FOR DESIGN - BUILD SERVICES OF ACTIVE AND PASSIVE PARK PROJECTS

BID #: CDB-0008-16 **OPEN DATE: 2015-10-21**

COMPETITIVE SEALED PROPOSAL EVALUATION COMMITTEE

KIND AND BASIS OF CONTRACT: CONSTRUCTION- DESIGN/BUILD

AGENCY: PUBLIC WORKS

BASIS OF AWARD: EVALUATION CRITERIA

NUMBER OF BIDS INVITED: 4 **NUMBER RECEIVED: 9** **OTHER: 1**

SUMMARY OF BIDS AND RECOMMENDED ACTIONS:
Recommend approval to amend the award with ACON Construction Company, Inc., (contract# 8150-15), to incorporate Exhibit SS-4 for the LaVilla Neighborhood Parks Master Plan (Amendment 44D), and to increase the award by $259,175.51, for a revised GMP of $2,120,297.01 for this project.

Funding Source: 32109.153103.565050.010113.00000000.00000.0000000 - $130,958.93
32109.153119.565050.010113.00000000.00000.0000000 - $ 8,284.89
32111.153103.565050.010113.00000000.00000.0000000 - $ 10,111.02
32111.153103.565051.010113.00000000.00000.0000000 - $109,820.67
To be executed by formal contract amendment through Office of General Counsel.

ATTACHMENTS: Recommendation Memo, Exhibit SS-4, and Previous Awards

ANALYST: _____ JACLYN STAMOS

RESPECTFULLY SUBMITTED: _____ GREGORY PEASE, CHIEF PROCUREMENT DIVISION

CONCURRENCE BY: Robin G. Smith, P.E., Chief, Engineering and Construction Management

---

(ALL AWARD ACTIONS SUBJECT TO LAWFULLY APPROPRIATED FUNDS)
ACTION OF GGAC COMMITTEE ON RECOMMENDATIONS ABOVE

MEMBERS APPROVING _____ MEMBERS DISAPPROVING _____ DATE: _____

_____ _____ OTHER: _____

_____ _____

_____ _____

_____ _____

_____ _____

ACTION OF AWARDING AUTHORITY DATE _____

APPROVED _____ DISAPPROVED _____

OTHER _____

SIGNATURE OF AUTHENTICATION _____

City of Jacksonville, Florida

Lenny Curry, Mayor

Department of Public Works
Engineering & Construction Management Division
214 N. Hogan Street, 10th Floor
Jacksonville, FL 32202
(904) 255-8762
www.coj.net

ONE CITY ONE JACKSONVILLE

September 6, 2022

TO: Gregory W. Pease
Chief of Procurement

THRU: John P. Pappas, P.E.
Director

FROM: Robin G. Smith, P.E.
Chief, Engineering and Construction Management

Daryl T. Joseph
Director, Parks, Recreation and Community Services

SUBJECT: CDB-0008-16 – Design-Build Services - Active and Passive Parks Projects – LaVilla Neighborhood Parks Master Plan AMENDMENT 44D PO 639225-22

In accordance with Design/Build CDB-0008-16, Contract 8150-15, the LaVilla Neighborhood Parks Master Plan project was awarded by Amendment 44A in the amount of $99,932.00. Amendment 44B in the amount of $89,968.18 was to provide 60% civil plans for the Lift Ev'ry Voice and Sing Park (LEVS) based on the concept phase developed in Amendment 44A. Amendment 44C in the amount of $1,671,221.32 was to provide final design and Phase 1 construction for LEVS. Amendment 44D is to provide construction for the Emerald Trail at Lee Street where it meets the original project limits. Negotiations have resulted in the GMP amount of $259,175.51, which includes $8,000 in contingency, as indicated on the attached Scope and Fee summary, Exhibit SS-4 and allowing completion within 240 days from the Notice to Proceed. Acon Construction Co., Inc. is committed to meeting the 10% JSEB participation goals established for this contract.

Accordingly, this is to recommend that Amendment 44A to Contract 8150-15, executed February 5, 2020, between the City and Acon Construction Co., Inc. for the LaVilla Neighborhood Parks Master Plan be amended to incorporate the attached Scope and Fee Summary, Exhibit SS-4 to increase the GMP by $259,175.51 to a new GMP amount of $2,120,297.01, known as Amendment 44D.

To be encumbered as follows:

ACCOUNT	TOTAL
32109.153103.565050.010113.00000000.00000.0000000	$130,958.93
32109.153119.565050.010113.00000000.00000.0000000	$8,284.89
32111.153103.565050.010113.00000000.00000.0000000	$10,111.02
32111.153103.565051.010113.00000000.0000000.0000000	$109,820.67
TOTAL	$259,175.51

RGS/lw

Attachment: Exhibit SS-4
JSEB Participation

cc: Lori West, Public Works Contract Specialist, Engineering and Construction Management
Robert Scott, P.E., Project Manager, Engineering and Construction Management

EXHIBIT SS-4

ACON Construction Co., Inc.

3653 Regent Boulevard, Suite 401 • Jacksonville, Florida 32224 • Telephone (904) 565-9060 Fax (904) 565-9080

Aug 11, 2022

Attention: Mr. Robin G. Smith, P.E.
City Engineer

Reference: LaVilla Neighborhood Parks Master Plan LEVS Phase 2 Emerald Trail
DB Contract #8150-15

Mr. Smith,

We are pleased to provide this proposal for the work on the subject project under the guidelines of the referenced contract.

The scope of this project is to provide the construction of the Emerald Trail at Lee Street where it meets the original project limits as defined in drawings provided by COJ. Construction involves making the LEVS Park and this portion of Emerald Trail part of the same project. Attached proposals are provided for clarification. The limited contingency is included to ensure some minor design development and adjusted construction can be completed as needed and is provided under rules of the base contract.

Our Guaranteed Maximum Price (GMP) for the project scope as stated is $259,175.51.

The Guaranteed Completion Date (GCD) will be 240 days from receipt of NTP to complete. This portion of the project will coincide with other proposals made under this project and will be administered with the amendments already in progress as well as future additions to the scope.

Breakdowns follow this letter. Please contact me if you have any questions or need further information.

Sincerely,

Frank Anderson
Construction Manager

EXHIBIT SS-4

ACON Construction Company

DB Contract 8150-15

LaVilla LEVS Park Phase 2 Emerald Trail Connection DATE: 8/11/22

ITEM #	DESCRIPTION	UNITS	QUANTITY	UNIT COST	TOTAL COST
	Project Management	Hrs	24	$110.00	$2,640.00
	Supervision	Hrs	24	$75.00	$1,800.00
	Administration	Hrs	12	$75.00	$900.00
	Sitework	LS	1	$54,853.50	$54,853.50
	Pavers	LS	1	$129,000.00	$129,000.00
	Electric by Miller	LS	1	$37,400.00	$37,400.00
	Bond and Limited Gen Conditions (approx 2.5%)	LS	1	$6,500.00	$6,500.00
	Limited Contingency	LS	1	$8,000.00	$8,000.00
	Subtotal				**$241,093.50**
	DB Fee 7.5% (Negotiated)	LS	1	$18,082.01	$18,082.01
			TOTAL		**$259,175.51**

PREMIER AMERICAN Construction, Inc

CBC1260724 - CUC1225348 - FPC21-000104
CHRIS@PACBUILDERSINC.COM

Physical Address: 4613 U.S. Hwy 17
Fleming Island, FL. 32003

Mailing Address: P.O. Box 8668
Fleming Island, FL. 32006

Submitted To: A Plus
Address
City, State Zip Code

Project Location: LEVS ROW Work
Plan Date:
Address
City, State Zip Code

Proposal Date:

SCOPE OF WORK

Description	Unit	Qty.	Unit Price	Total Price
General Conditions				
Mobilization	LS	1.0	$3,500.00	$3,500.00
Silt Fence	LF	1.0	$1,650.00	$1,650.00
Survey	LS	1.0	$3,850.00	$3,850.00
As-builts	LS	1.0	$3,250.00	$3,250.00
ROW Permit	LS	1.0	$2,500.00	$2,500.00
Site Super/PM	LS	1.0	$2,500.00	$2,500.00
Testing	LS	1.0	$3,500.00	$3,500.00
			Subtotal	**$20,750.00**
Demo/ Clearing/ Earthwork				
Demo Concrete	SF	2,286.0	$3.50	$8,001.00
				$0.00
			Subtotal	**$8,001.00**
Roadway				
Striping	LS	1.0	$4,250.00	$4,250.00
FDOT Type CR-F Curb Ramp	LS	1.0	$2,850.00	$2,850.00
FDOT Type CR-L Curb Ramp	LS	1.0	$4,150.00	$4,150.00
New Curbing	LF	275.0	$36.50	$10,037.50
Prep & Stabilization for pavers	SF	3,210.0	$1.50	$4,815.00
				$0.00
			Subtotal	**$26,102.50**
		Grand Total		**$54,853.50**

Notes & Exclusion

EXHIBIT SS-4

Description	Unit	Qty.	Unit Price	Total Price
Relocation of Light Poles				$0.00
Relocation of JEA electric boxes				$0.00
Base material & sand for pavers				$0.00
				$0.00
				$0.00
				$0.00

* Unless otherwise specified herein, all prices shown shall only be valid for 14 Business days from the date of the proposal. Premier American Construction retains the right to adjust all quoted prices in the event of shortages, environmental impacts, material price increases, fuel increases, and/or impacts due to governmental regulations. Changes made to plans, specifications or scope of work by any party after the date of this proposal constitute a material change and shall require an amendment to the proposal. Any party confirming acceptance of this quotation verbally, in writing, or by inclusion as an exhibit or artifact in any contract hereby agrees to be bound by these terms and acknowledges that these terms supersede all other agreements. *

EXHIBIT SS-4

Frank Anderson

From: Hardscape Construction <hardscapeinc@bellsouth.net>
Sent: Wednesday, June 29, 2022 9:19 AM
To: Frank Anderson
Subject: Revised pricing

$129,000.00

Labor and material cost to supply and install the pavers. Price good for 45 days. After that price will need to be adjusted. You have material coming from Pennsylvania. Freight changes daily.

Hanover Asphalt Pavers-$88,750.00

4x8 Paver-$36,000.00

Tremron ADA-$5,000.00

All subbase work by others. Price includes the pavers, setting bed material, polymeric sand and labor to install

03 SITE
Carnegie

Jim Lang
Hardscape Construction
(904)707-3913

EXHIBIT S-4
PO Box 17799 (32201)
6805 Southpoint Parkway
Jacksonville, FL 32216
TOLL FREE: 800.554.4761
FAX: 904.389.8653
www.mecojax.com

MILLER ELECTRIC COMPANY
Powering the Possibilities

$37,400.00

July 7th, 2022

ACON Construction Co, Inc.

Attention: Frank Anderson

RE: Lighting and Electrical - Lift Every Voice and Sing Park (Along Emerald Trail)

We are pleased to offer our pricing for the above referenced project. We will provide all Supervision, labor, Equipment and Materials for the Installation of the future use conduit and pull boxes as well as the relocation of the two (2) JEA COJ Historic Light Poles with accompanying pull boxes. This scope is per the plans dated 11/2021.

Pricing for above referenced project

Electrical & Lighting.....$37,400.00

Clarifications

- All work is to be performed in strict accordance with NFPA 70E, Miller Electric Safety Policy, OSHA 29CFR1910.333 and OSHA 29CFR1926.416
- The current market for commodities is very volatile. All copper, aluminum, PVC, and steel pricing is based on current market pricing for commodities. This proposal is based on current market pricing for commodity materials as of the date of this proposal, and no contingency is carried for commodities market pricing escalation. Additional costs will apply in the event of market-based commodity materials pricing escalation
- Our Pricing is good for **30 days**

MILLER ELECTRIC COMPANY
Powering the Possibilities

PO Box 1795 (32201)
6805 Southpoint Parkway
Jacksonville, FL 32216
TOLL FREE: 800.554.4761
FAX: 904.389.8653
www.mecojax.com

- **Exclusions**

All surveying necessary for this project.
All testing of soil compactions.
All restoration of landscape and sod.
Any removal of and restoration of concrete or asphalt.
Any Testing or Inspections for Concrete.
Any Maintenance of Traffic (Cones, Signs, Off Duty Police Officer, etc.)
Any Permitting Except for Electrical
Erosion Control plan and Installation by others
All Hazardous waste materials are to be disposed of by others.
Any Pavement Marking.

Exclusions completed.

We appreciate the opportunity to submit this proposal and look forward to working with you on this and any other projects you may have in the future. Should you require additional information, please feel free to call us.

Sincerely,
Miller Electric Company

Joseph Mangels
Assistant Project Manager

EXHIBIT SS-4

DEPARTMENT OF PUBLIC WORKS

Jacksonville
Where Florida Begins.

MINORITY PARTICIPATION
Attachment to Fee & Contract Negotiations or Contract Amendment

Title: LaVilla LEVS Park Phase 2 Emerald Trail Construction
Project No.: 8150-15
Date: Aug 11, 2022

	Company's Name (Minority Subconsultant) *	Classification (Minority Status)	Type of Work (Scope of Services)	Dollar Value
1.)				
2.)				$
3.)				$
4.)				$
5.)				$
6.)				$
7.)				$
8.)				$

- While no minority participation is contained in this proposal, the overall contract remains over the 10% total required

Check one:

This is: Original Fee Negotiation _____

This is: Contract Amendment No.: TBD

Date of this Document: Aug 11, 2022

SUBJECT: RFQ- FOR DESIGN - BUILD SERVICES OF ACTIVE AND PASSIVE PARK PROJECTS

BID #: CDB-0008-16 **OPEN DATE: 2015-10-21**

COMPETITIVE SEALED PROPOSAL EVALUATION COMMITTEE

KIND AND BASIS OF CONTRACT: CONSTRUCTION- DESIGN/BUILD

AGENCY: PUBLIC WORKS

BASIS OF AWARD: EVALUATION CRITERIA

NUMBER OF BIDS INVITED: 4 **NUMBER RECEIVED: 9** **OTHER: 1**

SUMMARY OF BIDS AND RECOMMENDED ACTIONS:
Recommend approval to amend the award with ACON Construction Company, Inc. to incorporate Exhibit SS-3 for the LaVilla Neighborhood Parks Master Plan (Amendment 44C), and to increase the award by $1,671,221.32, for a revised GMP of $1,861,121.50 for this project. Total revised award amount not-to-exceed $35,000,000.00.

Funding Source: 11504.161101.549006.000000.00000772.00000.0000000 in the amount $45,031.82
32111.167101.565051.010070.00000000.00000.0000000 in the amount $1,626,189.50 –
To be executed by formal contract amendment through Office of General Counsel.

ATTACHMENTS: Recommendation Memo, Scope of Work and Previous Awards

ANALYST: JACLYN STAMOS

RESPECTFULLY SUBMITTED: GREGORY PEASE, CHIEF PROCUREMENT DIVISION

CONCURRENCE BY: Robin G. Smith, P.E., Chief, Engineering and Construction Management

(ALL AWARD ACTIONS SUBJECT TO LAWFULLY APPROPRIATED FUNDS)
ACTION OF GGAC COMMITTEE ON RECOMMENDATIONS ABOVE

MEMBERS APPROVING 5 MEMBERS DISAPPROVING 0 DATE: 8/4/2022

OTHER:

ACTION OF AWARDING AUTHORITY DATE 8/5/2022

APPROVED ✓ DISAPPROVED

OTHER

SIGNATURE OF AUTHENTICATION

Brian Hughes
Chief Administrative Officer
For: Mayor Lenny Curry
Under Authority of:
Executive Order No: 2019-02

SUBJECT: RFQ- FOR DESIGN - BUILD SERVICES OF ACTIVE AND PASSIVE PARK PROJECTS

BID #: CDB-0008-16

OPEN DATE: 2015-10-21

COMPETITIVE SEALED PROPOSAL EVALUATION COMMITTEE

KIND AND BASIS OF CONTRACT: CONSTRUCTION- DESIGN/BUILD

AGENCY: PUBLIC WORKS

BASIS OF AWARD: EVALUATION CRITERIA

NUMBER OF BIDS INVITED: 4 **NUMBER RECEIVED: 9** **OTHER: 1**

SUMMARY OF BIDS AND RECOMMENDED ACTIONS:
Recommend approval to amend the award with ACON Construction Company, Inc. to incorporate Exhibit SS-2 for the LaVilla Neighborhood Parks Master Plan (Attachment 44B), and to increase the award by $89 968 18 for a revised GMP of $189,900.18 for this project. Total revised award amount not-to-exceed $35,000,000 00

Funding Source: 11504.161101.549006.000000.00000772.00000.0000000 – To be executed by formal contract amendment through Office of General Counsel.

ATTACHMENTS: Recommendation Memo, Scope of Work and Previous Awards

ANALYST: Annette Burney

RESPECTFULLY SUBMITTED: GREGORY PEASE, CHIEF PROCUREMENT DIVISION

CONCURRENCE BY: Robin G. Smith, P.E., Chief, Engineering and Construction Management

(ALL AWARD ACTIONS SUBJECT TO LAWFULLY APPROPRIATED FUNDS)
ACTION OF GGAC COMMITTEE ON RECOMMENDATIONS ABOVE

MEMBERS APPROVING 5 MEMBERS DISAPPROVING 0 DATE: 2/24/2022

OTHER.

ACTION OF AWARDING AUTHORITY DATE 2/25/2022

APPROVED ✓ DISAPPROVED

OTHER

SIGNATURE OF AUTHENTICATION

Brian Hughes
Chief Administrative Officer
For: Mayor Lenny Curry
Under Authority of
Executive Order No 2019-02

SUBJECT: **RFQ- FOR DESIGN- BUILD SERVICES OF ACTIVE AND PASSIVE PARK PROJECTS**

BID # **CDB-0008-16** OPEN DATE: **10/21/2015**

COMPETITIVE SEALED PROPOSAL EVALUATION COMMITTEE

KIND AND BASIS OF CONTRACT:
CONSTRUCTION – DESIGN/BUILD

AGENCY: **DEPARTMENT OF PUBLIC WORKS**

BASIS OF AWARD: **EVALUATION CRITERIA**

NUMBER OF BIDS INVITED: 4 NUMBER RECEIVED: 9 OTHER: 1

SUMMARY OF BIDS AND RECOMMENDED ACTIONS:
The Department of Public Works has completed negotiations with ACON Construction Company, Inc. (contract #8150-15), for the LaVilla Neighborhood Parks Master Plan project in accordance with the subject bid.

Recommend approval to award ACON Construction Company, Inc., in the guaranteed maximum price not-to-exceed $99,932.00. The scope of award is to provide a conceptual master plan for the LaVilla Neighborhood Public Domain to tie together three public spaces within a 150-acre area. This incorporates the attached Scope and Fee Summary, Exhibit "SS-1", and allowing for the completion of work within 120 days of the notice to proceed. Total annual expenditure amount is currently at $24,000,000.00; total amount spent to date is $19,403,049.66.

Funding for this award is to be encumbered account(s): RCP32EF5720-06505-PR0597-01 to be executed by contract Amendment 44A through Office of General Counsel.

Attachments: Recommendation Memo, Exhibit SS-1", Previous Award(s)

BUYER MARILYN LAIDLER RESPECTFULLY SUBMITTED GREGORY PEASE, CHIEF PROCUREMENT DIVISION

CONCURRENCE BY: **Robin G. Smith, P.E., Chief, Engineering and Construction Management/ Daryl T. Joseph, Director, Parks, Recreation and Community Services**

(ALL AWARD ACTIONS SUBJECT TO LAWFULLY APPROPRIATED FUNDS)
ACTION OF CSPEC COMMITTEE ON RECOMMENDATIONS ABOVE

MEMBERS APPROVING 5 MEMBERS DISAPPROVING 0 DATE: 12-12-19

OTHER

ACTION OF AWARDING AUTHORITY DATE 12/12/19

APPROVED ✓ BH DISAPPROVED:

OTHER:

SIGNATURE OF AUTHENTICATION

Brian Hughes
Chief Administrative Officer
For: Mayor Lenny Curry
Under Authority of:
Executive Order No: 2019-02

SUBJECT: RFQ FOR D/B SVCS OF ACTIVE AND PASSIVE PARK PROJECTS

BID # CDB-0008-16

OPEN DATE: 10/21/2015

COMPETITIVE SEALED PROPOSAL EVALUATION COMMITTEE

KIND AND BASIS OF CONTRACT:
CONSTRUCTION – DESIGN/BUILD

AGENCY: DEPARTMENT OF PUBLIC WORKS

BASIS OF AWARD: EVALUATION CRITERIA

NUMBER OF BIDS INVITED: 4 NUMBER RECEIVED: 9 OTHER: 1

SUMMARY OF BIDS AND RECOMMENDED ACTIONS:

The City had previously issued this RFP, and the evaluation committee has evaluated proposals. Subsequently, presentations were conducted and evaluated on January 21, 2016; 01/28/16 ACON Construction Company, Inc. (contract #8150-15), was awarded as highest ranking firm with funding not-to-exceed $6,000,000.00 annually for a period of service for five (5) years.

Recommend approval of award to include the rate sheets as part of Exhibit A, as they were omitted from original award. No additional changes are needed.

Attachments: Recommendation Memo, Previous Award (s)

BUYER MARILYN LAIDLER

RESPECTFULLY SUBMITTED GREGORY PEASE, CHIEF PROCUREMENT DIVISION

CONCURRENCE BY: Thomas N. Fallin, P.E., Chief, Engineering & Construction Management Division

(ALL AWARD ACTIONS SUBJECT TO LAWFULLY APPROPRIATED FUNDS)

ACTION OF CSPEC COMMITTEE ON RECOMMENDATIONS ABOVE

MEMBERS APPROVING 5 MEMBERS DISAPPROVING Ø DATE: 7-14-16

OTHER

ACTION OF AWARDING AUTHORITY DATE 7/14/16

APPROVED ✓ DISAPPROVED:

OTHER:

SIGNATURE OF AUTHENTICATION

Sam E. Mousa
Chief Administrative Officer
For: Mayor Lenny Curry
Under Authority of
Executive Order No

SUBJECT: RFQ- FOR DESIGN- BUILD SERVICES OF ACTIVE AND PASSIVE PARK PROJECTS

BID # CDB-0008-16

OPEN DATE: 10/21/2015

COMPETITIVE SEALED PROPOSAL EVALUATION COMMITTEE

KIND AND BASIS OF CONTRACT:
CONSTRUCTION – DESIGN/BUILD

AGENCY: DEPARTMENT OF PUBLIC WORKS

BASIS OF AWARD: EVALUATION CRITERIA

NUMBER OF BIDS INVITED: 4 NUMBER RECEIVED: 2 OTHER: 1

SUMMARY OF BIDS AND RECOMMENDED ACTIONS:
The City had previously issued this RFP, and the evaluation committee has evaluated proposals. Subsequently, presentations were conducted and evaluated on January 21, 2016. Based upon the combination of proposal and presentation evaluations, scores and rankings are as follows (Listed in alphabetical order):

1) ACON Construction Company, Inc. - 133
2) Hagar Construction- 125.5

Recommend approval of award to ACON Construction Company, Inc., as receiving the highest score in accordance with the evaluation and ranking above. Period of Service will be five (5) years from effective date of contract with funding not-to-exceed $6,000,000.00 annually. To be executed by formal contract through Office of General Counsel.

Attachments: Recommendation Memo, Scoring Matrix, Previous Award

BUYER MARILYN LADLER

RESPECTFULLY SUBMITTED for GREGORY PEASE, CHIEF PROCUREMENT DIVISION

CONCURRENCE BY: Thomas N. Fallin, P.E., Acting Chief-Engineering & Construction Management Division

(ALL AWARD ACTIONS SUBJECT TO LAWFULLY APPROPRIATED FUNDS)
ACTION OF CSPEC COMMITTEE ON RECOMMENDATIONS ABOVE

MEMBERS APPROVING 5 MEMBERS DISAPPROVING _____ DATE: 1-28-16

OTHER _____

ACTION OF AWARDING AUTHORITY DATE 1/28/16

APPROVED _____ DISAPPROVED: _____

OTHER: _____

Sam E. Moussa
Chief Administrative Officer
For Mayor Lenny Curry
Under Authority of:
Executive Order No. 2015-05

SIGNATURE OF AUTHENTICATION _____

SUBJECT: RFQ- FOR DESIGN- BUILD SERVICES OF ACTIVE AND PASSIVE PARK PROJECTS

BID # CDB-0008-16

OPEN DATE: 10/21/2015

COMPETITIVE SEALED PROPOSAL EVALUATION COMMITTEE

KIND AND BASIS OF CONTRACT:
CONSTRUCTION – DESIGN/BUILD

AGENCY: DEPARTMENT OF PUBLIC WORKS

BASIS OF AWARD: EVALUATION CRITERIA

NUMBER OF BIDS INVITED: 4 NUMBER RECEIVED: 2 OTHER: 1

SUMMARY OF BIDS AND RECOMMENDED ACTIONS:
The City had previously issued this RFP, and received only two responses, they have been evaluated. Based upon the proposal evaluation, the average scores and rankings are as follows (Listed in alphabetical order):

2) ACON- 75
1) Hagar Construction- 78.5

Pursuant to Section 2.8 – Award of Contract of the RFP, recommend approval to accept the two responses and conduct formal interviews with each firm.

Attachments: Recommendation Memo, Scoring Matrix, Bid Tabulation, Section 2.6, JSEB Letter

BUYER Marilyn Haidler
MARILYN HAIDLER

RESPECTFULLY SUBMITTED
GREGORY PEASE, CHIEF
PROCUREMENT DIVISION

CONCURRENCE BY: William J. Joyce, P.E., Chief-Engineering & Construction Management

(ALL AWARD ACTIONS SUBJECT TO LAWFULLY APPROPRIATED FUNDS)
ACTION OF CSPEC COMMITTEE ON RECOMMENDATIONS ABOVE

MEMBERS APPROVING 5 MEMBERS DISAPPROVING _____ DATE: 12-30-15

OTHER _____

ACTION OF AWARDING AUTHORITY DATE 1/01/16

APPROVED _____ DISAPPROVED: _____

OTHER: _____

Joann E. Moussa
Chief Administrative Officer
~~For: Mayor Lenny Curry~~
Under Authority of:
~~Executive Order No. 2015-05~~

SIGNATURE OF AUTHENTICATION _____