SUBJECT: DEMO & SITE CLEARANCE OF 43 PROPERTIES

BID #: CF-0110-17 **OPEN DATE:** 2017-04-05

GENERAL GOVERNMENT AWARDS COMMITTEE

KIND AND BASIS OF CONTRACT: CONSTRUCTION FIXED

AGENCY: MUNICIPAL CODE

BASIS OF AWARD: BY ITEM TO THE LOWEST RESPONSIVE, RESPONSIBLE BIDDER

NUMBER OF BIDS INVITED: (7) **NUMBER RECEIVED:** (4) **OTHER** (0)

SUMMARY OF BIDS AND RECOMMENDED ACTIONS:

Item #39 was awarded to Michael Lloyd Hauling, Inc., on 04/20/17 in the amount of $3,600.00 which included $175.00 cost of asbestos survey as required by bid specifications. The performed asbestos survey requires a wet demolition be performed prior to demolition.

Recommend approval to increase award for Item #39 to Michael Lloyd Hauling, Inc., as the lowest responsive, responsible bidder in the amount of $600.00 for the wet demolition. Total revised award amount for Item #39 not-to-exceed $4,200.00.

The award to be funded by account: ERCC011CP-03410 to be executed by Purchase Order/Change Order.

Attachments: Recommendation Memo, Change Order, Asbestos Report, Previous Award

ANALYST: _____ MARILYN LAIDLER **RESPECTFULLY SUBMITTED** _____ GREGORY PEASE, CHIEF PROCUREMENT DIVISION

CONCURRENCE BY: Bryan Mosier, Chief, Municipal Code Compliance

---

(ALL AWARD ACTIONS SUBJECT TO LAWFULLY APPROPRIATED FUNDS)
ACTION OF GGAC COMMITTEE ON RECOMMENDATIONS ABOVE

MEMBERS APPROVING _____ MEMBERS DISAPPROVING _____ DATE: _____

_____ _____ OTHER: _____

_____ _____

_____ _____

ACTION OF AWARDING AUTHORITY DATE _____

APPROVED _____ DISAPPROVED _____

OTHER _____

SIGNATURE OF AUTHENTICATION _____

City of Jacksonville, Florida

Lenny Curry, Mayor

Municipal Code Compliance Division
Ed Ball Building
214 N. Hogan Street, 7th Floor
Jacksonville, Florida 32202

ONE CITY. ONE JACKSONVILLE.

October 5, 2017

M E M O R A N D U M

TO: Gregory Pease, Division Chief
Procurement Division

FROM: Bryan Mosier, Division Chief
Municipal Code Compliance Division

RE: **Change order request for item #39 on CF-0110-17**

The survey of the condemned structure at 9212 11th Av. revealed asbestos in the textured exterior paint, which must be removed utilizing a wet demolition method.

I recommend approval of the change order request submitted by Michael Lloyd Hauling in the amount of $ 600.00 (reference purchase order # 7A09609)

Contractor	Item Number	Amount
Michael Lloyd Hauling	39	$600.00

Funding Source: ERCC011CP/03410

BM/ds

Michael Lloyd Hauling, Inc.

1601 Rudd Road
Jacksonville, FL 32220
PH 904-759-1861
FX 904-781-7670
Michaellloydhauling@outlook.com

Date 10/2/17

Dennis,

I need to get a C/O for the following:

Address: 9212 11th Ave
PO# -PO7A09609
Original Amount: $3600
For: WET DEMO
Change Order Amount: $600.00

Thank you,
Melissa Lloyd
Michael Lloyd Hauling Inc.

ENVIRONEERING INC.
109 AZALEA POINT DRIVE SOUTH • PONTE VEDRA BEACH • FLORIDA • 32082

September 25, 2017

Mr. Michael Lloyd
Michael Llyod Hauling, Inc.
1601 Rudd Road
Jacksonville, Florida 32220

Reference: One (1) Single Story Structure – Asbestos Demolition Survey – House
9212 11th Avenue
Jacksonville, Florida – JON 6157

Dear Mr. Llyod:

Pursuant to your request an Asbestos Demolition Survey has been performed at the above location for the purpose of identifying asbestos that needs to be removed prior to the planned demolition of the structure. The purpose of the investigation was to visually identify homogenous materials that need to have bulk samples obtained for analysis to determine the presence of Asbestos Containing Building Materials with in the structure. The scope of this survey was limited to the referenced single story structure in Jacksonville, Florida. The building was inspected for demolition. The facility has one single story structure for demolition, which is constructed with period building materials. There were three (3) suspected materials that were sampled for Polarized Light Microscopy (PLM) analysis. Based on the visual inspection, it was evident that National Emission Standard for Hazardous Air Pollutants (NESHAP) 40 CFR Part 61 regulated Asbestos Material was not found to be present at the facility. Occupational Safety and Health Administration (OSHA) Construction Standard asbestos material was found to be present. The scope of work for this survey included sampling and analysis of suspect homogenous building materials. The asbestos demolition inspection process was initiated on September 2, 2017. Materials must contain greater than 1% asbestos to be regulated. The following recommendations are provided for the material that was found to contain Asbestos Fibers within the referenced structure.

RECOMMENDATIONS

Recommended response actions have been selected for all Asbestos Containing Materials identified by this survey within the facility. Recommendations for response actions, where arrived at, are stated as follows:

FRIABLE ASBESTOS CONTAINING MATERIALS

Friable Asbestos Material means any material containing more than one (1%) percent asbestos, that when dry can be crumbled, pulverized or reduced to powder by hand pressure.

(904) 665-0100 (904) 612-1456 • MOBILE (904) 665-0101 • FAX

Friable Asbestos Material was found in the following area:

None.

The above material is considered friable and must be removed by a Certified Florida Asbestos Abatement Contractor prior to any disturbance caused by renovation or demolition of the referenced structure.

CATEGORY I, NON-FRIABLE ASBESTOS MATERIAL

None.

CATEGORY II, NON-FRIABLE ASBESTOS MATERIAL

None.

NONREGULATED BY NESHAP; REGULATED BY OSHA

HM-2 Paint Exterior - Textured - White [<1% Chrysotile Asbestos]

The preceding materials are considered a Category I or II Non-Friable Material and therefore, under normal circumstances, the Category I material does not need not be removed prior to demolition, because generally these materials do not release significant amounts of Asbestos Fibers, even when damaged.

Category I material must be kept wet to prevent the release of fibers during demolition. The Category I asbestos waste must be placed in a permitted asbestos landfill in accordance with FDEP regulations. Friable asbestos and Category II material must be removed prior to demolition or renovation of the structure. Yet, in the event removal is deemed necessary as a part of renovation all Asbestos Containing Material should be removed by a Florida Licensed Asbestos Contractor. The building materials identified in this asbestos renovation survey were in good condition to significantly damaged at the time of the inspection. The material condition can change over time and will degrade with exposure to water, air movement, physical damage, weather and chemical exposure.

The structure has an address of, 9212 11th Avenue, Jacksonville, Florida. The facility was at one time a house. The facility has one single story structure for demolition.

When implementing the response actions, parties responsible for final selection should remember that actions shall be sufficient to protect HUMAN HEALTH AND THE ENVIRONMENT, but may also be the least burdensome method. Nothing in these recommendations should be construed as PROHIBITING or discouraging removal.

All parties shall comply with all applicable laws, ordinances, rules and regulations of Federal, State and Local Governments and Agencies relating to or affecting the proposed work in whole or in part when implementing any response action associated with the facility.

The following samples are recommended to be further analyzed by the point count method using a positive stop approach.

None.

This asbestos survey shall not be used as a design or specification for the removal of asbestos within the referenced structure.

RECOMMENDATIONS FOR ASBESTOS ABATEMENT: (9212 11th Avenue, Jacksonville, Florida)

The HM-2 asbestos material should be wet demolished or should be removed by an asbestos abatement contractor keeping in mind that the most economical method or least burdensome method can be used. This material is regulated by both or one of the following regulations: the Occupational Safety and Health Administration (OSHA) Construction Standard for Asbestos found in Title 29 Code of Federal Regulations (CFR) Part 1926.1101 and by the National Emission Standards for Hazardous Air Pollutants (NESHAP) Title 40 CFR Part 61.145.

It has been a pleasure working with you and I look forward to working with you once again in the future. I can be reached at (904) 665-0100 or mobile (904) 612-1456 if you should have any questions.

Respectfully submitted,

Timothy W. Rudolph

9-25-2017

Timothy W. Rudolph, P.E., L.A.C.
Licensed Asbestos Consultant AX 0000058
Asbestos Business License ZA0000243
< MICHAEL LLOYD HAULING-ASBESTOS- SURVEY-JON-6156.doc>

D709614 D

ROUTINE

CHAIN OF CUSTODY FORM

JON 6157

ENVIRONEERING, INC., 109 Azalea Point Drive South, Ponte Vedra Beach, Florida 32082

To Laboratory: Dove Environmental Laboratory
4715 NW 157th Street
Miami, Florida 33014

ROUTINE TURN AROUND TIME

Customer Information

Company Name: ENVIRONEERING, INC.
Address: 109 Azalea Point Drive South
City, State, Zip: Ponte Vedra Beach, FL 32082
Contact: Mr. Tim Rudolph

Date: 9/2/2017
Phone: (904) 665-0100
Fax: (904) 665-0101
Project: Michael Lloyd Hauling, Inc.
9212 11th Avenue
Jacksonville, FL
<COC-DOVE-6157-1>

Sample #	Sample Type	Sample Location	COLOR/AREA	F/NF
1-1	BULK	Drywall System - White	White/Ceilings/Walls	NF
2-1	BULK	Paint - Exterior - Textured - White	White/Walls	NF
3-1	BULK	Stucco - Exterior - Gray	Gray/Walls	NF
		1 - SINGLE STORY STRUCTURE		

ENCLOSURE (1)
ENVIRONEERING, Inc. Ltr Dtd 9/25/2017

ASBESTOS - PLM

CHAIN OF CUSTODY

CHECK # 3169 Paid

Date/Time	Released by:	Date/Time	Released by:
09/02/2017 - 21:00			
			Typed by Amaya

c:\program files\microsoft office\office\servlnc\COC

DOVE ENVIRONMENTAL CORP.
8910 MIRAMAR PARKWAY, SUITE 200 MIRAMAR FL 33025
Tel. (954) 374-9274 Fax: (954) 639-7426

ASBESTOS TEST REPORT

CLIENT : ENVIRONEERING, INC.
ADDRESS: 109 AZALEA POINT DRIVE., SOUTH
PONTE VEDRA BCH FL 32082
PROJECT: JON 6157/MICHAEL LLOYD HAULING, INC.
9212 11TH AVE. JACKSONVILLE, FL
CONSULT: TIM RUDOLPH

PAGE : 1
DATE : 09/19/17
SAMPLE ID : D709614
NVLAP Lab Code: 102053-0

LAB NO. : 01
FRI/HOM : YES/NO LAYERS: 03
DESCRIPTION : DRYWALL SYTEM-WHITE
ASBESTOS TYPE: NONE-DETECTED
OTHER FIBERS : 20% CELLULOSE
NON FIBERS : 60% MINERALS

SAMPLE NO.: 1-1
DATE OF ANALYSIS: 09/19/17
10% FIBER-GLASS
10% PAINT

LAB NO. : 02
FRI/HOM : YES/YES LAYERS: 01
DESCRIPTION : PAINT-EXTERIOR-TEXTURED-WHITE
(<1% CHRY FOUND THROUGHOUT MATERIAL)
ASBESTOS TYPE: <1% CHRYSOTILE
OTHER FIBERS : 4.5 % CELLULOSE
NON FIBERS : 85% MINERALS

SAMPLE NO.: 2-1
DATE OF ANALYSIS: 09/19/17
10% PAINT

LAB NO. : 03
FRI/HOM : NO/NO LAYERS: 02
DESCRIPTION : STUCCO-EXTERIOR-GRAY
ASBESTOS TYPE: NONE-DETECTED
OTHER FIBERS : 1% CELLULOSE
NON FIBERS : 50% MINERALS
40% POLYMERS

SAMPLE NO.: 3-1
DATE OF ANALYSIS: 09/19/17
9% PAINT

Dove Environmental Corporation is solely responsible for analysis performed on sample content supplied by client and is NVLAP accredited for Method 40 CFR Pt. 736, App. E to Subpart E EPA/600/R-93/116. Measurement Uncertainty information is available by contacting the Laboratory. Laboratory Reports will be kept for a period of three (3) years electronically. Percentages are visually estimated. Point count performed at clients request only. Results relates only to item analyzed. This report should not be reproduced by client or anyone without written permision from Dove Environmental Corporation. All samples will be stored for a period of 1 month. The use of the term NVLAP does not constitute endorsement by NVLAP or any agency of the United States Government. Floor-Tile is non-homogeneous and results only reflect sample content.

Analyst 1

R. Pepe Ramnath, PhD
LABORATORY MANAGER

TITLE: DEMO & SITE CLEARANCE OF 43 PROPERTIES BID NO.: CF-0110-17 (MUNICIPAL CODE)		MICHAEL LLOYD HAULING, INC.				ERS CORP.				P & G LAND CLEARING, INC			
35	**9632 WEST WATER STREET,** (SINGLE FAMILY) DESCRIBED AS; 9-17 15-1S-26E .48 RIVERHILLS PARK LOTS 1,2,3,77,78 LOTS 79,80,81 (EX PT RECD O/R 2868-669) BLK 17 (DEMOLITION AND SITE CLEARANCE) R.E. #029649-0000 (CONTRACTOR MUST SUBMIT A BID FOR THE COST OF AN ASBESTOS SURVEY AND A WET DEMOLITION) (NORTH)	$ 175.00	$ 5,625.00	$ 5,800.00	$ 6,600.00	$ 275.00	$ 5,085.00	$ 5,360.00	$ 3,002.00	$ 475.00	$ 7,650.00	$ 8,125.00	$ 1,000.00
36	**9011 4TH AVENUE,** (SINGLE FAMILY) DESCRIBED AS; 4-38 40-1S-26E ARMSTRONGS S/D RIVERVIEW LOT 14 BLK 81 (DEMOLITION AND SITE CLEARANCE) R.E. #036100-0000 (CONTRACTOR MUST SUBMIT A BID FOR THE COST OF AN ASBESTOS SURVEY AND A WET DEMOLITION) (NORTH)	$ 175.00	$ 3,325.00	$ 3,500.00	$ 4,300.00	$ 275.00	$ 3,963.00	$ 4,238.00	$ 2,560.00	$ 275.00	$ 4,975.00	$ 5,250.00	$ 1,000.00
37	**301 EAST 5TH STREET** (SINGLE FAMILY) DESCRIBED AS; 2-4 37-2S-26E .087 SPRINGFIELD W 54.8FT LOT 1 BLK 81 (DEMOLITION AND SITE CLEARANCE) R.E. #072401-0000 (CONTRACTOR MUST SUBMIT A BID FOR THE COST OF AN ASBESTOS SURVEY AND A WET DEMOLITION) (URBAN CORE)	$ 275.00	$ 20,000.00	$ 20,275.00	$ 22,275.00	$ 275.00	$ 18,000.00	$ 18,275.00	$ 4,000.00	$ 475.00	$ 12,275.00	$ 12,750.00	$ 2,000.00
38	**3012 WEST 5TH STREET,** (MAIN AND ACCESSORY STRUCTURE) DESCRIBED AS; 22-7 08-2S-26E WESTWOOD PARK LOT 53 BLK 1 (DEMOLITION AND SITE CLEARANCE) R.E. #050150-0000 (CONTRACTOR MUST SUBMIT A BID FOR THE COST OF AN ASBESTOS SURVEY AND A WET DEMOLITION) (NORTHWEST)	$ 175.00	$ 3,152.00	$ 3,327.00	$ 4,127.00	$ 275.00	$ 3,000.00	$ 3,275.00	$ 1,000.00	$ 375.00	$ 3,925.00	$ 4,300.00	$ 1,000.00
39	**9212 11TH AVENUE,** (MAIN AND ACCESSORY STRUCTURE), DESCRIBED AS; 10-22 40-1S-26E RIO VISTA LOTS 19,20,21,22 BLK 62 (DEMOLITION AND SITE CLEARANCE) R.E. #036553-0000(CONTRACTOR MUST SUBMIT A BID FOR THE COST OF AN ASBESTOS SURVEY AND A WET DEMOLITION) (NORTH)	$ 175.00	$ 3,425.00	$ 3,600.00	$ 4,200.00	$ 275.00	$ 3,500.00	$ 3,775.00	$ 1,000.00	$ 375.00	$ 5,175.00	$ 5,550.00	$ 1,200.00
40	**1330 WEST 19TH STREET,** (MAIN AND ACCESSORY STRUCTURE) DESCRIBED AS; 3-89 02-2S-26E GRAND BLVD LOT 5 BLK 21 (DEMOLITION AND SITE CLEARANCE) R.E. #045999-0000 (CONTRACTOR MUST SUBMIT A BID FOR THE COST OF AN ASBESTOS SURVEY AND A WET DEMOLITION) (URBAN CORE)	$ 175.00	$ 4,425.00	$ 4,600.00	$ 5,500.00	$ 275.00	$ 7,000.00	$ 7,275.00	$ 2,600.00	$ 375.00	$ 4,875.00	$ 5,250.00	$ 1,000.00
41	**1240 WEST 20TH STREET,** (MAIN AND ACCESSORY STRUCTURE) DESCRIBED AS; 1-67 02-2S-26E WILDWOOD E 10FT LOT 25, W 30FT LOT 26 (EX STREET RECD D BK 590-285 & S 15FT IN EXPRESSWAY) (DEMOLITION AND SITE CLEARANCE) R.E. #045407-0000 (CONTRACTOR MUST SUBMIT A BID FOR THE COST OF AN ASBESTOS SURVEY AND A WET DEMOLITION) (URBAN CORE)	$ 175.00	$ 4,200.00	$ 4,375.00	$ 5,275.00	$ 275.00	$ 7,000.00	$ 7,275.00	$ 1,000.00	$ 275.00	$ 6,275.00	$ 6,550.00	$ 1,000.00
42	**40 WEST 22ND STREET,** (SINGLE FAMILY) DESCRIBED AS; 5-11 55-2S-26E .115 MAIN STREET COMPANYS S/D OF LOTS 8, 10 BLK M, LONG BRANCH LOT 7 BLK 67 (DEMOLITION AND SITE CLEARANCE) R.E. #133646-0000 (CONTRACTOR MUST SUBMIT A BID FOR THE COST OF AN ASBESTOS SURVEY AND A WET DEMOLITION) (NORTH)	$ 175.00	$ 4,200.00	$ 4,375.00	$ 5,275.00	$ 275.00	$ 5,085.00	$ 5,360.00	$ 1,200.00	$ 275.00	$ 5,275.00	$ 5,550.00	$ 1,000.00
43	**337 WEST 61ST STREET,** (ACCESSORY STRUCTURE ONLY) DESCRIBED AS; 5-26 39-1S-26E R/P BLK 5 1ST ADDN TO PANAMA TERR LOT 19 (DEMOLITION AND SITE CLEARANCE) R.E. #035202-0000 (CONTRACTOR MUST SUBMIT A BID FOR THE COST OF AN ASBESTOS SURVEY AND A WET DEMOLITION) (NORTH)	NO BID	NO BID	NO BID	NO BID	$ 275.00	$ 3,000.00	$ 3,275.00	$ 1,000.00	NO BID	NO BID	NO BID	NO BID
	CONFLICT OF INTEREST:	YES				YES				YES			

SUBJECT: **DEMO & SITE CLEARANCE OF 43 PROPERTIES**

BID# CF-0110-17 OPEN DATE: **2017-04-05**

GENERAL GOVERNMENT AWARDS COMMITTEE

KIND AND BASIS OF CONTRACT:
CONSTRUCTION FIXED

AGENCY: **NEIGHBORHOODS**

BASIS OF AWARD: **BY ITEM TO THE LOWEST RESPONSIVE, RESPONSIBLE BIDDER**

NUMBER OF BIDS INVITED 7 NUMBER RECEIVED 4 OTHER 0

SUMMARY OF BIDS AND RECOMMENDED ACTIONS:

Recommend approval of award to the lowest responsive, responsible bidder(s) as follows: Arwood, Inc., bid item 13 in the amount of $17,500.00; ERS, Corp, bid item(s): 6, 7, 9, 15, 35 and 38 in the amount of $24,280.00; Michael Lloyd Hauling, bid item(s): 1, 2, 4, 5, 11, 12, 14, 16, 17, 18, 19, 20, 21, 22, 23, 24, 25, 26, 27, 28, 29, 30, 31, 32, 33, 34, 36, 39, 40, 41 and 42 in the amount of $134,045.00 and; P & G Land Clearing, Inc., bid item(s) 8, 10 and 37 in the amount of $22,250.00. Total award amount not-to-exceed $198,075.00.

Item #3 has been complied by owner, Item #43 will not be awarded at this time.

This award to be funded by account: ERCD1N1FR-03410 to be executed by Purchase Order(s)

Attachments: Recommendation Memo, Bid Tabulation, Terms & Conditions

BUYER: Marilyn Laidler
MARILYN LAIDLER

RESPECTFULLY SUBMITTED:
GREGORY PEASE, CHIEF
PROCUREMENT DIVISION

CONCURRENCE BY: **Bryan Mosier, Chief, Municipal Code Compliance Division**

(ALL AWARD ACTIONS SUBJECT TO LAWFULLY APPROPRIATED FUNDS)
ACTION OF GGAC COMMITTEE ON RECOMMENDATIONS ABOVE

MEMBERS APPROVING 3 MEMBERS DISAPPROVING Ø DATE: 4/20/17

OTHER:

ACTION OF AWARDING AUTHORITY DATE: 4/20/17

APPROVED DISAPPROVED

OTHER

Sam E. Mousa
Chief Administrative Officer
For: Mayor Lenny Curry
Under Authority of:
Executive Order No. 2015-05

SIGNATURE OF AUTHENTICATION

FORM GB-108, Revised 12/2007

QWS3270X 10/9/2017 9:18 AM
FAML6350 V5.1 ** NW COJ FAMIS PRODUCTION ** 10/09/2017
LINK TO: ACCOUNT SUMMARY INQUIRY 9:18 AM

FISCAL MO/YEAR : 01 2018 CURRENCY CODE :
INDEX CODE : ERCC011CP CODE COMPLIANCE
SUBOBJECT : 03410 CONTRACTUAL SERVICES
PROJECT :
PROJECT DETAIL :
GRANT :
GRANT DETAIL :
USER CODE :

S	OCT 2017	ANNUAL BALANCE	ALL YEARS BALANCE
ESTIMATED REVENUES	.00	.00	.00
REVENUES	.00	.00	.00
UNREALIZED REVENUES	.00	.00	.00
BUDGET	386,809.00	386,809.00	386,809.00
EXPENDITURES	.00	.00	.00
ENCUMBRANCES	.00	.00	.00
PRE-ENCUMBRANCES	.00	.00	.00
REMAINING BALANCE	386,809.00	386,809.00	386,809.00

F1-HELP F2-SELECT F4-PRIOR F5-NEXT
F9-LINK F10-PRIOR-MO F11-NEXT-MO
G005 - PRIOR RECORD DISPLAYED