SUBJECT: **HYDE PARK CIRCLE DRAINAGE IMPROVEMENTS**

BID # **CF-0124-18** OPEN DATE: **3/21/18**

COMPETITIVE SEALED PROPOSAL EVALUATION COMMITTEE

KIND AND BASIS OF CONTRACT: **CONSTRUCTION FIXED**

AGENCY: **DEPARTMENT OF PUBLIC WORKS**

BASIS OF AWARD: **EVALUATION CRITERIA**

NUMBER OF BIDS INVITED: 6 NUMBER RECEIVED: 4 OTHER: 0

SUMMARY OF BIDS AND RECOMMENDED ACTIONS:

Subject bid was approved on 05/24/18 to enter into negotiations with number one ranked firm with the lowest adjusted score Jax Utilities Management, Inc.

Recommend approval of award to Jax Utilities Management, Inc., in the total bid amount of $278,500.00, resulting in a net savings of $17,941.40, as detailed in attached Exhibit "A".

Funding for this award is to be encumbered by account(s): PWEN462SW-06505-PW0838-01- $255,750.00; PWGM462SW-06505-PW0072-01- $22,750.00 to be executed by formal contract through Office of General Counsel.

Attachments: Recommendation Memo, Exhibit "A", Previous Award

ANALYST Marilyn Laidler
MARILYN LAIDLER

RESPECTFULLY SUBMITTED
GREGORY PEASE, CHIEF
PROCUREMENT DIVISION

CONCURRENCE BY: **Ed Starnes, P.E., J.D., Acting Chief, Engineering and Construction Management Division**

(ALL AWARD ACTIONS SUBJECT TO LAWFULLY APPROPRIATED FUNDS)
ACTION OF CSPEC COMMITTEE ON RECOMMENDATIONS ABOVE

MEMBERS APPROVING_____ MEMBERS DISAPPROVING_____ DATE:_____

_____ _____ OTHER_____

_____ _____

_____ _____

_____ _____

_____ _____

ACTION OF AWARDING AUTHORITY DATE _____

APPROVED_____ DISAPPROVED: _____

OTHER: _____

SIGNATURE OF AUTHENTICATION _____

City of Jacksonville, Florida

Lenny Curry, Mayor

Department of Public Works
Engineering & Construction Management Division
214 N. Hogan Street, 10th Floor
Jacksonville, FL 32202
(904) 255-8762
www.coj.net

ONE CITY. ONE JACKSONVILLE

October 19, 2018

TO: Gregory W. Pease
Chief of Procurement

THRU: John P. Pappas, P.E.
Director

FROM: Ed Starnes, P. E., J. D.
Acting Chief, Engineering and Construction Management Division

SUBJECT: RECOMMENDATION OF AWARD

RE: Hyde Park Circle Drainage Improvements
Bid No.: CF-0124-18
Bid Date: March 21, 2018
Award Amount: $278,500.00
Internal Services Account No.: PWEN011AD
Project Account No.: PWEN462SW-06505-PW0838-01 $255,750.00
PWGM462SW-06505-PW0072-01 $ 22,750.00

Approval was granted May 24, 2018 to enter into Post-Bid / Pre-Award Negotiations with the apparent lowest responsive, responsible bidder, Jax Utilities Management, Inc., pursuant to 126.201(d)(4) of the Purchasing Code for Hyde Park Circle Drainage Improvements. The Department of Public Works has completed negotiations for a revised Total Bid amount of $278,500.00, resulting in a net savings of $17,941.40, as detailed in attached Exhibit "A".

Accordingly, we recommend based on the post bid-pre award negotiation, award for Hyde Park Circle Drainage Improvements be awarded to Jax Utilities Management, Inc., in the amount of $278,500.00.

ES:lw

cc: Gary Goldsberry, P.E., Paving and Drainage Design Section.
Lori West, Engineering Contract Specialist

Attachments

ab

10/16/2018

Hyde Park Circle Drainage Improvements
City of Jacksonville

EXHIBIT A

Item No.	Description	Quantity	Units	Unit Cost		Total Cost
1	Mobilization	1	LS	$20,444.54		$20,444.54
2	Site Preparation	1	LS	$37,447.16		$37,447.16
3	Erosion Control and Pollution Abatement	1	LS	$7,566.04		$7,566.04
4	Maintenance of Traffic	1	LS	$13,021.13		$13,021.13
5	Regular Excavation and Fill (All Regular Excavation and Fill is Considered Unsuitable Material)	1	LS	$40,003.96		$40,003.96
6	Hauling and Disposal of Unsuitable Material (Contingency)	50	CY	$44.99		$2,249.52
7	Over Excavation (Contingency)	50	CY	$18.75		$937.30
8	A3 Sand (Contingency)	50	CY	$22.50		$1,124.76
9	Ditch Regrading	841	LF	$16.50		$13,873.54
10	Case X Pavement Patch	38	SY	$64.44		$2,448.70
11	Type C Inlet	1	EA	$7,310.94		$7,310.94
12	Type E Inlet	4	EA	$11,228.85		$44,915.42
13	Type J-2 Manhole with Type E Top	2	EA	$8,341.97		$16,683.94
14	12" x 18" ERCP	28	LF	$58.49		$1,637.65
15	14" x 23" ERCP	147	LF	$62.14		$9,135.02
16	19" x 30" ERCP	264	LF	$73.11		$19,300.88
17	24" x 38" ERCP	245	LF	$96.26		$23,583.87
18	24" x 38" MES	1	EA	$2,905.63		$2,905.63
19	Grass Sod (St. Augustine)	1237	SY	$6.09		$7,536.36
20	As-Built Drawings (11 x 17)	1	LS	$6,373.64		$6,373.64
	TOTAL					$278,500.00

10/16/18

Charles D. Freshwater
Jax Utilities Management, Inc.

JAX UTILITIES MANAGEMENT, INC.

WATER AND WASTEWATER UTILITIES

• CONSULTATION • CONSTRUCTION • OPERATION • MAINTENANCE • ADMINISTRATION • REGULATORY

October 19, 2018

City of Jacksonville

Engineering & Construction Management Division

214 N. Hogan Street

Jacksonville, Florida 32202

Re: Hyde Park Circle Drainage Improvements CF-0124-18

Jax Utilities Management, Inc. will honor the bid price of $278,500.00 that was presented at the Post Bid Pre-Award Negotiation for Hyde Park Circle Drainage Improvements CF-0124-18. A line item breakdown showing this final bid amount is attached.

Thank you,

Charles D. Freshwater

Vice President

Gary

SUBJECT: HYDE PARK CIRCLE DRAINAGE IMPROVEMENTS

BID # CF-0124-18

OPEN DATE: 3/21/18

COMPETITIVE SEALED PROPOSAL EVALUATION COMMITTEE

KIND AND BASIS OF CONTRACT: CONSTRUCTION FIXED

AGENCY: DEPARTMENT OF PUBLIC WORKS

BASIS OF AWARD: EVALUATION CRITERIA

NUMBER OF BIDS INVITED: 6 NUMBER RECEIVED: 4 OTHER: 0

SUMMARY OF BIDS AND RECOMMENDED ACTIONS:

The City had previously issued this RFP, and the evaluation committee has evaluated proposals. Based upon the proposal evaluation, the adjusted scores and rankings are as follows (Listed in alphabetical order):

3) Baker Construction- 24,964
2) CGC, Inc- 35,007
1) Jax Utilities Management, Inc- 3,660

Recommend approval to reject Onas Corporation as unresponsive for failure to include Attachment B, Evaluation Matrix as required per bid specifications.

Recommend approval to enter into negotiations with the number one ranked firm with the lowest adjusted score Jax Utilities Management, Inc. The bid amount of $296,441.40 exceeds the available budget of $255,750.00.

Attachments: Recommendation Memo, Bid Tabulation, Evaluation Scores, Vendor Rejection Confirmation, Section 2.6, Attachment B

ANALYST Marilyn Laidler
MARILYN LAIDLER

RESPECTFULLY SUBMITTED
GREGORY REASE, CHIEF
PROCUREMENT DIVISION

CONCURRENCE BY: John P. Pappas, Director, Public Works Department

(ALL AWARD ACTIONS SUBJECT TO LAWFULLY APPROPRIATED FUNDS)
ACTION OF CSPEC COMMITTEE ON RECOMMENDATIONS ABOVE

MEMBERS APPROVING 5 MEMBERS DISAPPROVING Ø DATE: 5/24/18

OTHER

ACTION OF AWARDING AUTHORITY DATE 5/24/18

APPROVED DISAPPROVED:

OTHER:

SIGNATURE OF AUTHENTICATION

Sam E. Mousa
Chief Administrative Officer
For: Mayor Lenny Curry
Under Authority of
Executive Order No. 2015-05

FISCAL MO/YEAR : 01 2019 CURRENCY CODE :
INDEX CODE : PWEN462SW DSR CAPITAL IMPROVEMENTS
SUBOBJECT : 06505 OTHER CONSTRUCTION COSTS
PROJECT : PW0838 HYDE OAK CIRCLE(DSR) CAP IMPROVEMENT
PROJECT DETAIL : 01 HYDE OARK CIRCLE(DSR) CAP IMPROVEMENT
GRANT :
GRANT DETAIL :
USER CODE :

S	OCT 2018	ANNUAL BALANCE	ALL YEARS BALANCE
ESTIMATED REVENUES	.00	.00	.00
REVENUES	.00	.00	.00
UNREALIZED REVENUES	.00	.00	.00
BUDGET	.00	.00	256,000.00
EXPENDITURES	.00	.00	250.00
ENCUMBRANCES	.00	.00	.00
PRE-ENCUMBRANCES	.00	.00	.00
REMAINING BALANCE	.00	.00	255,750.00

F1-HELP F2-SELECT F4-PRIOR F5-NEXT
F9-LINK F10-PRIOR-MO F11-NEXT-MO
G005 - PRIOR RECORD DISPLAYED

QWS3270X 10/19/2018 3:02 PM
FAML6350 V5.1 ** NW COJ FAMIS PRODUCTION ** 10/19/2018
LINK TO: ACCOUNT SUMMARY INQUIRY 3:02 PM

FISCAL MO/YEAR : 01 2019 CURRENCY CODE :
INDEX CODE : PWGM462SW DSR CAPITAL MAINTENANCE
SUBOBJECT : 06505 OTHER CONSTRUCTION COSTS
PROJECT : PW0072 DRAINAGE SYSTEM REHABILATION
PROJECT DETAIL : 01 DRAINAGE SYSTEM REHABILITATION
GRANT :
GRANT DETAIL :
USER CODE :

S	OCT 2018	ANNUAL BALANCE	ALL YEARS BALANCE
ESTIMATED REVENUES	.00	.00	.00
REVENUES	.00	.00	.00
UNREALIZED REVENUES	.00	.00	.00
BUDGET	4,200,000.00	4,200,000.00	17,279,839.84
EXPENDITURES	.00	.00	11,627,912.62
ENCUMBRANCES	.00	.00	1,371,896.21
PRE-ENCUMBRANCES	.00	.00	.00
REMAINING BALANCE	4,200,000.00	4,200,000.00	4,280,031.01

F1-HELP F2-SELECT F4-PRIOR F5-NEXT
F9-LINK F10-PRIOR-MO F11-NEXT-MO
G005 - PRIOR RECORD DISPLAYED