SUBJECT: ADA CURB RAMP IMPROVEMENTS- NORTHSIDE – PHASE III & IV 32208

BID #: CP-0006-18 **OPEN DATE:** 2017-10-25

GENERAL GOVERNMENT AWARDS COMMITTEE

KIND AND BASIS OF CONTRACT: CONSTRUCTION PARTICIPATION

AGENCY: PUBLIC WORKS

BASIS OF AWARD: TOTAL BASE BID LOWEST RESPONSIVE, RESPONSIBLE BIDDER

NUMBER OF BIDS INVITED: (7) **NUMBER RECEIVED:** (5) **OTHER** (0)

SUMMARY OF BIDS AND RECOMMENDED ACTIONS:
Subject bid was awarded on 12/21/17 to Jax Utilities Management, Inc. (contract #8258-20), in the amount of $982,507.00; Change Order #1 was awarded on 11/29/18 in the amount of $15,187.16.

Recommend approval of change order #2 to Jax Utilities Management, Inc., in the deductive amount of ($354,523.52), for a revised total award amount not-to-exceed $643,170.64.

Funding for this award is to be returned back to account: PWCP32EVP519-06505-PW0755-05 to be executed by contract changer order through Office of General Counsel.

Attachments: Recommendation Memo, Change Order, Previous Award(s)

ANALYST: _____ MARILYN LAIDLER **RESPECTFULLY SUBMITTED** _____ GREGORY PEASE, CHIEF PROCUREMENT DIVISION

CONCURRENCE BY: William J. Joyce, P.E., Director of Operations, Public Works Department

---

(ALL AWARD ACTIONS SUBJECT TO LAWFULLY APPROPRIATED FUNDS)
ACTION OF GGAC COMMITTEE ON RECOMMENDATIONS ABOVE

MEMBERS APPROVING _____ MEMBERS DISAPPROVING _____ DATE: _____

_____ _____ OTHER: _____

_____ _____

_____ _____

ACTION OF AWARDING AUTHORITY DATE _____

APPROVED _____ DISAPPROVED _____

OTHER _____

SIGNATURE OF AUTHENTICATION _____

City of Jacksonville, Florida

Lenny Curry, Mayor

Department of Public Works
Engineering & Construction Management Division
214 N. Hogan Street, 10th Floor
Jacksonville, FL 32202
(904) 255-8762
www.coj.net

ONE CITY. ONE JACKSONVILLE.

January 30, 2019

TO: Gregory W. Pease
Chief of Procurement

THRU: John P. Pappas, P.E.
Director

FROM: William J. Joyce, P.E.
Director of Operations

Thomas G. McKnight
Capital Improvement Construction Manager

SUBJECT: ADA Curb Ramp Improvements Northside Phase III & IV
BID# CP-0006-18
Contract 8258-20

The subject contract was awarded under BID# CP-0006-18 in the amount of $982,507.00 to Jax Utilities Management, Inc., contract 8258-20. Change order #1 was for $15,187.16. Change order # 2 is detailed on the attached spreadsheet for the deductive amount of $354,523.52.

Accordingly, this is to recommend approval for change order 2 to contract 8258-20 to Jax Utilities Management, Inc. for the deductive amount of $354,523.52. The maximum indebtedness to the city will be $643,170.64.

Funding for the change order to be encumbered by contract is as follows:

ACCOUNT NO.	ENCUMBERED AMOUNT
PWCP32EVP519-06505-PW0755-05	($354,523.52)
TOTAL	($354,523.52)

WJJ/lw

Attachments

ab

JAX UTILITIES MANAGEMENT, INC.
ADA Curb Ramp Improvements- Northside Phase III IV
CONTRACT NO. 8258-20

CHANGE ORDER #2
1/30/2019

NBR	MASTER ITEM DESCRIPTION	QUANTITY	UOM	UNIT COST	NET ADDITION	NET DELETION TOTALS
	NEW ITEMS -					
	RECONCILE FINAL QUANTITES					
1	ITEM # DESCRIPTION					
2	FDOT CR-A RAMP	-109.24	SY	$ 72.00		($7,865.28)
3	FDOT CR-B CURB RAMP (CONTINGENCY)	-50	SY	$ 72.00		($3,600.00)
4	FDOT CR-C CURB RAMP	-179.82	SY	$ 72.00		($12,947.04)
5	FDOT CR-D CURB RAMP (CONTINGENCY)	-50	SY	$ 72.00		($3,600.00)
6	FDOT CR-E CURB RAMP	-37.25	SY	$ 72.00		($2,682.00)
7	FDOT CR-F CURB RAMP	-1401.78	SY	$ 72.00		($100,928.16)
8	FDOT CR-G CURB RAMP	-16.59	SY	$ 72.00		($1,194.48)
9	FDOT CR-H CURB RAMP (CONTINGENCY)	-50	SY	$ 72.00		($3,600.00)
10	FDOT CR-K CURB RAMP (CONTINGENCY)	-50	SY	$ 72.00		($3,600.00)
11	FDOT CR-L CURB RAMP	8.84	SY	$ 72.00	$636.48	
12	DETCTBL WRNG SURFACE INSTALL ON EXIST RMP	-344	SF	$ 18.00		($6,192.00)
13	DETCTBL WRNG SURFACE INSTALL NEW RAMP	-1810.88	SF	$ 18.00		($32,595.84)
14	GRIND TRIP HAZARD ON EXISTING RAMP	-8	EA	$ 100.00		($800.00)
15	MILL ASPHALT TRIP HAZARD AT GUTTER	-36	EA	$ 125.00		($4,500.00)
16	REMOVE EXIST CURB RMP W/O CURB RMP RPLCMNT	-5	ES	$ 500.00		($2,500.00)
17	CURB RMP RMVAL & RPLCMENT (2" THICK)	-200	SY	$ 3.00		($600.00)
18	STAMPED CONCRETE FINISH (CONTINGENCY)	-100	SY	$ 65.00		($6,500.00)
19	REMOVE & REPLACE CURB & GUTTER	-6802.4	LF	$ 23.00		($156,455.20)
20	TRAFFIC SIGNAL PULL BOX ADJUST (CNTNGY)	-10	EA	$ 125.00		($1,250.00)
21	RELOCATE EXIST SIGN & SIGN POST (CNTNGY)	-8	EA	$ 125.00		($1,000.00)
22	NEW SIGN 7 SIGN POST (CNTNGY)	-10.000	EA	$125.00		($1,250.00)
23	LANDSCAPE REMOVAL & REPLACEMENT (CNTNGY)	-300	SF	$5.00		($1,500.00)
	JUSTIFICATION: Reconcile Final Quantities					
	TOTAL RECONCILE FINAL QUANTITIES				**$636.48**	**($355,160.00)**
	NET TOTAL RECONCILE FINAL QUANTITIES					
	SUBTOTAL CHANGE ORDER NO. 2				$636.48	($355,160.00)
	NET TOTAL CHANGE ORDER NO. 2				($354,523.52)	

Jax Utilities Management, Inc.					Project Name:							Payment Number:		6
8912 Alton Avenue					ADA Curb Ramp Improvements							Application Date:		1/17/2019
Jacksonville, FL 32211					Northside Phase III & IV 32208							City P.O. No:		-
904-855-0111 / 904-855-0117					8258-20							Bid No: CP-0006-18		
A	B				C	D		E		F	G		H	I
Item No	Description of Work	Estimated Quantity	Unit	Unit Price	Total Estimated Value	Completed Previous Period QTY.	Value	Completed This Period QTY.	Value	Materials Presently Stored (Not in D or E)	Total Completed And Stored To Date (D+F)	% Complete (G-C)	Balance To Finish (C-G)	Retainage 5%
1	Mobilization	1	LS	$88,740.00	$88,740.00	0.9	$79,866.00	0.1	$8,874.00	$0.00	$88,740.00	100.00%	$0.00	$0.00
2	FDOT CR-A Ramp	149	SY	$72.00	$10,728.00	39.76	$2,862.72	0	$0.00	$0.00	$2,862.72	26.68%	$7,865.28	$0.00
3	FDOT CR-B Curb Ramp (Contingency)	50	SY	$72.00	$3,600.00	0	$0.00	0	$0.00	$0.00	$0.00	0.00%	$3,600.00	$0.00
4	FDOT CR-C Curb Ramp	505	SY	$72.00	$36,360.00	325.18	$23,412.96	0	$0.00	$0.00	$23,412.96	64.39%	$12,947.04	$0.00
5	FDOT CR-D Curb Ramp (Contingency)	50	SY	$72.00	$3,600.00	0	$0.00	0	$0.00	$0.00	$0.00	0.00%	$3,600.00	$0.00
6	FDOT CR-E Curb Ramp	485	SY	$72.00	$34,920.00	447.75	$32,238.00	0	$0.00	$0.00	$32,238.00	92.32%	$2,682.00	$0.00
7	FDOT CR-F Curb Ramp	4864	SY	$72.00	$350,208.00	3447.44	$248,215.68	14.78	$1,064.16	$0.00	$249,279.84	71.18%	$100,928.16	$0.00
8	FDOT CR-G Curb Ramp	73	SY	$72.00	$5,256.00	56.41	$4,061.52	0	$0.00	$0.00	$4,061.52	77.27%	$1,194.48	$0.00
9	FDOT CR-H Curb Ramp (Contingency)	50	SY	$72.00	$3,600.00	0	$0.00	0	$0.00	$0.00	$0.00	0.00%	$3,600.00	$0.00
10	FDOT CR-K Curb Ramp (Contingency)	50	SY	$72.00	$3,600.00	0	$0.00	0	$0.00	$0.00	$0.00	0.00%	$3,600.00	$0.00
11	FDOT CR-L Curb Ramp	75	SY	$72.00	$5,400.00	83.84	$6,036.48	0	$0.00	$0.00	$6,036.48	111.79%	-$636.48	$0.00
12	Detectable Warning Surface Installation on Existing Ramp	2652	SF	$18.00	$47,736.00	2245	$40,410.00	63	$1,134.00	$0.00	$41,544.00	87.03%	$6,192.00	$0.00
13	Detectable Warning Surface Installation on New Ramp	6559	SF	$18.00	$118,062.00	4677.12	$84,188.16	71	$1,278.00	$0.00	$85,466.16	72.39%	$32,595.84	$0.00
14	Grind Trip Hazard on Existing Ramp	11	EA	$100.00	$1,100.00	3	$300.00	0	$0.00	$0.00	$300.00	27.27%	$800.00	$0.00
15	Mill Asphalt Trip Hazard at Gutter	39	EA	$125.00	$4,875.00	3	$375.00	0	$0.00	$0.00	$375.00	7.69%	$4,500.00	$0.00
16	Remove Existing Curb Ramp Without Curb Ramp Replacement	5	EA	$500.00	$2,500.00	0	$0.00	0	$0.00	$0.00	$0.00	0.00%	$2,500.00	$0.00
17	Curb Ramp Removal and Replacement (Add. 2" Thickness)	200	SY	$3.00	$600.00	0	$0.00	0	$0.00	$0.00	$0.00	0.00%	$600.00	$0.00
18	Stamped Concrete Finish (Contingency)	100	SY	$65.00	$6,500.00	0	$0.00	0	$0.00	$0.00	$0.00	0.00%	$6,500.00	$0.00
19	Remove and Replace Curb and Gutter	10864	LF	$23.00	$249,872.00	4061.6	$93,416.80	0	$0.00	$0.00	$93,416.80	37.39%	$156,455.20	$0.00
20	Traffic Signal Pull Box Adjustment (Contingency)	10	EA	$125.00	$1,250.00	0	$0.00	0	$0.00	$0.00	$0.00	0.00%	$1,250.00	$0.00
21	Relocate Existing Sign and Sign Post (Contingency)	10	EA	$125.00	$1,250.00	1	$125.00	1	$125.00	$0.00	$250.00	20.00%	$1,000.00	$0.00
22	New Sign and Sign Post (Contingency)	10	EA	$125.00	$1,250.00	0	$0.00	0	$0.00	$0.00	$0.00	0.00%	$1,250.00	$0.00
23	Landscaping Removal and Replacement (Contingency)	300	SF	$5.00	$1,500.00	0	$0.00	0	$0.00	$0.00	$0.00	0.00%	$1,500.00	$0.00
	Change Order #1													
1	7 Additional Ramps	1	LS	$15,187.16	$15,187.16	0	$0.00	1	$15,187.16	$0.00	$15,187.16	100.00%	$0.00	$0.00
Total					$997,694.16		$615,508.32		$27,662.32	$0.00	$643,170.64		$354,523.52	$0.00

SUBJECT: ADA CURB RAMP IMPROVEMENTS- NORTHSIDE – PHASE III & IV 32208

BID #: CP-0006-18 **OPEN DATE:** 2017-10-25

GENERAL GOVERNMENT AWARDS COMMITTEE

KIND AND BASIS OF CONTRACT: CONSTRUCTION PARTICIPATION

AGENCY: PUBLIC WORKS

BASIS OF AWARD: TOTAL BASE BID LOWEST RESPONSIVE, RESPONSIBLE BIDDER

NUMBER OF BIDS INVITED: (7) **NUMBER RECEIVED:** (5) **OTHER** (0)

SUMMARY OF BIDS AND RECOMMENDED ACTIONS:
Subject bid was awarded on 12/21/17 to Jax Utilities Management, Inc., in the amount of $982,507.00.

Recommend approval of change order #1 to Jax Utilities Management, Inc., in the amount of $15,187.16, for a revised total award amount not-to-exceed $997,694.16.

This award is to be funded by account: PWCP32EVP519-06505-PW0755-05 to be executed by contract changer order through Office of General Counsel.

Attachments: Recommendation Memo, Change Order, Previous Award

ANALYST: Marilyn Laidler MARILYN LAIDLER **RESPECTFULLY SUBMITTED** GREGORY PEASE, CHIEF PROCUREMENT DIVISION

CONCURRENCE BY: Ed Starnes, P.E., J.D., Acting Chief, Engineering and Construction Management

(ALL AWARD ACTIONS SUBJECT TO LAWFULLY APPROPRIATED FUNDS)
ACTION OF GGAC COMMITTEE ON RECOMMENDATIONS ABOVE

MEMBERS APPROVING 3 MEMBERS DISAPPROVING Ø DATE: 11/29/18

Teresa R. Eidson OTHER:

ACTION OF AWARDING AUTHORITY DATE 11/29/18

APPROVED DISAPPROVED

OTHER

SIGNATURE OF AUTHENTICATION

Sam E. Mousa
Chief Administrative Officer
For: Mayor Lenny Curry
Under Authority of:
Executive Order No. 2015-05

SUBJECT: ADA CURB RAMP IMPROVEMENTS- NORTHSIDE – PHASE III & IV 32208

BID #: CP-0006-18 **OPEN DATE:** 2017-10-25

GENERAL GOVERNMENT AWARDS COMMITTEE

KIND AND BASIS OF CONTRACT: CONSTRUCTION PARTICIPATION

AGENCY: PUBLIC WORKS

BASIS OF AWARD: TOTAL BASE BID LOWEST RESPONSIVE, RESPONSIBLE BIDDER

NUMBER OF BIDS INVITED: (7) **NUMBER RECEIVED:** (5) **OTHER** (0)

SUMMARY OF BIDS AND RECOMMENDED ACTIONS:
Recommend approval of award to Jax Utilities Management, Inc., as the lowest responsive, responsible in the total base bid amount of $982,507.00.

This award is to be funded by account: PWCP32EVP519-06505-PW0755-05 to be executed by formal contract through Office of General Counsel.

Attachments: Recommendation Memo, Bid Tabulation Sheet, JSEB Letter, Basis of Award, Scope of Work

ANALYST: Marilyn Laidler
MARILYN LAIDLER

RESPECTFULLY SUBMITTED Gregory Pease
GREGORY PEASE, CHIEF
PROCUREMENT DIVISION

CONCURRENCE BY: Tom Fallin, P.E., Chief, Engineering and Construction Management Division

(ALL AWARD ACTIONS SUBJECT TO LAWFULLY APPROPRIATED FUNDS)
ACTION OF GGAC COMMITTEE ON RECOMMENDATIONS ABOVE

MEMBERS APPROVING 3 MEMBERS DISAPPROVING Ø DATE: 12/21/17

AAWD

OTHER:

ACTION OF AWARDING AUTHORITY DATE 12/21/17

MK APPROVED DISAPPROVED

OTHER

SIGNATURE OF AUTHENTICATION

Sam E. Mousa
Chief Administrative Officer
For: Mayor Lenny Curry
Under Authority of:
Executive Order No. 2015-05

QWS3270X 2/7/2019 2:05 PM
FAML6350 V5.1 ** NW COJ FAMIS PRODUCTION ** 02/07/2019
LINK TO: ACCOUNT SUMMARY INQUIRY 2:05 PM

FISCAL MO/YEAR : 05 2019 CURRENCY CODE :
INDEX CODE : PWCP32EVP519 PUBLIC WORKS VARIOUS CAPITAL PROJECTS
SUBOBJECT : 06505 OTHER CONSTRUCTION COSTS
PROJECT : PW0755 ADA COMPLIANCE
PROJECT DETAIL : 05 ADA COMPLIANCE-CURB RAMPS SIDEWALKS
GRANT :
GRANT DETAIL :
USER CODE :

S	FEB 2019	ANNUAL BALANCE	ALL YEARS BALANCE
ESTIMATED REVENUES	.00	.00	.00
REVENUES	.00	.00	.00
UNREALIZED REVENUES	.00	.00	.00
BUDGET	.00	.00	3,000,000.00
EXPENDITURES	27,662.32	504,399.49	1,833,196.06
ENCUMBRANCES	-27,662.32	-716,823.86	960,406.79
PRE-ENCUMBRANCES	.00	.00	.00
REMAINING BALANCE	.00	212,424.37	206,397.15

F1-HELP F2-SELECT F4-PRIOR F5-NEXT
F9-LINK F10-PRIOR-MO F11-NEXT-MO
G005 - PRIOR RECORD DISPLAYED

CP-0006-18	Jax Utilites Management, Inc.	
12/21/2018	$982,507.00	Award
11/29/2018	$15,187.16	Change Order #1
Pending	-$354,523.52	Change Order #2

$643,170.64 Total Award