4

SUBJECT: RFQ- FOR DESIGN - BUILD SERVICES OF ACTIVE AND PASSIVE PARK PROJECTS

BID #: CDB-0008-16 **OPEN DATE: 2015-10-21**

COMPETITIVE SEALED PROPOSAL EVALUATION COMMITTEE

KIND AND BASIS OF CONTRACT: CONSTRUCTION- DESIGN/BUILD

AGENCY: PUBLIC WORKS

BASIS OF AWARD: EVALUATION CRITERIA

NUMBER OF BIDS INVITED: 4 **NUMBER RECEIVED: 9** **OTHER: 1**

SUMMARY OF BIDS AND RECOMMENDED ACTIONS:
Recommend approval to amend the award with Acon Construction Company, Inc. to incorporate Exhibit III-3 for Memorial Cemetery Restoration to provide Phase 3 construction (Fence), and to increase the award by $79,926.25 (Amendment 60C). Total revised GMP of $2,692,281.50 for this project.

Funding Source: 32124.153101.565050.010823.00000000.00000.0000000 - To be executed by formal contract amendment through Office of General Counsel.

ATTACHMENTS: Recommendation Memo, Scope of Work and Previous Awards

ANALYST: BENJAMIN KEMP **RESPECTFULLY SUBMITTED:** for: DUSTIN FREEMAN, CHIEF PROCUREMENT DIVISION

CONCURRENCE BY: Nina Sickler, P.E., Director of Public Works

(ALL AWARD ACTIONS SUBJECT TO LAWFULLY APPROPRIATED FUNDS)
ACTION OF GGAC COMMITTEE ON RECOMMENDATIONS ABOVE

MEMBERS APPROVING _____ MEMBERS DISAPPROVING _____ DATE: _____

_____ _____ OTHER: _____

_____ _____

_____ _____

_____ _____

_____ _____

ACTION OF AWARDING AUTHORITY DATE _____

APPROVED _____ DISAPPROVED _____

OTHER _____

SIGNATURE OF AUTHENTICATION _____

DocuSign Envelope ID: 57B9443A-5014-401D-A0C0-BD35A1D468E5

City of Jacksonville, Florida

Donna Deegan, Mayor

Department of Public Works
Engineering & Construction Management Division
214 N. Hogan Street, 10th Floor
Jacksonville, FL 32202
(904) 255-8762
Jacksonville.gov

A NEW DAY

February 26, 2024

TO: Dustin Freeman
Chief of Procurement

THRU: Nina Sickler, P.E.
Director of Public Works

FROM: Steven D. Long, Jr., P.E.
Director of Operations

Dave McDaniel
Chief, Mowing and Landscape

SUBJECT: Amendment 60C 8150-15/ PO 632223-23 CDB-0008-16
Acon Construction Co., Inc.
Design/Build Services - Memorial Cemetery Restoration

In accordance with Design/Build CDB-0008-16, Contract 8150-15, the Memorial Cemetery Restoration project was awarded by Amendment 60A, in the amount of $60,681.50 to provide the initial phase of a staged restoration of the Memorial Cemetery. Amendment 60B in the amount of $2,551,673.75 was to provide the construction phase of a staged restoration of the cemetery to include the drive as designed in Phase 1 of the project. Amendment 60C is to provide Phase 3 construction (Fence). Negotiations have resulted in the GMP amount of $79,926.25, which includes $3,000.00 in contingency, as indicated on the attached Scope & Fee Summary, Exhibit III-3 and allowing for the completion of the work within 60 days from the Notice to Proceed. Acon Construction Co., Inc. is committed to meeting the 10% JSEB participation goals established for this contract.

Accordingly, this is to recommend that Amendment 60A, originally executed November 22, 2021, between the City and Acon Construction Co., Inc. for Memorial Cemetery Restoration, be amended to incorporate the attached Scope and Fee Summary, Exhibit III-3 to increase the GMP by $79,926.25 to a new GMP amount of $2,692,281.50 known as Amendment 60C.

To be encumbered as follows:

Accounts	TOTAL
32124.153101.565050.010823.00000000.00000.0000000	$79,926.25

SDL/lw

Attachment: Exhibit III-3
JSEB Participation

cc: Jim Lange, Mowing and Landscape

DocuSign Envelope ID: 57B9443A-5014-401D-A0C0-BD35A1D468E5

EXHIBIT III-3

ACON Construction Co., Inc.
3653 Regent Boulevard, Suite 401 • Jacksonville, Florida 32224 • Telephone (904) 565-9060 Fax (904) 565-9080

Feb 15, 2024

City of Jacksonville
Department of Public Works
Engineering and Construction Management
214 N. Hogan Street
Jacksonville, FL 32202

Attention: COJ Engineering
City Engineer
Reference: Memorial Cemetery Restoration Phase 3 Construction (Fence)
DB Contract #8150-15

We are pleased to provide this proposal for the work on the subject project under the guidelines of the referenced contract.

The scope of this project is to provide an allowance to repair and repaint as much fencing at the cemetery frontage as possible within the budget provided for this project. I have included a limited contingency of $3,000 to be used where needed but not known at present.

Our Guaranteed Maximum Price (GMP) for this phase as stated is $79,926.25.

The Guaranteed Completion Date (GCD) will be 60 days from NTP to complete this phase.

Breakdowns follow this letter. Please contact me if you have any questions or need further information.

Sincerely,

Frank Anderson
Construction Manager

DocuSign Envelope ID: 57B9443A-5014-401D-A0C0-BD35A1D468E5

EXHIBIT III-3

ACON Construction Company

DB Contract 8150-15

Memorial Cemetary Phase 3
Construction (Fence) **DATE: 2/15/24**

ITEM #	DESCRIPTION	UNITS	QUANTITY	UNIT COST	TOTAL COST
	Project Management	Hrs	10	$110.00	$1,100.00
	Supervision	Hrs	20	$75.00	$1,500.00
	Administration	Hrs	10	$75.00	$750.00
	Aplus Fence Repair and Painting Allowance	Al	1	$68,000.00	$68,000.00
	Contingency Allowance	LS	1	$5,000.00	$3,000.00
	Subtotal				**$74,350.00**
	DB Fee 7.5%	LS	1	$5,576.25	$5,576.25

			TOTAL	**$79,926.25**

DocuSign Envelope ID: 57B9443A-5014-401D-A0C0-BD35A1D468E5

EXHIBIT III-3

A Plus Construction Services, Inc.
96150 Dowling Dr
Yulee, FL 32097
9046120597
chas.aplus@yahoo.com

Estimate

A PLUS CONSTRUCTION
CGC1529403 CCC1330803

ADDRESS
ACON Construction Co Inc
3653 Regent Blvd S-401
Fl
Jacksonville, FL 32224

ESTIMATE #	DATE
1102	02/13/2024

P.O. NUMBER
Memorial Cemetery

DESCRIPTION	QTY	AMOUNT
Allowance to repair, paint, and/or replace frontage fencing	1	68,000.00
	TOTAL	**$68,000.00**

Accepted By

Accepted Date

DocuSign Envelope ID: 57B9443A-5014-401D-A0C0-BD35A1D468E5

EXHIBIT III-3

DEPARTMENT OF PUBLIC WORKS

Jacksonville
Where Florida Begins.

MINORITY PARTICIPATION
Attachment to Fee & Contract Negotiations or Contract Amendment

Title: Memorial Cemetery Phase 3 Construction
Project No.: 8150-15
Date: Feb 15, 2024

	Company's Name (Minority Subconsultant)	Classification (Minority Status)	Type of Work (Scope of Services)	Dollar Value
1.)	APlus Construction	JSEB	Fence Repair	$ 68,000
2.)				$
3.)				$
4.)				$
5.)				$
6.)				$
7.)				$
8.)				$

Check one:

This is: Original Fee Negotiation _____

This is: Contract Amendment No.: X

Date of this Document: Feb 15, 2024

SUBJECT: **RFQ- FOR DESIGN- BUILD SERVICES OF ACTIVE AND PASSIVE PARK PROJECTS**

BID # **CDB-0008-16** OPEN DATE: **10/21/2015**

COMPETITIVE SEALED PROPOSAL EVALUATION COMMITTEE

KIND AND BASIS OF CONTRACT:
CONSTRUCTION – DESIGN/BUILD

AGENCY: **DEPARTMENT OF PUBLIC WORKS**

BASIS OF AWARD: **EVALUATION CRITERIA**

NUMBER OF BIDS INVITED: 4 NUMBER RECEIVED: 9 OTHER: 1

SUMMARY OF BIDS AND RECOMMENDED ACTIONS:
The Department of Public Works has completed negotiations with ACON Construction Company, Inc. (contract #8150-15), for the Memorial Cemetery Restoration project in accordance with the subject bid.

Recommend approval to award ACON Construction Company, Inc., in the guaranteed maximum price not-to-exceed $60,681.50 which includes $7,000.00 in contingency, to provide the initial phase of a staged restoration of the Memorial Cemetery. This incorporates the attached scope and fee summary, Exhibit "III-1", and allowing for the completion of the work within 160 days from notice to proceed. Total annual expenditure amount is currently at $33,000,000.00; total amount spent to date is $30,146,919.68.

Funding for this award is to be encumbered account(s): 006239.565051.1.32111.384020 to be executed by contract Amendment 60A through Office of General Counsel.

Attachments: Recommendation Memo, Exhibit "III-1", Previous Award(s)

BUYER Marilyn Laidler
MARILYN LAIDLER

RESPECTFULLY SUBMITTED
GREGORY PEASE, CHIEF
PROCUREMENT DIVISION

CONCURRENCE BY: **Robin G. Smith, P.E., Chief, Engineering and Construction Management/Dave McDaniel, Chief, Mowing and Landscape**

(ALL AWARD ACTIONS SUBJECT TO LAWFULLY APPROPRIATED FUNDS)
ACTION OF CSPEC COMMITTEE ON RECOMMENDATIONS ABOVE

MEMBERS APPROVING 5 MEMBERS DISAPPROVING 0 DATE: 8/26/2021

OTHER

ACTION OF AWARDING AUTHORITY DATE 8-27-21

APPROVED ✓ DISAPPROVED:

OTHER:

SIGNATURE OF AUTHENTICATION

Brian Hughes
Chief Administrative Officer
~~For: Mayor Lenny Curry~~
Under Authority of
Executive Order No. 2019-02

SUBJECT: RFQ FOR D/B SVCS OF ACTIVE AND PASSIVE PARK PROJECTS
BID # CDB-0008-16

OPEN DATE: 10/21/2015

COMPETITIVE SEALED PROPOSAL EVALUATION COMMITTEE

KIND AND BASIS OF CONTRACT:
CONSTRUCTION – DESIGN/BUILD

AGENCY: DEPARTMENT OF PUBLIC WORKS

BASIS OF AWARD: EVALUATION CRITERIA

NUMBER OF BIDS INVITED: 4 NUMBER RECEIVED: 9 OTHER: 1

SUMMARY OF BIDS AND RECOMMENDED ACTIONS:
The City had previously issued this RFP, and the evaluation committee has evaluated proposals. Subsequently, presentations were conducted and evaluated on January 21, 2016; 01/28/16 ACON Construction Company, Inc. (contract #8150-15), was awarded as highest ranking firm with funding not-to-exceed $6,000,000.00 annually for a period of service for five (5) years.

Recommend approval of award to include the rate sheets as part of Exhibit A, as they were omitted from original award. No additional changes are needed.

Attachments: Recommendation Memo, Previous Award (s)

BUYER Marilyn Laidler
MARILYN LAIDLER

RESPECTFULLY SUBMITTED
GREGORY PEASE, CHIEF
PROCUREMENT DIVISION

CONCURRENCE BY: Thomas N. Fallin, P.E., Chief, Engineering & Construction Management Division

(ALL AWARD ACTIONS SUBJECT TO LAWFULLY APPROPRIATED FUNDS)
ACTION OF CSPEC COMMITTEE ON RECOMMENDATIONS ABOVE

MEMBERS APPROVING 5
Teresa R. Eichner

MEMBERS DISAPPROVING Ø DATE: 7-14-16

OTHER

ACTION OF AWARDING AUTHORITY

APPROVED ✓ DATE 7/14/16

OTHER: DISAPPROVED:

Sam E. Mousa
Chief Administrative O
For: Mayor Lenny C
Under Authority of
Executive Order No

SIGNATURE OF AUTHENTICATION

PARK PROJECTS

OPEN DATE: 10/21/2015

COMPETITIVE SEALED PROPOSAL EVALUATION COMMITTEE

KIND AND BASIS OF CONTRACT:
CONSTRUCTION – DESIGN/BUILD

AGENCY: DEPARTMENT OF PUBLIC WORKS

BASIS OF AWARD: EVALUATION CRITERIA

NUMBER OF BIDS INVITED: 4 NUMBER RECEIVED: 9 OTHER: 1

SUMMARY OF BIDS AND RECOMMENDED ACTIONS:

The City had previously issued this RFP, and the evaluation committee has evaluated proposals. Subsequently, presentations were conducted and evaluated on January 21, 2016. Based upon the combination of proposal and presentation evaluations, scores and rankings are as follows (Listed in alphabetical order):

1) ACON Construction Company, Inc. - 133
2) Hagar Construction- 125.5

Recommend approval of award to ACON Construction Company, Inc., as receiving the highest score in accordance with the evaluation and ranking above. Period of Service will be five (5) years from effective date of contract with funding not-to-exceed $6,000,000.00 annually. To be executed by formal contract through Office of General Counsel.

Attachments: Recommendation Memo, Scoring Matrix, Previous Award

BUYER Marilyn Ladler
MARILYN LADLER

RESPECTFULLY SUBMITTED
for - GREGORY PEASE, CHIEF PROCUREMENT DIVISION

CONCURRENCE BY: Thomas N. Fallin, P.E., Acting Chief-Engineering & Construction Management Division

(ALL AWARD ACTIONS SUBJECT TO LAWFULLY APPROPRIATED FUNDS)

ACTION OF CSPEC COMMITTEE ON RECOMMENDATIONS ABOVE

MEMBERS APPROVING 5

MEMBERS DISAPPROVING _____ DATE: 1-28-16

OTHER _____

ACTION OF AWARDING AUTHORITY

MR

APPROVED _____ DATE 1/28/16

OTHER: _____ DISAPPROVED: _____

Sam E. Mousa
Chief Administrative Officer
For Mayor Larry Curry
Under Authority of:
Executive Order No. 2015-05

SIGNATURE OF AUTHENTICATION

... RFQ- FOR DESIGN- BUILD SERVICES OF ACTIVE AND PASSIVE PARK PROJECTS

BID # CDB-0008-16

OPEN DATE: 10/21/2015

COMPETITIVE SEALED PROPOSAL EVALUATION COMMITTEE

KIND AND BASIS OF CONTRACT:
CONSTRUCTION – DESIGN/BUILD

AGENCY: DEPARTMENT OF PUBLIC WORKS

BASIS OF AWARD: EVALUATION CRITERIA

NUMBER OF BIDS INVITED: 4 NUMBER RECEIVED: 2 OTHER: 1

SUMMARY OF BIDS AND RECOMMENDED ACTIONS:
The City had previously issued this RFP, and received only two responses, they have been evaluated. Based upon the proposal evaluation, the average scores and rankings are as follows (Listed in alphabetical order):

2) ACON- 75
1) Hagar Construction- 78.5

Pursuant to Section 2.6 – Award of Contract of the RFP, recommend approval to accept the two responses and conduct formal interviews with each firm.

Attachments: Recommendation Memo, Scoring Matrix, Bid Tabulation, Section 2.6, JSEB Letter

BUYER Marilyn Laidler
MARILYN LAIDLER

RESPECTFULLY SUBMITTED
GREGORY PEASE, CHIEF
PROCUREMENT DIVISION

CONCURRENCE BY: William J. Joyce, P.E., Chief-Engineering & Construction Management

(ALL AWARD ACTIONS SUBJECT TO LAWFULLY APPROPRIATED FUNDS)
ACTION OF CSPEC COMMITTEE ON RECOMMENDATIONS ABOVE

MEMBERS APPROVING 5

MEMBERS DISAPPROVING

DATE: 12-30-15

OTHER

ACTION OF AWARDING AUTHORITY

MR APPROVED

DATE 1/01/16

OTHER:

DISAPPROVED:

Sam E. Mousa
Chief Administrative Officer
~~For: Mayor Lenny Curry~~
Under Authority of:
~~Executive Order No. 2015-05~~

SIGNATURE OF AUTHENTICATION