SUBJECT: YACHT CLUB ROAD AND ORTEGA BLVD DRAINAGE IMPROVEMENTS

BID #: CP-0039-23 **OPEN DATE: 2023-05-10**

GENERAL GOVERNMENT AWARDS COMMITTEE

KIND AND BASIS OF CONTRACT: **CONSTRUCTION CONTRACT – FROM DATE OF AWARD UNTIL COMPLETION**

AGENCY: **PUBLIC WORKS**

BASIS OF AWARD: **BY GROUP TO THE LOWEST, RESPONSIVE, RESPONSIBLE BIDDER**

NUMBER OF BIDS INVITED: **37** NUMBER RECEIVED: **5** OTHER: **0**

SUMMARY OF BIDS AND RECOMMENDED ACTIONS:

Recommend approval of change order 1 to contract 70506-23 to Jax Utilities Management, Inc., for the Yacht Club Road and Ortega Blvd Drainage Improvement Additive Alternate amount of $197,164.69. The total maximum indebtedness will be $900,128.18.

Funding Source: 32111.565051.156003.010793.00000000.00000.0000000 - To be executed by formal contract change order through the Office of General Counsel.

Attachments: Recommendation Memo, Tabulation, Previous Award.

ANALYST _____ RESPECTFULLY SUBMITTED _____
BENJAMIN KEMP

Dustin L. Freeman, Chief
Procurement Division

CONCURRENCE BY: **ROBIN G. SMITH, P.E., CHIEF, ENGINEERING & CONSTRUCTION MANAGEMENT**

(ALL AWARD ACTIONS SUBJECT TO LAWFULLY APPROPRIATED FUNDS)
ACTION OF GGAC COMMITTEE ON RECOMMENDATIONS ABOVE

MEMBERS APPROVING _____ MEMBERS DISAPPROVING _____ DATE: _____

_____ _____ OTHER: _____

_____ _____

_____ _____

ACTION OF AWARDING AUTHORITY DATE _____

APPROVED _____ DISAPPROVED _____

OTHER _____

SIGNATURE OF AUTHENTICATION _____

City of Jacksonville, Florida

Donna Deegan, Mayor

Department of Public Works
Engineering & Construction Management Division
214 N. Hogan Street, 10th Floor
Jacksonville, FL 32202
(904) 255-8762
www.coj.net

A NEW DAY.

October 30,2023

TO: Dustin Freeman
Chief of Procurement

THRU: Nina Sickler, P.E.
Director of Public Works

FROM: Robin Smith, P. E.
Chief, Engineering and Construction Management Division

Thomas G. McKnight,
Capital Improvement Construction Manager

SUBJECT: Change Order #1 Bid# CP-0039-23 Contract 70506-23/PO 660281-23
Jax Utilities Management, Inc.
Yacht Club Rd and Ortega Blvd Drainage Improvements

The subject contract was awarded under BID# CP-0039-23 in the amount of $702,963.49 to Jax Utilities Management, Inc., contract 70506-23. Change order #1 is detailed on the attached spreadsheet for the Additive Alternate amount of $197,164.69.

Accordingly, this is to recommend approval for change order 1 to contract 70506-23 to Jax Utilities Management, Inc. for the Additive Alternate amount of $197,164.69. The maximum indebtedness to the city will be $900,128.18.

Funding for the change order to be encumbered by contract is as follows:

ACCOUNT NO.	ENCUMBERED AMOUNT
32111.565051.156003.010793.00000000.00000.0000000	$197,164.69
TOTAL	$197,164.69

RS/rac

Attachments

cc: John M. Baxter P.E., Engineering and Construction Management
Frederick Sumter, Engineering and Construction Management

CITY OF JACKSONVILLE
DEPARTMENT OF PUBLIC WORKS
ENGINEERING DIVISION
CONSTRUCTION CHANGE ORDER

Change Order No. One (1) Date January 19, 2023

Description of Project Yacht Club Rd & Ortega Blvd Drainage Improvement

Name of Contractor Jax Utilities Management, Inc.

Contractor's Address 5465 Verna Blvd., Jacksonville, FL 32205

Contract No. 70506-23/ PO 660281-23

Account No. *See Attached Original Contract $702,963.49

+ Previous Change Orders 0 $0.00 + Change Order No. 1 $197,164.69

*See attached appendix for additional listings.

TOTAL REVISED CONTRACT $900,128.18

Bid Number CP-0039-23

Original Construction Completion Date March 14,2024

Revised Construction Completion Date Project Completion

Original Contract Expiration Date July 12, 2024

Revised Contract Expiration Date

In compliance with General Conditions of above-referenced contract, CONTRACTOR and OWNER do both hereby agree that the CONTRACTOR shall make the following changes, additions or deletions to the Work specified in the plans and specifications: Add 29 non-compensable contract days. See attached.

Justification: See attached.

The Issuing Authority has looked over cost and pricing data for this change order and has determined that this change order is necessary and all costs are reasonable.

Accepted for Contractor Jax Utilities Management, Inc.

Signed _____ Attest _____

Title _____ Title _____

Date _____ Date _____

Signed Construction Management (Issuing Authority) By _____ Thomas G. McKnight, Capital Improvement Construction Manager Date

Signed Right-of-Way and Stormwater Maintenance (Using Division) By _____ Div/Department Head Date

Chief, Engineering & Construction Mgmt Div Date Assistant Counsel Date

Director of Public Works Date Mayor Date

Chief of Procurement Date Corporation Secretary Date

Director of Finance Date

JAX UTILITIES MANAGEMENT INC
YACHT CLUB RD ORTEGA BLVD DRAINAGE IMPROVEMENT
CONTRACT 70506-23

CHANGE ORDER NO. 1
10/30/2023

NBR	MASTER ITEM DESCRIPTION	QUANTITY	UOM	UNIT COST	NET ADDITION	NET DELETION
	ADDITIONAL SCOPE					
1	ADDITIVE ALTERNATIVE	1		$197,164.69	$197,164.69	

JUSTIFICATION: Due to funding constraints when the project was bid, funding for the Ortega Blvd portion of this project was not available. Funds are now available for the Ortega Blvd portion of the project.

TOTAL ADDITIONAL SCOPE	**$197,164.69**
SUBTOTAL CHANGE ORDER NO. 1	$197,164.69
NET TOTAL CHANGE ORDER NO. 1	$197,164.69

14 Additional work days

ATTACHMENT "A"
ACCOUNT NUMBERS
HYDE PARK CIRCLE DRAINAGE IMPROVEMENT

ACCOUNT NO.	32111.153101.565031.010390.00.00.00	32121.153101.565051.010.153101.565031.010390.00	32111.156003.565051.010793.00
PO No.	660281-23	660281-23	660281-23
original contract	$121,856.44	$581,107.05	
change order #1	$0.00	$0.00	$197,
Account Totals	$121,856.44	$581,107.05	$197,

BID TABULATION

Title:	Yacht Club Rd & Ortega BLVD Drainage Improvement				
Bid No.:	CP-0039-23				
Close Date:	10 May 2023				
Analyst:	JACLYN STAMOS				**JAX UTILITIES**
No. Invited:	(37) **No. Received:** (5) **Other:** (1)				
Announcer:	Ben Kemp				
Recorded By:	Melissa Pierce				
Item #	**Description**	**Unit of Measure**	**Est. Qty.**	**Unit Price**	**Extended Price**
1	MOBILIZATION	LS	1	#########	#########
2	SITE PREPARATION	LS	1	#########	#########
3	AS -BUILT DRAWINGS	LS	1	$6,900.00	$6,900.00
4	PROJECT SIGNS	EA	1	$850.00	$850.00
5	MAINTENANCE OF TRAFFIC	LS	1	#########	#########
6	EROSION CONTROL AND POLLUTION ABATEMENT	LS	1	#########	#########
7	DEWATERING	LS	1	#########	#########
8	REGULAR EXCAVATION & FILL	LS	1	#########	#########
9	HAULING AND DISPOSAL OF UNSUITABLE MATERIAL (CONTINGENCY)	CY	75	$39.00	$2,925.00
10	OVEREXCATION (CONTINGENCY)	CY	75	$26.00	$1,950.00
11	A-3 SAND BACKFILL (CONTINGENCY)	CY	75	$32.00	$2,400.00
12	MILL EXISTING ASPHALT PAVEMENT (DEPTH VARIES)	SY	1,195	$18.29	#########
13	SP-12.5 ASPHALT PAVEMENT (1.5 THICKNESS)	SY	1,265	$37.00	#########
14	6" COMPACTED LIMEROCK BASE	SY	89	$23.99	$2,135.11
15	12" STABILIZED SUBGRADE	SY	587	$16.10	$9,450.70
16	NON-EXCAVATABLE FLOWABLE FILL (CONTIGENCY)	CY	5	$806.00	$4,030.00
17	CITY STD. CURB & GUTTER	LF	307	$56.76	#########
18	CITY STD. MIAMI CURB	LF	324	$48.19	#########
19	CITY STANDARD HEADER BURB	LF	35	$71.00	$2,485.00
20	24" VALLEY GUTTER	LF	140	$125.00	#########
21	CONCRETE, FRIVEWAY/PARKING (6" THICK)	SY	575	$65.00	#########
22	MISC. CONCRETE (4" THICK) (CONCRETE INLET PAD AND DRAINAGE FLUMES	SY	10	$2,115.00	#########
23	PAVER DRIVEWAY REINSTALLATION	SF	615	$32.00	#########
24	15" RCP DRAINAGE	LF	245	$83.87	#########
25	12"X18" ERCP DRAINLINE	LF	412	$94.25	#########
26	18" RCP DRAINLINE	LF	16	$97.10	$1,553.60
26a	24" RCP Drainline	LF	4	$173.00	$692.00
27	CITY STD. TYPE "C" INLET	EA	9	$5,290.00	#########
28	CITY STD. SURB INLET	EA	1	$5,970.00	$5,970.00
29	FDOT TYPE "V" INLET	EA	2	$6,914.00	#########
29a	CITY STD J-1 MANHOLE W/ BOLTED AND SEALED RING & COVER (S-1a)	EA	1	$7,980.00	$7,980.00
30	MODIFY EXIST. TYPE "C" INLET (E-1) (INSTALL THROAT)	EA	1	$1,925.00	$1,925.00
31	MODIFY EXIST. TYPE "C" INLET (E-2) (RECONSTRUCT INLET TOP)	EA	1	$2,980.00	$2,980.00
32	MODIFY EXIST TYPE "C" INLET (E-4) (INSTALL THROAT)	EA	1	$1,925.00	$1,925.00
33	MODIFY EXIST TYPE "C" INLET (E-5) (MODIFY EXISIT THROAT)	EA	1	$1,925.00	$1,925.00
34	MODIFY EXIST TYPE "C" INLET (E-6) (RECONSTRUCT INLET TOP)	EA	1	$2,980.00	$2,980.00
34A	MODIFY EXSIT. INLET (E-3A) REPLACE TOP SLAB, REPLACE PURED INVERT, ADD EYE AND CHAIN	EA	1	$3,750.00	$3,750.00
34B	INSTALL 24" INLINE CHECK VALVE	EA	1	#########	#########
35	CONNECT EXSIST 15" RCP TO S-5	EA	1	$1,350.00	$1,350.00
36	CONNECT EXSIST 18" RCP TO S-1	EA	1	$1,350.00	$1,350.00
37	CONNECT EXSIST 14: X23" ERCP TO S-2	EA	1	$780.00	$780.00
37A	CONNECT EXIST. 24" RCP TO S-1A	EA	1	$1,411.00	$1,411.00
38	CONNECT PROPOSED 15" RCP TO E-6	EA	2	$780.00	$1,560.00
39	CONNECT PROPOSED 18" RCP TO E3	EA	1	$790.00	$790.00
39A	CONNECT PROPOSED 24" RCP TO E-3	EA	1	$1,950.00	$1,950.00
40	CONSTRUCT EARTHLINED SWALE	LF	555	$41.10	#########

BID TABULATION

Title:	Yacht Club Rd & Ortega BLVD Drainage Improvement			**JAX UTILITIES**	
Bid No.:	CP-0039-23				
Close Date:	10 May 2023				
Analyst:	JACLYN STAMOS				
No. Invited:	(37) **No. Received:** (5) **Other:** (1)				
Announcer:	Ben Kemp				
Recorded By:	Melissa Pierce				
Item #	**Description**	**Unit of Measure**	**Est. Qty.**	**Unit Price**	**Extended Price**
44	SOLID THERMOPLASTIC STRIPE (WHITE) 6"	LF	140	$19.00	$2,660.00
	Total Base Bid (Line Items 1 - 44):			**$702,963.49**	

ALTERNATES

Item #	**Description**	**Unit of Measure**	**Est. Qty.**	**Unit Price**	**Extended Price**
1A	MOBILIZATION	LS	1	#########	#########
2A	SITE PREPARATION	LS	1	#########	#########
3A	AS -BUILT DRAWINGS	LS	1	$2,459.48	$2,459.48
4A	PROJECT SIGNS	EA	1	$850.00	$850.00
5A	MAINTENANCE OF TRAFFIC	LS	1	$5,169.90	$5,169.90
6A	EROSION CONTROL AND POLLUTION ABATEMENT	LS	1	$7,143.92	$7,143.92
7A	DEWATERING	LS	1	#########	#########
8A	REGULAR EXCAVATION & FILL	LS	1	#########	#########
9A	HAULING AND DISPOSAL OF UNSUITABLE MATERIAL (CONTINGENCY)	CY	25	$39.00	$975.00
10A	OVEREXCATION (CONTINGENCY)	CY	25	$26.00	$650.00
11A	A-3 SAND BACKFILL (CONTINGENCY)	CY	25	$32.00	$800.00
12A	CONCRETE, DRIVEWAY/PARKING (6" THICK)	SY	180	$65.00	#########
13A	24" RCP DRAINLINE	LF	369	$173.00	#########
14A	CITY STD. TYPE "C" INLET	EA	4	$5,290.00	#########
15A	CONNECT PROPOSED 24" RCP TO E7	EA	1	$1,110.00	$1,110.00
16A	CONSTRUCT EARTHLINED SWALE	LF	310	$41.10	#########
17A	LANDSCAPING RESTORATION (CONTINGENCY)	SF	100	$8.10	$810.00
18A	GRASSING, COJ SPEC 145	SY	950	$9.80	$9,310.00
	Total Alternate Bid (Line Items 1 - 18):			**$197,164.69**	

Bid Form:	Y
Bid Proposal Form:	Y
Conflict of Interest Certificate:	Y
Insurance Form:	Y
PreQualification : Horizontal	Y
Bid Security:	Y
JSEB Participation 20%:	Y, SOW NOT PROVIDED IN BID.
Ex Offender:	Y
ADDENDUMS (6):	Y

SUBJECT: YACHT CLUB ROAD AND ORTEGA BLVD DRAINAGE IMPROVEMENTS

BID #: CP-0039-23 **OPEN DATE: 2023-05-10**

GENERAL GOVERNMENT AWARDS COMMITTEE

KIND AND BASIS OF CONTRACT: **CONSTRUCTION CONTRACT – FROM DATE OF AWARD UNTIL COMPLETION**

AGENCY: **PUBLIC WORKS**

BASIS OF AWARD: **BY GROUP TO THE LOWEST, RESPONSIVE, RESPONSIBLE BIDDER**

NUMBER OF BIDS INVITED: 37 NUMBER RECEIVED: 5 OTHER: 0

SUMMARY OF BIDS AND RECOMMENDED ACTIONS:

Recommend approval of award to the lowest, responsive, responsible bidder, Jax Utilities Management, Inc., for the Yacht Club Road and Ortega Blvd Drainage Improvement in the not-to-exceed amount $702,963.49. Due to funding, Bid Alternates will not be awarded at this time.

Funding Source: 32111.153101.565031.010390.00000000.00000.0000000 – $121,856.44
32124.153101.565051.010390.00000000.00000.0000000 - $581,107.05 - To be executed by contract through Office of General Counsel.

Attachments: Recommendation Memo, Tabulation, JSEB Memo and Scope of Work

ANALYST _____ JACLYN STAMOS

RESPECTFULLY SUBMITTED _____ Dustin L. Freeman, Chief Procurement Division

CONCURRENCE BY: **ROBIN G. SMITH, P.E., CHIEF, ENGINEERING & CONSTRUCTION MANAGEMENT**

(ALL AWARD ACTIONS SUBJECT TO LAWFULLY APPROPRIATED FUNDS)
ACTION OF GGAC COMMITTEE ON RECOMMENDATIONS ABOVE

MEMBERS APPROVING 3 MEMBERS DISAPPROVING 0 DATE: 5/25/2023

OTHER: _____

ACTION OF AWARDING AUTHORITY DATE 5/25/2023

APPROVED ✓ DISAPPROVED _____

OTHER _____

SIGNATURE OF AUTHENTICATION _____

Brian Hughes
Chief Administrative Officer
For: Mayor Lenny Curry
Under Authority of:
Executive Order No: 2019-02