SUBJECT: RFQ DESIGN BUILD SERVICES FOR COUNTYWIDE BRIDGE AND ROADWAY MAINT. CONSTRUCTION

BID #: RFQ-0121-22 **OPEN DATE: 10/5/22**

GENERAL GOVERNMENT AWARDS COMMITTEE

KIND AND BASIS OF CONTRACT: CONSTRUCTION SERVICE- TWO (2) YEARS FROM CONTRACT DATE WITH TWO (2) TWO (2) YEAR RENEWAL OPTIONS

AGENCY: PUBLIC WORKS

BASIS OF AWARD: PRE-QUALIFICATIONS

NUMBER OF BIDS INVITED: 29 NUMBER RECEIVED: 5 OTHER: 0

SUMMARY OF BIDS AND RECOMMENDED ACTIONS:
Recommend approval of award for change order #1 with Proshot Concrete, Inc., contract 70206-23, for unforeseen site conditions with Countywide Bridge and Roadway Maintenance for Bridge 724001 Hyde Park Road Maint. - Site 3. Increase maximum indebtedness in the amount of $26,100.00, new maximum indebtedness to the City will be $154,510.00.

This award is to be funded by accounts: 32124.153101.565051.001131.00000000.00000.0000000 - to be processed by Purchase Order.

ATTACHMENTS: Recommendation Memo, Scope of Work, Previous Award

ANALYST: _____
BENJAMIN KEMP

RESPECTFULLY SUBMITTED: _____
DUSTIN FREEMAN, CHIEF
PROCUREMENT DIVISION

CONCURRENCE BY: Robin G. Smith, P.E., Chief, Engineering and Construction Management

(ALL AWARD ACTIONS SUBJECT TO LAWFULLY APPROPRIATED FUNDS)
ACTION OF GGAC COMMITTEE ON RECOMMENDATIONS ABOVE

MEMBERS APPROVING _____ MEMBERS DISAPPROVING _____ DATE: _____

_____ _____ OTHER: _____

_____ _____

_____ _____

ACTION OF AWARDING AUTHORITY DATE _____

APPROVED _____ DISAPPROVED _____

OTHER _____

SIGNATURE OF AUTHENTICATION _____

City of Jacksonville, Florida

Donna Deegan, Mayor

Department of Public Works
Engineering & Construction Management Division
214 N. Hogan Street, 10th Floor
Jacksonville, FL 32202
(904) 255-8762
www.coj.net

A NEW DAY

October 13, 2023

TO: Dustin Freeman
Chief of Procurement

THRU: Nina Sickler, P.E.
Director of Public Works

FROM: Robin G. Smith, P.E.
Chief, Engineering and Construction Management

SUBJECT: Change Order #1/PO 660986-23 RFQ-0121-22–Contract 70206-23
ProShot Concrete, Inc.
Hyde Park Rd Bridge #724001 Maintenance Site #3

The subject contract was awarded under RFQ-0121-22 in the amount of $128,410.00 to ProShot Concrete, Inc., contract 70206-23/PO 660986-23. Change order #1 is detailed the attached spreadsheet in the amount of $26,100.00.

Accordingly, this is to recommend approval for change order 1 to contract 70206-23/PO 660986-23 to ProShot Concrete, Inc., in the amount of $26,100.00. The maximum indebtedness to the city will be $154,510.000.

Funding for the change order is as follows:

ACCOUNTS:	TOTAL
32124.153101.565051.001131.00000000.00000.0000000	
001131	
PWCP Public Works Capital Projects -Other Trans Svcs	
565051	
8	
32124-284020	$26,100.00

RGS/RAC

cc: Gary J. Goldsberry, P.E., Engineering and Construction Management Division

PROSHOT CONCRETE INC

SHOTCRETE CONTRACTORS & ENGINEERS

October 11, 2023

City of Jacksonville
Department of Public Works
214 N. Hogan Street
10th Floor
Jacksonville, FL 32202

RE: Hyde Park Road Bridge # 74001- Change Order Request

ATTN: Gary Goldsberry

Mr. Goldsberry
We are requesting a change order on the above project due to both unforeseen site conditions. Below is the cost for the added and/or changed pay items.
``

UNIT PRICE SCHEDULE					
Bid Item No.	Description	Unit	Estimated Quantity	Unit Cost	Total Cost
1	DUE TO CHANGED CONDITION - GRIND BACK OF CURB WHERE IT EXTENDS INTO THE SIDEWALK AREAS AT THE SOUTHWEST AND SOUTHEAST CORNERS OF THE BRIDGE.	SF	4	$50.00	$200.00
2	DUE TO CHANGED CONDITIONS - REMOVE AND REPLACE 4" CONCRETE SIDEWALK (12'X5') AT SOUTHWEST, (6'X5') AT SOUTHEAST, AND (5X12) ST THE NORTHEAST CORNERS OF THE BRIDGE.	SY	15	$200.00	$3,000.00
3	REMOVE AND REPLACE 24" FDOT CURB & GUTTER AT NORTHEAST APPROACH.	LF	12	$150.00	$1,800.00

P.O. BOX 1636 • 4158 MUSGROVE DRIVE • FLORENCE, ALABAMA 35631-1636
TELEPHONE: (256) 764 - 5941 • TOLL FREE: (800) 631 - 3141 • FAX: (256) 764 – 5946
WWW.PROSHOTCONCRETE.COM

WE ARE AN EQUAL OPPORTUNITY EMPLOYER

PROSHOT CONCRETE INC

SHOTCRETE CONTRACTORS & ENGINEERS

4	COMPACTED BASE FOR USE UNDER THE CONCRETE SIDEWALKS AND ROAD SHOULDER EROSION PROTECTION SLAB (CONTINGENCY)	CY	5	$500.00	$2,500.00
5	ADDITIONAL - CLEAN AND SEAL APPROACH SIDEWALK TO CURB JOINTS.	LF	60	$90.00	$5,400.00
6	REMOVE TWO DEAD TREE STUMPS TO 10 FEET FROM EDGE OF SIDEWALK IN THE SOUTHEAST BRIDGE APPROACH.	LS	1	$1,200.00	$1,200.00
7	INJECT FLOWABLE FILL INTO VOIDS UNDER SIDEWALK AND BEHIND SOUTH END BENT OF BRIDGE (CONTINGENCY)	CY	10	$1,200.00	$12,000.00

TOTAL (I 1-7) 26,100.00

If you have any question, please give me a call.

Thank you
Bill Morris
Project Manager
billm@proshotconcrete.com
256-483-9092

P.O. BOX 1636 • 4158 MUSGROVE DRIVE • FLORENCE, ALABAMA 35631-1636
TELEPHONE: (256) 764 - 5941 • TOLL FREE: (800) 631 - 3141 • FAX: (256) 764 – 5946
WWW.PROSHOTCONCRETE.COM

WE ARE AN EQUAL OPPORTUNITY EMPLOYER

SUBJECT: RFQ DESIGN BUILD SERVICES FOR COUNTYWIDE BRIDGE AND ROADWAY MAINT. CONSTRUCTION

BID #: RFQ-0121-22 **OPEN DATE: 10/5/22**

GENERAL GOVERNMENT AWARDS COMMITTEE

KIND AND BASIS OF CONTRACT: CONSTRUCTION SERVICE- TWO (2) YEARS FROM CONTRACT DATE WITH TWO (2) TWO (2) YEAR RENEWAL OPTIONS

AGENCY: PUBLIC WORKS

BASIS OF AWARD: PRE-QUALIFICATIONS

NUMBER OF BIDS INVITED: 29 NUMBER RECEIVED: 5 OTHER: 0

SUMMARY OF BIDS AND RECOMMENDED ACTIONS:
Recommend approval of award to Proshot Concrete, Inc. as the lowest responsive, responsible bidder for Countywide Bridge and Roadway Maintenance for Bridge 724001 Hyde Park Road Maint. - Site 3 in the total base bid amount of $128,410.00.

This award is to be funded by accounts: 32124.153101.565051.001131.00000000.00000.0000000 - to be processed by Purchase Order.

ATTACHMENTS: Recommendation Memo, Bid Tabulation Sheet, Scope of Work, Previous Award

ANALYST: JACLYN STAMOS **RESPECTFULLY SUBMITTED:** DUSTIN FREEMAN, CHIEF PROCUREMENT DIVISION

CONCURRENCE BY: Robin G. Smith, P.E., Chief, Engineering and Construction Management

(ALL AWARD ACTIONS SUBJECT TO LAWFULLY APPROPRIATED FUNDS)
ACTION OF GGAC COMMITTEE ON RECOMMENDATIONS ABOVE

MEMBERS APPROVING 3 MEMBERS DISAPPROVING 0 DATE: 6/22/2023

OTHER:

ACTION OF AWARDING AUTHORITY DATE 6/22/2023

APPROVED ✓ DISAPPROVED

OTHER

SIGNATURE OF AUTHENTICATION

Brian Hughes
Chief Administrative Officer
For: Mayor Lenny Curry
Under Authority of:
Executive Order No: 2019-02