DEPARTMENT OF PUBLIC WORKS

Jacksonville
Where Florida Begins.

December 13, 2016

**MEMORANDUM**

**TO:** Gregory W. Pease, Chairman
Professional Services Evaluation Committee

**THRU:** John P. Pappas, P.E.
Director

**FROM:** William J. Joyce, P.E.
Director of Operations

**SUBJECT:** P-17-11 Professional Engineering Services for Debris Management Planning & Operation
Consultant Services Account Nos.: TBD Amendment 2
Internal Services Account No.: PWEN011AD

The current contract limit is $3,000,000.00 with an expiration of July 30, 2017. Services to address recent storm events have almost reached that limit. Continued services cannot be assigned until the upper limit is raised. There is no rate increase associated with this amendment.

Accordingly, this is to recommend that Contract No. 7420-10, originally executed June 28, 2011, between the City and Eisman & Russo, Inc.; for Professional Engineering Services for Debris Management Planning & Operation be amended be amended by increasing the maximum indebtedness by $2,000,000.00, to a new maximum of $5,000,000.00, with all other terms and conditions of the Agreement remaining unchanged

JPP/lw

cc: Lori A. West, Engineering Contract Specialist