SUBJECT: JFRD DIESEL EXHAUST VENTILATION SYSTEM

BID #: CP-0094-18 **OPEN DATE:** 2018-03-07

GENERAL GOVERNMENT AWARDS COMMITTEE

KIND AND BASIS OF CONTRACT: CONSTRUCTION PARTICIPATION

AGENCY: PUBLIC WORKS

BASIS OF AWARD: TOTAL LUMP SUM BASE BID, PLUS SELECTED ALTERNATES, LOWEST RESPONSIVE, RESPONSIBLE BIDDER

NUMBER OF BIDS INVITED: (7) **NUMBER RECEIVED:** (2) **OTHER** (0)

SUMMARY OF BIDS AND RECOMMENDED ACTIONS:

Subject bid was awarded to Rossman Enterprises, Inc. d/b/a Clean Air Concepts (contract #10435) on 04/05/18 in the amount of $1,836,601.00.

Recommend approval of change order #1 to Rossman Enterprises, Inc. d/b/a Clean Air Concepts in the amount of $2,457.00, for a revised total award amount not-to-exceed $1,839,058.00.

This award is to be funded by account(s): FRCP32EFS-069505-FR0020-02 to be executed by contract change order through Office of General Counsel.

Attachments: Recommendation Memo, Change Order, Previous Award

ANALYST: Marilyn Laidler
MARILYN LAIDLER

RESPECTFULLY SUBMITTED Gregory Pease
GREGORY PEASE, CHIEF
PROCUREMENT DIVISION

CONCURRENCE BY: William J. Joyce, P.E., Director of Operations, Public Works Department

---

(ALL AWARD ACTIONS SUBJECT TO LAWFULLY APPROPRIATED FUNDS)
ACTION OF GGAC COMMITTEE ON RECOMMENDATIONS ABOVE

MEMBERS APPROVING _____ MEMBERS DISAPPROVING _____ DATE: _____

_____ _____ OTHER: _____

_____ _____

_____ _____

ACTION OF AWARDING AUTHORITY DATE _____

APPROVED _____ DISAPPROVED _____

OTHER _____

SIGNATURE OF AUTHENTICATION _____

City of Jacksonville, Florida

Lenny Curry, Mayor

Department of Public Works
Engineering & Construction Management Division
214 N. Hogan Street, 10th Floor
Jacksonville, FL 32202
(904) 255-8762
www.coj.net

ONE CITY. ONE JACKSONVILLE

September 13, 2018

TO: Gregory W. Pease
Chief of Procurement

THRU: John P. Pappas, P.E.
Director

FROM: William J. Joyce, P.E.
Director of Operations

Thomas G. McKnight
Capital Improvement Construction Manager

SUBJECT: JFRD Diesel Exhaust Ventilation System
BID# CP-0094-18
Contract 10435

The subject contract was awarded under BID# CP-0094-18 in the amount of $1,836,601.00 to Rossman Enterprises, Inc., Contract 10435. Change order #1 is detailed on the attached spreadsheet in the amount of $2,457.00.

Accordingly, this is to recommend approval for change order 1 to contract 10435 to Rossman Enterprises, Inc., in the amount of $2,457.00. The maximum indebtedness to the city will be $1,839,058.00.

Funding for the change order to be encumbered by contract is as follows:

ACCOUNT NO.	ENCUMBERED AMOUNT
FRCP32EFS-069505-FR0020-02	$2,457.00
TOTALS	$2,457.00

WJJ/lw

Attachments

ROSSMAN ENTERPRISES, INC.
JFRD DIESEL EXHAUST VENTILATION SYSTEM
CONTRACT #10435

CHANGE ORDER NO. 1
9/14/2018

NBR	MASTER ITEM DESCRIPTION	QUANTITY	UOM	UNIT COST	NET ADDITION	NET DELETION	TOTAL
	ADDITIONAL SCOPE						
1	Upgrade fan system (fan, control panel, damper) from 3HP to 5HP for FS #35	1	LS	$415.00	$415.00		**$415.00**
2	Upgrade fan system (fan, control panel, damper) from 1.5HP to 5HP for FS #57	1	LS	$2,042.00	$2,042.00		**$2,042.00**
A.	JUSTIFICATiON: To support JFRD's future plans to station additional fire trucks at FS #35 and FS #57.						
	TOTAL ADDITIONAL SCOPE						$2,457.00
	TOTAL CHANGE ORDER #1				$2,457.00	$0.00	$2,457.00
	NET TOTAL CHANGE ORDER NO.1						**$2,457.00**

MagneGrip Group

DATE: August 29, 2018

PROPOSAL FOR: Construction & Engineering Services Consultants
9432 Baymeadows Road
Suite 100
Jacksonville, FL 32256

ATTENTION: Todd Pace

PROJECT SCOPE: Upgrade the Planned Fans Only at Jacksonville Stations 35 and 57 to 5HP.

EQUIPMENT, MATERIAL AND LABOR PRICE:

< CF363-5 MagneGrip Exhaust Fan Model CF363 with durable powder coating and of continuous welded construction throughout. Fan has an efficient backward incline, spark resistant fan wheel and is rated at 5hp, 3300 cfm @ 6"sp, meets AMCA #2 standard and bench balanced to ANSI Standard for stability. Fan shall be wired for three phase.

STATION #35

Original 3hp Fan ($3,592.00), Control Panel ($1,390.00) and 10" Upblast Backdraft Damper ($335.00) $5,317.00

Upgraded 5hp Fan ($3,907.00) Control Panel ($1,440.00) and 12" Upblast Backdraft Damper ($385.00) $5,732.00

Increased Cost Station #35 ..... $415.00

STATION #57

Original 1.5hp Fan ($2,100.00), Control Panel ($1,390.00) and 6" Upblast Backdraft Damper ($200.00) $3,690.00

MagneGrip Group

Upgraded 5hp Fan ($3,907.00) Control Panel ($1,440.00) and 12" Upblast Backdraft Damper ($385.00).....$5,732.00

Increased Cost Station #57 .....$2,042.00

TOTAL COST OF UPGRADES.....$2,457.00

TERMS:

< Net Due upon Receipt of Invoice
< Pricing does not include any state taxes, sales tax or special tax if required.

SUBMITTED BY:

Clean Air Concepts
Ed Rossman

SUBJECT: JFRD DIESEL EXHAUST VENTILATION SYSTEM

BID #: CP-0094-18

OPEN DATE: 2018-03-07

GENERAL GOVERNMENT AWARDS COMMITTEE

KIND AND BASIS OF CONTRACT: CONSTRUCTION PARTICIPATION

AGENCY: PUBLIC WORKS

BASIS OF AWARD: TOTAL LUMP SUM BASE BID, PLUS SELECTED ALTERNATES, LOWEST RESPONSIVE, RESPONSIBLE BIDDER

NUMBER OF BIDS INVITED: (7) **NUMBER RECEIVED:** (2) **OTHER** (0)

SUMMARY OF BIDS AND RECOMMENDED ACTIONS:

Recommend approval to reject Ward Diesel Filter Systems, Inc., for failure to utilize the correct bid proposal form, and failure to sign and return the required bid documents.

Recommend approval of award to the next lowest responsive, responsible bidder Rossman Enterprises, Inc. d/b/a Clean Air Concepts in the total base bid amount of $1,836,601.00.

This award is to be funded by account(s): FRCP32EFS-069505-FR0020-02 to be executed by formal contract through Office of General Counsel.

Attachments: Recommendation Memo, Bid Tabulation Sheet, Vendor Rejection Confirmation, Basis of Award, Scope of Work

ANALYST: Marilyn Laidler
MARILYN LAIDLER

RESPECTFULLY SUBMITTED Gregory Pease
GREGORY PEASE, CHIEF
PROCUREMENT DIVISION

CONCURRENCE BY: Tom Fallin, P.E. Chief, Engineering & Construction Mgmt.

(ALL AWARD ACTIONS SUBJECT TO LAWFULLY APPROPRIATED FUNDS)
ACTION OF GGAC COMMITTEE ON RECOMMENDATIONS ABOVE

MEMBERS APPROVING 3 MEMBERS DISAPPROVING Ø DATE: 4/05/18

Teresa R Eibney

OTHER:

ACTION OF AWARDING AUTHORITY DATE 4/05/18

APPROVED MR DISAPPROVED

OTHER

SIGNATURE OF AUTHENTICATION Sam E. Mousa

Sam E. Mousa
Chief Administrative Officer
For: Mayor Lenny Curry
Under Authority of:
Executive Order No. 2015-05

QWS3270X 9/21/2018 10:46 AM
FAML6350 V5.1 ** NW COJ FAMIS PRODUCTION ** 09/21/2018
LINK TO: ACCOUNT SUMMARY INQUIRY 10:46 AM

FISCAL MO/YEAR : 12 2018 CURRENCY CODE :
INDEX CODE : FRCP32EFS FIRE STATIONS CAPITAL PROJECTS
SUBOBJECT : 069505 DM-OTHER CONSTRUCTION COSTS
PROJECT : FR0020 FIRE EQUIPMENT
PROJECT DETAIL : 02 FIRE EQ-DIESEL FUEL EXHAUST SYSTEM
GRANT :
GRANT DETAIL :
USER CODE :

S	SEPT 2018	ANNUAL BALANCE	ALL YEARS BALANCE
ESTIMATED REVENUES	.00	.00	.00
REVENUES	.00	.00	.00
UNREALIZED REVENUES	.00	.00	.00
BUDGET	.00	2,162,000.00	2,162,000.00
EXPENDITURES	59,795.00	69,251.49	69,251.49
ENCUMBRANCES	-59,795.00	1,881,690.80	1,881,690.80
PRE-ENCUMBRANCES	.00	.00	.00
REMAINING BALANCE	.00	211,057.71	211,057.71

F1-HELP F2-SELECT F4-PRIOR F5-NEXT
F9-LINK F10-PRIOR-MO F11-NEXT-MO
G005 - PRIOR RECORD DISPLAYED

	Rossman Enterpries, Inc dba Clean Air Concepts	
CP-0094-18		
4/5/2018	$1,836,601.00	Award
Pending	$2,457.00	Change Order #1

$1,839,058.00 Total Award