SUBJECT: RFQ- FOR DESIGN-BUILD SERVICES FOR VERTICAL/ARCHITECTURAL PROJECTS

BID #: CDB-0007-16

OPEN DATE: 2015-10-21

COMPETITIVE SEALED PROPOSAL EVALUATION COMMITTEE

KIND AND BASIS OF CONTRACT: CONSTRUCTION- DESIGN/BUILD

AGENCY: PUBLIC WORKS

BASIS OF AWARD: QUALIFICATIONS BASED

NUMBER OF BIDS INVITED: 4 **NUMBER RECEIVED: 9** **OTHER: 1**

SUMMARY OF BIDS AND RECOMMENDED ACTIONS:
Recommend approval to correct the total contract amount on the award approved 2/17/22 from $34,635,053.09 to $34,500,000.00. The total spent amount for all projects and amendments, including this amendment, is $23,487,992.22. Recommend approval to amend the award with Auld & White Constructors, LLC for additional modifications at Fire Station 4 (Amendment 12D), and to increase the amount by $55,389.01. Revised guaranteed maximum price not-to-exceed amount will be $1,138,573.59 for this project. Total revised contract amount is $34,500.000.00.

Funding for this award will be encumbered by 32111.127001.565051.004308.0000000.00000.00000000 and executed by formal contract amendment through Office of General Counsel.

ATTACHMENTS: Recommendation Memo, Scope and Fee Schedule and Previous Awards

ANALYST: _____
ANNETTE BURNEY

RESPECTFULLY SUBMITTED: _____
GREGORY PEASE, CHIEF
PROCUREMENT DIVISION

CONCURRENCE BY: Robin G. Smith, P.E., Chief, Engineering and Construction Management

---

(ALL AWARD ACTIONS SUBJECT TO LAWFULLY APPROPRIATED FUNDS)
ACTION OF CSPEC COMMITTEE ON RECOMMENDATIONS ABOVE

MEMBERS APPROVING _____ MEMBERS DISAPPROVING _____ DATE: _____

_____ _____ OTHER: _____

_____ _____

_____ _____

_____ _____

_____ _____

ACTION OF AWARDING AUTHORITY DATE _____

APPROVED _____ DISAPPROVED _____

OTHER _____

SIGNATURE OF AUTHENTICATION _____

Cit yof Jacksonville, Florida

Lenny Curry, Mayor

Department of Public Works
Engineering & Construction Management Division
214 N. Hogan Street, 10th Floor
Jacksonville, FL 32202
(904) 255-8762
www.coj.net

ONE CITY ONE JACKSONVILLE

February 28, 2022

TO: Gregory W. Pease
Chief of Procurement

THRU: John P. Pappas, P.E.
Director

FROM: Robin G. Smith, PE
Chief, Engineering & Construction Management

Keith Powers
Director, Jacksonville Fire & Rescue

Thomas G. McKnight
Capital Improvement Construction Manager

SUBJECT: CDB-0007-16 – Design-Build Services –Vertical/Architectural Projects –
Fire Station #4 Addition PO 623831-21 AMENDMENT 12D

In accordance with Design/Build CDB-0007-16, Contract 9182-03, the Fire Station #4 Addition project was awarded by Amendment 12A in the amount of $749,600.00 for design, permitting and limited construction services. Amendment 12B in the amount of $323,665.00 was for additional scope items required to complete the project using FY 21-22 funding. Amendment 12C in the amount of $9,919.58 was for modifications to the electrical panel. Amendment 12D is address modifications requested by JFRD and for price escalation as allowed in the contract documents for truss materials. Negotiations have resulted in the GMP amount of $55,389.01 as indicated on the attached Scope & Fee Summary, Exhibit N-4 with no additional time for construction.

Accordingly, this is to recommend that Amendment 12A to Contract No #9182-03, originally executed June 22, 2021, between the City and Auld & White Constructors, LLC. for Fire Station 4 be amended to incorporate the attached Scope and Fee Summary, Exhibit N-4 to increase the GMP by $55,389.01 to a new GMP amount of $1,138,573.59, known as Amendment 12D.

Funding for this project should be as follows:

ACCOUNTS:		TOTAL
004308	32111.127001.55051.004308.00000000.00000.0000000	
FRCP Fire Stations Capital Project- Fire Control		
565051		
1		
32111-364020		
$55,389.01		$55,389.01

RGS/lw

Attachment: Exhibit N-4 - Scope & Fee Summary

cc: Daryl Weinstein, Engineering and Construction Management
Lori West, Engineering and Construction Management

AULD WHITE CONSTRUCTORS, LLC
FIRE STATION NO. 4
CONTRACT # 9182-03 AMD. 12

EXHIBIT N-4
AMENDMENT 12D
2/9/2022

NBR	MASTER ITEM DESCRIPTION	QUANTITY	UOM	UNIT COST	NET ADDITION	NET DELETION	NET TOTALS
	ADDITIONAL SCOPE						
1	RR 203 PLUMBING FIXTURES REPLACEMENT, PCO #003	1.00	LS	$1,150.80	$1,150.80		
	JUSTIFICATION: Includes the costs associated with removing the existing type toilet and furnishing and installing new P-1A tank type toilets at Restroom 203. This was not included in the original project scope. This PCO adds zero calendar days to contract time.						
2	LOW VOLTAGE CHANGES, PCO #004	1.00	LS	$18,061.00	$18,061.00		
	JUSTIFICATION: Includes the cost to furnish and install 2-2" EMT conduits crossing the apparatus bay, 2-2" conduit stubbed from wire chase above mechanical room in apparatus bay, three trip lights: Day Room, Chief's Bedroom, & Chief's Room, control speakers, Boegen ceiling speakers, and LCD's, volume controls, telephone/PC, power, and CAT 6. This was not in the original project scope.						
3	RR 203 EXHAUST FAN, PCO #005	1.00	LS	$2,194.00	$2,194.00		
	JUSTIFICATION: Include the costs associated with installing a new exhaust fan in RR 203, including patching the drywall ceiling for the new fan. This exhaust fan was excluded from the original project scope. This PCO adds zero calendar days to contract time.						
4	LESSON'S LEARNED COST IMPACTS, PCO #010	1.00	LS	$793.00	$793.00		
	JUSTIFICATION: Includes the costs associated with adding additional data and power receptacles in the chief's offices per OD 505. This PCO adds zero calendar days to contract time.						
5	EXTRACTOR & WATER HEATER UPDGRADE, PCO #011	1.00	LS	$21,870.92	$21,870.92		
	JUSTIFICATION: Per JFRD's request this scope includes the cost to provide all materials, labor, and equipment necessary to install an extractor in the existing storage building. This scope includes the necessary plumbing, electrical, and concrete work in the existing storage building. Furnishing the extractor is by the owner. This cost includes the design cost to make the necessary drawing modifications to update the permit for inspections of this scope. The cost also includes replacing the existing water heater with a 120 gallon commercial water heater. The existing electrical circuit is being used. This PCO adds zero calendar days to contract time.						
6	PURVIS ALERTING SYSTEM, PCO #012	1.00	LS	$7,183.00	$7,183.00		
	JUSTIFICATION: Includes the costs associated to furnish and install the remaining Purvis alerting system scope excluded in PCO 4. This PCO adds zero calendar days to contract time. Purvis was not originally in the project scope but has been added per [illegible]						
7	PRECAST COPING FLASHING DETAIL, PCO #013	1.00	LS	$1,059.60	$1,059.60		
	JUSTIFICATION: Includes the costs associated with furnishing and installing 70 LF of shop fabricated aluminum drip edge at the south parapet elevation. This change resulted from an RFI. This PCO adds zero calendar days to contract time.						

NBR	MASTER ITEM DESCRIPTION	QUANTITY	UOM	UNIT COST	NET ADDITION	NET DELETION	NET TOTALS
8	MOP SINK IN LIEU OF WATER FOUNTAIN, PCO #014	1.00	LS	$1,096.69	$1,096.69		
	JUSTIFICATION: Per JFRD's request the includes the cost to install a 24"x24" terrazzo mop sink at the original water fountain location, along with installation of a new water line for hot water. This PCO adds zero calendar days to contract time.						
9	TRUSS MATERIAL ESCALATION COST, PCO #015	1.00	LS	$1,980.00	$1,980.00		
	JUSTIFICATION: Includes additive costs for the escalation of material used for the wood trusses due to volatility of the market due to COVID-19. Per Exhibit K-1 in the contract documents, the contractor is entitled to cost escalation due to the impact from COVID-19 on material and labor. This PCO adds zero calendar days to contract time.						
	NEW ITEMS SUBTOTAL				$55,389.01	$0.00	
	NEW ITEMS NET TOTAL						**$55,389.01**
	NET TOTAL CHANGE ORDER NO. 2						**$55,389.01**

SUBJECT: RFQ- FOR DESIGN-BUILD SERVICES FOR VERTICAL/ARCHITECTURAL PROJECTS

BID #: CDB-0007-16

OPEN DATE: 2015-10-21

COMPETITIVE SEALED PROPOSAL EVALUATION COMMITTEE

KIND AND BASIS OF CONTRACT: CONSTRUCTION- DESIGN/BUILD

AGENCY: PUBLIC WORKS

BASIS OF AWARD: QUALIFICATIONS BASED

NUMBER OF BIDS INVITED: 4 NUMBER RECEIVED: 9 OTHER: 1

SUMMARY OF BIDS AND RECOMMENDED ACTIONS:
Recommend approval to extend the award with Auld & White Constructors, LLC, for three (3) months from January 13, 2022 through April 12, 2022 to allow the new bid to be awarded, and to increase the amount by $1,500,000.00. Revised guaranteed maximum price not-to-exceed amount will be $2,438,657.00. Total contracted amount is currently $34,500,000.00

This award will be encumbered by various accounts and executed by contract amendment through the Office of General Counsel.

ATTACHMENTS: Recommendation Memo, Vendor Letter and Previous Awards

ANALYST: Annette Burney

RESPECTFULLY SUBMITTED: GREGORY PEASE, CHIEF PROCUREMENT DIVISION

CONCURRENCE BY: Robin G. Smith, P.E., Chief, Engineering and Construction Management

(ALL AWARD ACTIONS SUBJECT TO LAWFULLY APPROPRIATED FUNDS)
ACTION OF CSPEC COMMITTEE ON RECOMMENDATIONS ABOVE

MEMBERS APPROVING 5 MEMBERS DISAPPROVING 0 DATE: 1/6/2022

OTHER:

ACTION OF AWARDING AUTHORITY DATE 1-10-22

APPROVED ✓ DISAPPROVED

OTHER

SIGNATURE OF AUTHENTICATION

Brian Hughes
~~Chief Administrative Officer~~
For: Mayor Lenny Curry
Under Authority of
Executive Order No. 2019-02

SUBJECT: RFQ- FOR DESIGN-BUILD SERVICES FOR VERTICAL/ARCHITECTURAL PROJECTS

BID #: CDB-0007-16

OPEN DATE: 2015-10-21

COMPETITIVE SEALED PROPOSAL EVALUATION COMMITTEE

KIND AND BASIS OF CONTRACT: CONSTRUCTION- DESIGN/BUILD

AGENCY: PUBLIC WORKS

BASIS OF AWARD: QUALIFICATIONS BASED

NUMBER OF BIDS INVITED: 4 NUMBER RECEIVED: 9 OTHER: 1

SUMMARY OF BIDS AND RECOMMENDED ACTIONS:
Recommend approval to amend the award with Auld & White Constructors, LLC for repairs at Fire Station 74 (Amendment 13B), and to increase the amount by $25,762.00. Revised guaranteed maximum price not-to-exceed amount will be $4,125,762.00. Total revised estimated expenditure amount is $33,025,762.00; total amount spent to date is $22,391,448.14.

This amendment is to be funded by account 32111.127001.565051.010102.00000000.00000.00000000 and to be executed by contract amendment through Office of General Counsel.

ATTACHMENTS: Recommendation Memo and Previous Awards

ANALYST: ANNETTE BURNEY

RESPECTFULLY SUBMITTED: GREGORY PEASE, CHIEF PROCUREMENT DIVISION

CONCURRENCE BY: Robin G. Smith, P.E., Chief, Engineering and Construction Management

(ALL AWARD ACTIONS SUBJECT TO LAWFULLY APPROPRIATED FUNDS)
ACTION OF CSPEC COMMITTEE ON RECOMMENDATIONS ABOVE

MEMBERS APPROVING 5 MEMBERS DISAPPROVING 0 DATE 12/16/21

OTHER:

ACTION OF AWARDING AUTHORITY DATE 12-16-21

APPROVED ✓ DISAPPROVED

OTHER

SIGNATURE OF AUTHENTICATION

Brian Hughes
Chief Administrative Officer
For: Mayor Lenny Curry
Under Authority of
Executive Order No: 2019-02

SUBJECT: RFQ- FOR DESIGN-BUILD SERVICES FOR VERTICAL/ARCHITECTURAL PROJECTS

BID #: CDB-0007-16

OPEN DATE: 2015-10-21

COMPETITIVE SEALED PROPOSAL EVALUATION COMMITTEE

KIND AND BASIS OF CONTRACT: CONSTRUCTION- DESIGN/BUILD

AGENCY: PUBLIC WORKS

BASIS OF AWARD: QUALIFICATIONS BASED

NUMBER OF BIDS INVITED: 4 NUMBER RECEIVED: 9 OTHER: 1

SUMMARY OF BIDS AND RECOMMENDED ACTIONS:

The Fire Station #4 Addition project was awarded to Auld & White Constructors, LLC, on May 6, 2021 for Contract 9182-03 in the amount of $749,600.00. On November 1, 2021 Amendment 12B was awarded to Auld & White Constructors, LLC, in the amount of $323,665.00.

Recommend approval of amendment 12C to Auld & White Constructors, LLC in the amount of $9,919.58 for modifications to the electrical panel. Revised guaranteed maximum price not-to-exceed amount will be $1,083,184.58. Total contracted amount is currently at $33,000,000.00; total amount spent to date is $22,365,686.14.

This amendment is to be funded by account 004308.565051.1.32111.384020 and to be executed by contract amendment through Office of General Counsel.

ATTACHMENTS: Recommendation Memo, Exhibit N-3, Previous Award(s)

ANALYST: BRYAN MATUS

RESPECTFULLY SUBMITTED: GREGORY PEASE, CHIEF PROCUREMENT DIVISION

CONCURRENCE BY: Robin G. Smith, P.E., Chief, Engineering and Construction Management

(ALL AWARD ACTIONS SUBJECT TO LAWFULLY APPROPRIATED FUNDS)

ACTION OF CSPEC COMMITTEE ON RECOMMENDATIONS ABOVE

MEMBERS APPROVING 5 MEMBERS DISAPPROVING 0 DATE 12/2/21

OTHER

ACTION OF AWARDING AUTHORITY

DATE 12-3-21

APPROVED ✓ DISAPPROVED

OTHER

SIGNATURE OF AUTHENTICATION

Brian Hughes
Chief Administrative Officer
For Mayor Lenny Curry
Under Authority of
Executive Order No: 2019-02

SUBJECT: RFQ- FOR DESIGN-BUILD SERVICES FOR VERTICAL/ARCHITECTURAL PROJECTS

BID #: CDB-0007-16

OPEN DATE: 2015-10-21

COMPETITIVE SEALED PROPOSAL EVALUATION COMMITTEE

KIND AND BASIS OF CONTRACT: CONSTRUCTION- DESIGN/BUILD

AGENCY: PUBLIC WORKS

BASIS OF AWARD: QUALIFICATIONS BASED

NUMBER OF BIDS INVITED: 4 NUMBER RECEIVED: 9 OTHER: 1

SUMMARY OF BIDS AND RECOMMENDED ACTIONS:
The Fire Station #4 Addition project was awarded to Auld & White Constructors, LLC, on May 6, 2021 for Contract 9182-03 in the amount of $749,600.00

Recommend approval of Amendment 12B to Auld & White Constructors, LLC, in the amount of $323,665.00 for additional scope items required to complete the project with an additional 73 day on site construction duration. Revised guaranteed maximum price not-to-exceed amount will be $1,073,265.00. Total contracted amount is currently at $33,000,000.00; total amount spent to date is $21,621,021.14.

This amendment is to be funded by account 004308.565051.1.32111.384020 and to be executed by contract amendment through Office of General Counsel.

ATTACHMENTS: Recommendation Memo, Exhibit N-2, Previous Awards

ANALYST: BRYAN MATUS

RESPECTFULLY SUBMITTED: GREGORY PEASE, CHIEF PROCUREMENT DIVISION

CONCURRENCE BY: Robin G. Smith, P.E., Chief, Engineering and Construction Management

(ALL AWARD ACTIONS SUBJECT TO LAWFULLY APPROPRIATED FUNDS)
ACTION OF CSPEC COMMITTEE ON RECOMMENDATIONS ABOVE

MEMBERS APPROVING 5 MEMBERS DISAPPROVING 0 DATE: 10/28/2021

OTHER

ACTION OF AWARDING AUTHORITY

DATE 11-1-21

APPROVED ✓ DISAPPROVED

OTHER

SIGNATURE OF AUTHENTICATION

Brian Hughes
Chief Administrative Officer
For Mayor Lenny Curry
Under Authority of
Executive Order No. 2019-02

SUBJECT: RFQ FOR DESIGN-BUILD SVCS FOR VERTICAL/ARCHITECTURAL PROJECTS
BID # CDB-0007-16

OPEN DATE. 10/21/2015

COMPETITIVE SEALED PROPOSAL EVALUATION COMMITTEE

KIND AND BASIS OF CONTRACT: CONSTRUCTION – DESIGN/BUILD

AGENCY DEPARTMENT OF PUBLIC WORKS

BASIS OF AWARD: QUALIFICATIONS BASED

NUMBER OF BIDS INVITED : NUMBER RECEIVED : OTHER :

SUMMARY OF BIDS AND RECOMMENDED ACTIONS:
Recommend approval to amend Contract 9182-03 with Auld & White Constructors LLC to extend the expiration from July 13, 2021 thru January 12, 2022 and to increase the upset limit by $3,000,000.00 to a new limit of $33,000,000.00. This will allow continued Design Build services that are needed until the replacement contract is executed

Attachments: Recommendation Memo, Previous Award(s)

BUYER Nekole Hulitt
NEKOLE HULITT

RESPECTFULLY SUBMITTED
GREGORY PEASE, CHIEF
PROCUREMENT DIVISION

CONCURRENCE BY: Robin G. Smith, P.E., Chief, Engineering and Construction Management

(ALL AWARD ACTIONS SUBJECT TO LAWFULLY APPROPRIATED FUNDS)
ACTION OF CSPEC COMMITTEE ON RECOMMENDATIONS ABOVE

MEMBERS APPROVING 5 MEMBERS DISAPPROVING 0 DATE 6/3/2021

OTHER

ACTION OF AWARDING AUTHORITY

APPROVED ✓ DATE 6/4/21

DISAPPROVED.

OTHER:

SIGNATURE OF AUTHENTICATION

SUBJECT: RFQ FOR DESIGN-BUILD SVCS FOR VERTICAL/ARCHITECTURAL PROJECTS

BID # CDB-0007-16

OPEN DATE 10/21/2015

COMPETITIVE SEALED PROPOSAL EVALUATION COMMITTEE

KIND AND BASIS OF CONTRACT: CONSTRUCTION – DESIGN/BUILD

AGENCY: DEPARTMENT OF PUBLIC WORKS

BASIS OF AWARD: QUALIFICATIONS BASED

NUMBER OF BIDS INVITED: : NUMBER RECEIVED: : OTHER :

SUMMARY OF BIDS AND RECOMMENDED ACTIONS:

The Department of Public Works has completed negotiations with Auld & White Constructors, LLC for Fire Station #74 in accordance with subject bid.

Recommend approval of award to Auld & White Constructors, LLC, for design, permitting and construction services for Fire Station #74 in the guaranteed maximum price of $4,100,000.00. This incorporates Scope & Fee Summary, "Exhibit O-1" and with design completion in 260 days for on-site construction from the Notice to Proceed and permitting Total annual expenditure amount is currently at $32,000,000.00; total amount spent to date is $17,549,036.43.

Funding for this project to be executed by Amendment 13A for contract # 9182-03 and encumbered by account(s) 010102.565051.1.32111.384020

Attachments: Recommendation Memo, Exhibit "O-1", Previous Award(s)

BUYER Nekole Hulitt
NEKOLE HULITT

RESPECTFULLY SUBMITTED
GREGORY PEASE, CHIEF
PROCUREMENT DIVISION

CONCURRENCE BY: Robin G. Smith, P.E., Chief, Engineering and Construction Management Division & Keith Powers, Director, Jacksonville Fire & Rescue

(ALL AWARD ACTIONS SUBJECT TO LAWFULLY APPROPRIATED FUNDS)
ACTION OF CSPEC COMMITTEE ON RECOMMENDATIONS ABOVE

MEMBERS APPROVING 5 MEMBERS DISAPPROVING 0 DATE: 5/27/2021

OTHER

ACTION OF AWARDING AUTHORITY

DATE 6/1/21

APPROVED ✓ DISAPPROVED:

OTHER:

SIGNATURE OF AUTHENTICATION

SUBJECT: RFQ FOR DESIGN-BUILD SVCS FOR VERTICAL/ARCHITECTURAL PROJECTS
BID # CDB-0007-16

OPEN DATE 10/21/2015

COMPETITIVE SEALED PROPOSAL EVALUATION COMMITTEE

KIND AND BASIS OF CONTRACT:
CONSTRUCTION – DESIGN/BUILD

AGENCY: DEPARTMENT OF PUBLIC WORKS

BASIS OF AWARD: QUALIFICATIONS BASED

NUMBER OF BIDS INVITED: : NUMBER RECEIVED: : OTHER: :

SUMMARY OF BIDS AND RECOMMENDED ACTIONS:
The Department of Public Works has completed negotiations with Auld & White Constructors, LLC, for Fire Station #4 Addition in accordance with subject bid.

Recommend approval of award to Auld & White Constructors, LLC, for design, permitting and construction services for the Fire Station #4 Addition in the guaranteed maximum price of $749,600.00. This incorporates Scope & Fee Summary, "Exhibit N-1" and with design completion in 70 days, permitting in 60 days and 90 days for construction for a total of 220 days from the Notice to Proceed. Total annual expenditure amount is currently at $32,000,000.00, total amount spent to date is $13,449,036.43.

Funding for this project to be executed by Amendment 12A for contract # 9102-03 and encumbered by account(s): 004300.565051.1.32111.384020

Attachments: Recommendation Memo, Exhibit "N-1", Previous Award(s)

BUYER Nekole Hulitt
NEKOLE HULITT

RESPECTFULLY SUBMITTED
GREGORY PEASE, CHIEF
PROCUREMENT DIVISION

CONCURRENCE BY: Robin G. Smith, P.E., Chief, Engineering and Construction Management Division & Keith Powers, Director, Jacksonville Fire & Rescue

(ALL AWARD ACTIONS SUBJECT TO LAWFULLY APPROPRIATED FUNDS)
ACTION OF CSPEC COMMITTEE ON RECOMMENDATIONS ABOVE

MEMBERS APPROVING 5 MEMBERS DISAPPROVING 0 DATE: 5/6/2021

OTHER

ACTION OF AWARDING AUTHORITY

APPROVED ✓ DATE 5/6/21

DISAPPROVED:

OTHER:

SIGNATURE OF AUTHENTICATION

SUBJECT: RFQ FOR D/B SVCS OF VERTICAL/ARCHITECTURAL PROJECTS

BID # CDB-0007-16

OPEN DATE: 10/21/2015

COMPETITIVE SEALED PROPOSAL EVALUATION COMMITTEE

KIND AND BASIS OF CONTRACT:
CONSTRUCTION – DESIGN/BUILD

AGENCY: DEPARTMENT OF PUBLIC WORKS

BASIS OF AWARD: EVALUATION CRITERIA

NUMBER OF BIDS INVITED: 4 NUMBER RECEIVED: 9 OTHER: 1

SUMMARY OF BIDS AND RECOMMENDED ACTIONS:
The City had previously issued this RFP, and the evaluation committee has evaluated proposals. Subsequently, presentations were conducted and evaluated on February 4, 2016; 02/11/16 Auld & White Constructors, LLC was awarded as highest ranking firm with funding not-to-exceed $6,000,000.00 annually for a period of service for five (5) years

Recommend approval of award to include the rate sheets as part of Exhibit A, as they were omitted from original award. No additional changes are needed.

Attachments: Recommendation Memo, Previous Award (s)

BUYER Marilyn Ladler
MARILYN LADLER

RESPECTFULLY SUBMITTED
GREGORY PEASE, CHIEF
PROCUREMENT DIVISION

CONCURRENCE BY: Thomas N. Fallin, P.E., Chief, Engineering & Construction Management Division

(ALL AWARD ACTIONS SUBJECT TO LAWFULLY APPROPRIATED FUNDS)
ACTION OF CSPEC COMMITTEE ON RECOMMENDATIONS ABOVE

MEMBERS APPROVING 5

MEMBERS DISAPPROVING

DATE: 6-16-16

OTHER

ACTION OF AWARDING AUTHORITY

DATE 6/16/16

MK APPROVED ✓

DISAPPROVED

OTHER:

Sam G. Massa
Chief Administrative Officer
For Mayor Lenny Curry
Under Authority of
Executive Order No. 2015-05

SIGNATURE OF AUTHENTICATION

SUBJECT: RFQ FOR D/B SVCS OF VERTICAL/ARCHITECTURAL PROJECTS

BID # CDB-0007-16

OPEN DATE: 10/21/2015

COMPETITIVE SEALED PROPOSAL EVALUATION COMMITTEE

KIND AND BASIS OF CONTRACT:
CONSTRUCTION – DESIGN/BUILD

AGENCY: DEPARTMENT OF PUBLIC WORKS

BASIS OF AWARD: EVALUATION CRITERIA

NUMBER OF BIDS INVITED: 4 NUMBER RECEIVED: 2 OTHER: 1

SUMMARY OF BIDS AND RECOMMENDED ACTIONS:

The City had previously issued this RFP, and the evaluation committee has evaluated proposals. Subsequently, presentations were conducted and evaluated on February 4, 2016. Based upon the combination of proposal and presentation evaluations scores and rankings are as follows (Listed in alphabetical order):

1) Auld & White Constructors, LLC (Score 116)
3) Saur, Inc. (Score 115)
2) Stellar Group, Inc. (Score 115.5)

Recommend approval of award to Auld & White Constructors, LLC, as receiving the highest score in accordance with the evaluation and ranking above. Period of Service will be five (5) years from effective date of contract with funding not-to-exceed $6,000,000.00 annually. To be executed by formal contract through Office of General Counsel.

Attachments, Recommendation Memo, Scoring Matrix, Previous Award

BUYER _____
For - MARILYN LAIDLER
SDO

RESPECTFULLY SUBMITTED _____
GREGORY PEASE, CHIEF
PROCUREMENT DIVISION

CONCURRENCE BY: Thomas N. Fallin, P.E., Acting Chief-Engineering & Construction Management Division

(ALL AWARD ACTIONS SUBJECT TO LAWFULLY APPROPRIATED FUNDS)
ACTION OF CSPEC COMMITTEE ON RECOMMENDATIONS ABOVE

MEMBERS APPROVING 5

MEMBERS DISAPPROVING _____ DATE 2/11/16

OTHER _____

ACTION OF AWARDING AUTHORITY

APPROVED ✓ DISAPPROVED: _____ DATE 2/11/16

OTHER: _____

SIGNATURE OF AUTHENTICATION _____

SUBJECT: RFQ- FOR DESIGN-BUILD SERVICES OF VERTICAL/ARCHITECTURAL PROJECTS
BID # CDB-0007-16

OPEN DATE: 10/21/2015

COMPETITIVE SEALED PROPOSAL EVALUATION COMMITTEE

KIND AND BASIS OF CONTRACT
CONSTRUCTION – DESIGN/BUILD

AGENCY DEPARTMENT OF PUBLIC WORKS

BASIS OF AWARD: EVALUATION CRITERIA

NUMBER OF BIDS INVITED: 4 NUMBER RECEIVED 3 OTHER 1

SUMMARY OF BIDS AND RECOMMENDED ACTIONS:
The City had previously issued this RFP, and the evaluation committee has evaluated proposals. Based upon the proposal evaluation, the average scores and rankings are as follows and two with the scores (Listed in alphabetical order)

1) Auld & White Constructors, LLC (Score 87.5)
1) Sauer, Inc. (Score 87.5)
3) Stellar Group, Inc. (Score 86.5)

Pursuant to Section 2.6 – Award of Contract of the RFP recommend approval to conduct formal interviews with each of the three-top ranked Firms.

Attachments: Recommendation Memo Scoring Matrix Bid Tabulation Section 2.6, JSEB Letter

BUYER
for MARILYN LAIDLER

RESPECTFULLY SUBMITTED
GREGORY PEASE, CHIEF
PROCUREMENT DIVISION

CONCURRENCE BY William J. Joyce, P.E., Chief-Engineering & Construction Management

(ALL AWARD ACTIONS SUBJECT TO LAWFULLY APPROPRIATED FUNDS)
ACTION OF CSPEC COMMITTEE ON RECOMMENDATIONS ABOVE

MEMBERS APPROVING 5

MEMBERS DISAPPROVING

DATE 1-14-16

OTHER

ACTION OF AWARDING AUTHORITY

APPROVED ✓

DATE 1/14/16

DISAPPROVED

OTHER:

SIGNATURE OF AUTHENTICATION

Sam E. Moore
Chief Administrative Officer
For the Mayor, City
Under Authority of
Executive Order No. 2015-1