City of Jacksonville, Florida

Lenny Curry, Mayor

Procurement Division
Ed Ball Building
214 N. Hogan Street, Suite 800
Jacksonville, Florida 32202

ONE CITY. ONE JACKSONVILLE.

June 13, 2019

The Honorable Lenny Curry, Mayor
City of Jacksonville
4th Floor, St. James Building
Jacksonville, FL 32202

Dear Mayor Curry:

Ref: P-30-07 Program Director for Contaminated Site Remediation (Amendment No. 18)
Department of Public Works/Solid Waste Division

The Professional Services Evaluation Committee met today in Board Room 851 on the eighth floor of the Ed Ball Building, for the purpose of amending the above-referenced contract.

The following motion/recommendation was **adopted:**

That Contract No. 6398-18 between the City of Jacksonville and England-Thims and Miller, Inc., as Program Director for Contaminated Site Remediation, be amended to: (i) incorporate the attached Scope of Services identified as Exhibit 'II' and Contract Fee Summary identified as Exhibit 'JJ'; (ii) increase the amount for tasks outlined in item 3.B ASH REMEDIATION and Exhibit II By $341,485.26; and (iii) increase the maximum indebtedness to the City by $341,485.26 to a new not-to-exceed total maximum of $40,211,944.41. All other terms and conditions, as previously amended, shall remain the same except for such changes as the Office of General Counsel may deem appropriate to ensure compliance with the City's ordinances, Procurement policies and procedures and applicable federal and state laws.

If the foregoing meets your approval, we respectfully request your signature and return to my office.

Respectfully submitted,

Gregory Pease, Chief
Procurement Division
Chairman, Professional Services
Evaluation Committee

APPROVED:

Lenny Curry, Mayor

This 13th day of June, 2019

GP: ab
cc: Council Auditor
Sandra Stockwell, OGC
Melba Gray, GAD
Subcommittee Members

Sam E. Mousa
Chief Administrative Officer
For: Mayor Lenny Curry
Under Authority of:
Executive Order No. 2015-05